

(1) Number of pages 6
(2) Date of repair 3-4-45
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 1402	Press
202-23	Mis.
Dated 8 5	1867.

Not to be folded or roughly handled

10

*Proceedings of the Madras Government, Public Works Department,
8th May 1867.*

No. 222. Read the following Proceedings of the Madras Government in the
Military Department:—

Intimating the opinion of Government that the
original plan for building the lines of the
Native Regiment at Royapooram at a cost not
exceeding Rupees 48,000 should be adhered
to } (Here enter 2nd May 1867, No. 1,583.)

No. 223. ORDER THEREON, 8th May 1867, No. 1,402.

MILITARY WORKS, No. 20.

Communicated to the Superintend-
ing Engineer of the 4th Division.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.

.. Sanitary Commissioner,.....
.. Inspector General Indian Medical Department,.....
.. Barrack Master,.....

Erd. J. E. Cashart.

MILITARY DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letters :—
From the Quarter Master General, Head Quarters, Ootacamund, 20th April 1867,
No. ¹⁹¹/₂₉₃₉ ; to the Secretary to Government, Military Department, Fort Saint George.

Adverting to the Order of Government, dated 9th ultimo, No. 854, and previous correspondence regarding the lines at Royapoorum for the 3rd Regiment Light Infantry, I have the honor, by order, to submit for the information of Government, that the Officer Commanding Centre Division has represented that he anticipates that the construction of the lines on the substantial plan adopted by the Sappers at Bangalore, would involve an outlay far exceeding the 48,000 Rupees authorised for the purpose in the Order of Government, dated 6th November last, No. 3859. It is also understood from Captain Goddard, Royal Engineers, that, if that plan is to be adopted, the building of the lines will occupy a very considerable time.

2. The Superintending Engineer, 4th Division, was requested to prepare an estimate of what the actual cost would be, so that the Commander-in-Chief might be able to put before Government some definite information on the subject. Colonel Boileau's reply is annexed. Sir J. G. LeMarchant thinks that the cost would not be far short of a lac of Rupees.

3. I am now instructed by His Excellency to suggest, that the Public Works Department may be directed to prepare an estimate for constructing the lines on the improved plan of the Sapper huts; and if Government will not meet the cost as a public charge, sanction is requested for the lines to be built, without further delay, on the plan estimated at Rupees 48,000.

From the Superintending Engineer, 4th Division, Madras, 8th April 1867, No. 118; to the Deputy Assistant Quarter Master General, Centre Division.

With reference to your letter No. 1239, dated 3rd April 1867, I have the honor to report for the information of the Major General Commanding the Division, that no orders appear to have been received in this Department, directing the submission of either a plan or an estimate for the new Sepoy lines proposed to be built at Royapoorum, and that therefore neither are under preparation in the Executive Engineer's Office

G. O., Public Works Department, No. 791,
of 15th March 1867.

The latest Order of Government on the subject of the Royapoorum lines directs the submission of plans and estimates simply for the drainage of the new lines.

ORDER, No. 1583, 2nd May 1867.
The Governor in Council is of opinion that the original plan for building the lines of the Native Regiment at Royapoorum at a cost not exceeding 48,000 Rupees should be adhered to. The necessary advances will accordingly be made as sanctioned in the Proceedings of Government marginally noted, and the building of the lines proceeded with as expeditiously as possible.

No. 3859, 6th November 1866.

(True Extract.)

Macmillan Colonel,

Deputy Secretary to Government.

To the Quarter Master General.
" Public Works Department. *With 20 true Copies.*
" Adjutant General.
" Controllor of Military Accounts.
" Sanitary Commissioner, } for information.
" Inspector General Indian Medical Department,
" Barrack Master,
Exd. J. E. Cashart.

Sid

1402 1100 1100

No 1402

Command & the
Surgeon of the

4th Div.

W. H. H. H.
S. H. H. H.

W. H. H. H.
S. H. H. H.

1894 Dec 1

Rec'd 9/5/97

1897

20th 1864 Sept
Pro of Govt for
No 1634

Pro of the Madras Govt
in the Mily Dept

2nd 2nd May 64
Recd 4

No 1583

No 1402-8 May 1864
Intimating the opinion
of Govt that the original
plan for building the lines
of the Native Regiment at
Rozapooram at a cost not
exceeding Rs 48000 should
be adhered to.

No 222-223

Wille au Doh