

(1) Number of pages 12
(2) Date of repair 6. 4. 43
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. <u>1505-1506</u>	Press <u>Mis.</u>
<u>439-440-441.</u> Dated <u>8-5-1867.</u>	

Not to be folded or roughly handled

1/10

21

*Proceedings of the Madras Government, Public Works Department,
18th May 1867.*

No. 439. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Coonoor, 6th May 1867, No. 24:—

I have the honour to submit, for the sanction of Government, the final plans and estimates for the new Central Jail at Cannanore, as prepared according to G.O. No. 3,269 of 13th October, and its

1 Estimate No. 5, Rupees 2,93,625.
Plan in three sheets sent by Banghy.

enclosures, of which the following is an abstract:—

	RS.	
1. Six male wards	98,400	To hold 630 men.
2. One long sentence ward	18,650	" 99 "
3. Sixteen solitary cells	7,250	" 16 "
4. Do. do. worksheds.,	3,120	" ... "
5. Juvenile ward	3,340	" 14 "
6. Two ranges of stores and offices ...	13,920	" ... "
7. Male hospital, with cook-house, privy, covered passage, store, and dead-house.	16,510	" 60 "
8. Female ward, with cook-house, privy, covered passage, and hospital	9,130	" 28 women.
9. Central watch tower	4,490	" 24 men.
10. Guard-room and gates	6,850	" 51 "
11. Cook-sheds	9,100	" ... "
12. Jailer's quarters and out-offices ...	5,180	" ... "
13. European Constable's quarters and do.	4,300	" ... "
14. Five blocks of Police lines	14,250	" 60 "
15. Latrines and guard-room in rear ...	17,900	" ... "
16. Compound and radial walls	45,360	" ... "
17. Wooden palisading	11,300	" ... "
18. Four wells and pumps... ..	4,000	" ... "

Total ... 2,93,050
Deduct for value of convict labour less cost
of Temporary Jail 25,050

2,68,000
Add cost of Police Guards 25,625

Total ... 2,93,625

No. 440. ORDER THEREON, 18th May 1867, No. 1,505.

CIVIL WORKS, No. 45.

The estimate of Rupees 2,93,625 submitted with this letter for the new Central Jail at Cannanore will be forwarded for the sanction of the Government of India, with the following letter:—
(Here enter No. 1,503, dated 18th May 1867.)

(True Extract.)

/ (Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
" Judicial Department.
" Inspector General of Jails.
" Controller of Public Works Accounts.
Exd. S. T. Augustin.

PUBLIC WORKS DEPARTMENT.
FORT SAINT GEORGE,
18th May 1867.

No. 1,506.

No. 441.

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,
PUBLIC WORKS DEPARTMENT.

SIR,

CIVIL WORKS, No. 46.

1. I am directed by the Right Honourable the Governor in Council to forward herewith plans and estimates

amounting to Rupees 2,93,625, for the Central Jail under construction at Cannanore.

2. It will be observed that the accommodation to be provided will consist of

Six Barracks of five wards each for males, each ward to contain	RS.
twenty-one men	630
One Do. of nine do. for do. each do. to contain eleven men	99
One Barrack for females	28
One Do. for boys	14

3. The expenditure on the work up to the close of the past official year was Rupees 20,235. This amount was laid out in (1) hutting the convicts at the site of the projected Jail, (2) in laying 1,000 cubic feet of the foundations of the compound wall of the permanent Jail, (3) in sinking wells, and (4) in the collection of materials. Rupees 75,000 have been allotted for the work during the current official year.

4. The provision of temporary accommodation for the prisoners has been unavoidable owing to the pressing necessity for relieving overcrowded Jails. The arrangement, however, while affording this relief, will admit of the labour of the convicts being utilized in the construction of the Jail buildings.

5. The papers which are herewith forwarded will furnish full particulars regarding the proposed buildings, and I am to request the sanction of the Government of India to the estimate which is now submitted.

13th October 1866, Nos. 321, 322.
17th November ,, ,, 384, 385.

I have the honour to be,

Sir,

Your most obedient servant,

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Exd. S. T. Augustin.

No. 24,

Supp. Eng. office 7th Dec

Concord, 6th May 1887.

From

Colonel E. L. Walker R.E.

Supp. Engineer 7th Dec

To,

Colonel C. A. Orr R.E.

Secy. to Government W.P.W. Madras

Sir,

Encls: 4

I have the honor to submit for the sanction of Government the final Plans and Estimates for the new Central Jail at Cannaure as prepared according to G.O. No. 3269 of 13th October, and its inclosures; of which the following is an abstract:-

- | | | |
|---|--------------|----------|
| 1. Male Wards. | Rs. 98,400. | 630 men |
| 2. One long Sinter Ward. | 18,650. | 99-- |
| 3. Sixteen Solitary Cells. | 7,250. | 16-- |
| 4. 2 nd & 3 rd Workshops. | 3,120. | - |
| 5. Juvenile Ward. | 3,340. | 14-- |
| 6. 2 Ranges of Stairs & Offices. | 13,920. | - |
| 7. Male Hospital, with Cook-House, Privy, Covered Passage, Store, and Dead-House. | 16,570. | 60-- |
| 8. Female Ward, with Cook-House, Privy, Covered Passage & Hospital. | 9,130. | 28 Women |
| 9. Central Watch Tower. | 4,490. | 24 men |
| 10. Guard Room & Gates. | 6,850. | 51-- |
| 11. Cooksheds. | 9,100. | - |
| 12. Jailers' Quarters & Out Offices. | 5,180. | - |
| 13. European Constables 2 nd & ditto. | 4,300. | - |
| 14. 5 Blocks of Police Lines. | 14,250. | 60 men |
| 15. Latrines, & Guard Room in rear. | 17,900. | - |
| 16. Compound and Radial Walls. | 45,360. | - |
| | Rs. 277,750. | |

Rs. 2,77,750.

17. Wooden Palisading ————— 11,300.

18. 4 Wells & Dumps. ————— 4,000.

Total Rupees ————— 2,93,050.

Deduct for Value of Convict Labor —————

less cost of Temporary Jail. ————— Rupees 25,050.


2,68,000.

Add Cost of Police Guards — Rs. ————— 25,625

Total. ————— 2,93,625

I have the honor to be
 Sir,
 Your most obed. Servant
 Wm. H. Colmet
 Supy. Engineer

W.H.



(14562)

1505-1506-1507
From
The Sup. Eng. 7th Div. D. W.
To
The Secy. to Govt. D. W. Madras

Dated 6th May 1867
Recd. 8th May 1867

No. 24

Encls: 4
(Plan in 3 sheets already sent)

Forwards Plans & Estimate
of Rs. 2,93,625 for new
Central Jail at Cannanore.

No. 139

1505-1506-1507-1867

C. 13th May 1867 Pa. 15th

1505-1506-1507

Public Works Department.

1505

1505

PROCEEDINGS of the MADRAS GOVERNMENT

Under date the 18th May 1867.
Read the following

From the Superintendence of
the 7th Division

(Here enter No. 24 dated 6th May 1867)

The estimate of Rs. 2,93,625
submitted with this letter for
the new Central Jail at
Cannanore will be forwarded
for the sanction of the Govern-
ment of India with the
following letter -

To 1506 or 1506

The Secretary to the
Government of India

Sir,

I am directed by
the Right Honorable the Govern-
ment in Council to forward here-
with Plans and estimates
amounting to Rs. 2,93,625

To The Secy. to Govt.
" Judd Dept.
" Inspector General of Jails
" Controller

35 Dec. 20/5/67

Thirupallur

for the Central Jail under
Construction at Cannanore.

It will be ob-
served that the accommodation
to be provided will consist of

6 Barracks of 5 Wards each for Males - each Ward to contain 21 men	630
1 Do of 9 do for do each do to contain 11 men	99
1 Barrack for females	28
1 do for boys	14

The expenditure on
the work up to the close of
the past official year was
Rs 20,235. This amount was
laid out in (1) putting the
Convicts at the sides of the
projected Jail (2) in laying
1000 C ft of the foundations
of the Compound wall of
the permanent Jail (3) in
sinking wells, and (4) in
the collection of materials.
Rs 75,000 have been allotted

for the work during the
current official year.

The provision of
temporary accommodation
for the prisoners has been
unavoidable owing to the
pressing necessity for relieving
overcrowded jails. The ar-
rangements, however, while
affording this relief, will
admit of the labor of the
Convicts being utilized in the
construction of the Jail build-
ings.

The papers which
are herewith forwarded will
furnish full particulars re-
garding the proposed build-
ings, and I am to request
the sanction of the Govt of
India to the estimate which
is now submitted.

13th Oct/67- 321-322
17th Nov - 324-325

16
Gt. St. George
18th May 1867 }
Recd 20/5/67 with estimate
Drawings of the three plans
4/2 to despatch 23/5/67

Sub: Munk's 1867 Departs

Pro: of Govt for Munk

No 1505 & 1506

Pro: of the Madras Govt
18th May 1867

Passing orders on a
letter from the 1st 3. Comptroller
of the 1st Division, submitting
an estimate amounting to
Rupees 2,93,625 for Coastal
Rail at Comptroller

No 439-440 @ 1867

18th May 1867 No 1505