

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1724	Press
185-186	Mis.
Dated 19 6	18 67

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
8th June 1867.*

No. 185. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp at Humpasaugur, 24th May 1867, No. 532:—

1. I have the honour to submit, for the approval and sanction of Government, the accompanying revised estimate and comparative Statement for the Yerrabomanhully tank in the Madakasera talook, Bellary District, for which a sum of Rupees 6,800 is entered in this year's Budget. The excess, you will observe, is only Rupees 100, and it is reduced to this amount by striking out the item of Rupees 344 for superintendence, and reducing the item of sundries from Rupees 140 to Rupees 83.

2. I submit this for the approval of Government, as the Controller, to whom a copy of the abstract estimate has to be sent, might object hereafter to some of the items in the bills, although the expenditure might not exceed the estimate by five per cent.

No. 186.

ORDER THEREON, 8th June 1867, No. 1,724.

IRRIGATION, No. 9.

The revised estimate of Rupees 6,900 is sanctioned.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.

„ Accountant General.

„ Controller of Public Works Accounts.

Compensation
State given to the
Chicago people
20/5/70

ABSTRACT ESTIMATE.

Bellary District.

Work

Restoration of ruined Tank of Gannabanna
situated in Madakasira Taluk.

Quantities.	Description of Work.	Rate.	Amount.	Amount of each part.
	<u>Bank</u>			
8018	Cyads New stone	per cy 2	16036	
1502	do old stone	do 2	3004	
35152	do Earth	do 10	351520	
	do on Tamping	do 2	70304	
				5970
	<u>Coalingulak</u>			
10	Cyads of Brick in Chum an	per cy 4	40	
266	do New stone	do 5	1330	
396	do Earth	per cy 10	3960	
	do on Tamping	do 3	1188	
				171
	<u>Thuruvu up</u>			
61	Cyads of Brick in Chum an	per cy 4	244	
4	do Jolly	do 1	4	
34	do Earth foundation	do 1	34	
53	Springs Plastering	per sq ft 1	53	
30	Covering stones	per sq ft 8	240	
	Portals to 100 of sluice		3	
	Sundries			288
	<u>Sluice in the Branch</u>			
158	Cyads of Brick in Chum an	per cy 4	632	
8	do Jolly	do 1	8	
128	Springs Plastering	per sq ft 1	128	
60	Covering stones	per sq ft 5	300	
	Portals to 100 of sluice		10	
	Sundries		4	
				720
	Sundries			83
	Total Rs			232
	Deduct Village Labor			332
	Balance of Rupees			6000

Camp Chalkoo

19 April 1867

J. W. Mills
Superintendent
S. B. or Permitted to be done

Bellevue District, Pecos and Bellevue Ranges
 Comparative Statement of Original & Revised Estimates of General Commanding Tank in
 Madera Canyon, Pecos & Bellevue District.

Particulars of Work	Unit of Measurement	Rate and Cost of original Estimate.		Rate and Cost of Revised Estimate.		Original Estimate in excess of the revised of the original.		Remarks.
		Rate	Amount	Rate	Amount	Rate	Amount	
<u>Ground.</u>								
Removal of old stone	Cy.	54	6015	2005	54	6015	2005	
Old stone	sq	2	1502	188	2	1502	188	
Earth	cu	1435	452	2954	110	394	3223	
Gravel	cu	3	584	3	584			
<u>Watering</u>								
Brick in Chumam	sq	3	10	30	4	10	40	
Removal of old stone	sq	54	266	89	54	266	89	
Earth	cu	14	396	33	110	396	36	
Gravel	cu	3	6	3	6			
<u>Shed under Apron</u>								
Brick in Chumam	sq	3	61	183	4	61	244	
Earth	cu	18	4	6	18	4	6	
Earth foundation	sq	1	34	2	1	34	2	
Plastering	sq	4	53	13	4	53	13	
Covering stones	sq	8	30	15	8	30	15	
Estimated of labor			5			5		
Shed			3			3		
<u>Shed in the Branch</u>								
Brick in Chumam	Cy	3	158	474	4	158	632	
Earth	cu	18	8	12	18	8	12	
Plastering	sq	4	128	32	4	128	32	
Covering stones	sq	8	60	30	8	60	30	
Estimated of labor			10			10		
Shed			4			4		
Superintendence			344			344		
Shed			140			83	57	
Total Repairs			7132			7232	401	
Deduct Village Labor			332			332		
Net Amount			6800			6900	401	

The original estimate was framed & submitted by Supervisor Geo. J. Gray on 10th of Feb/01. The rates for Brick in Chumam & Earth work are at present quite insufficient to admit of the work being executed according to the particulars of the original estimate.

Camp Chalkoor
 19th April 1867.

W. W. M. Major
 Inf. Engineer

S. W. M. W.
 Supervisor, Indian
 1867 Pecos and Bellevue Ranges.

N^o 532.

Superintending Engineer's Office S. A.
Bellary District, Madras Presidency
Talis, Camp Mannampalli
24th May 1867

From

The Superintending Engineer
3^d Division

To

The Secretary to Government
Public Works Department

Sir,

I have the honor to submit for the
approval and sanction of Government the accom-
panying Revised Estimate and Comparative
Statement for the Yerraboinahully Tank, in
the Madakuram Taluk, Bellary District, for
which a sum of Rs. 600 is entered in
this year's Budget. The excess you will
observe is only Rs. 100 and it is reduced
to this amount by striking out the item of
Rs. 344 for Superintendence and reducing the
item of Honoraries from Rs. 140 to Rs. 80.
I submit this for the approval of Govern-
ment as the Controller, to whom a copy of the
Abstract Estimate has to be sent, might object
hereafter to some of the items in the Bill, although
the expenditure might not exceed the Estimate
by 5 per cent.

I have the honor &c.

A. W. S. Major C.E.
Superintending Engineer S. A.

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867

1867 1867 1867
1867 1867 1867

The revised estimate
of 1867 is submitted.

1867

1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867

1867 1867 1867
1867 1867 1867