

(1) Number of pages.....

(2) Date of repair.....

(3) Initials of the Referencer.....

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1809

Press
Mis.

361-364

Dated 17-6.

1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
17th June 1867.*

Read the following papers :—

No. 361. From the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Department Public Works, dated Camp at Dowlaishweram, 29th May 1867, No. 64.

Comparative Statement.

* Sanctioned in G. O. No. 2,481, dated 28th August 1863. 1. I have the honour to request sanction for additional Rupees 560, for constructing a lock-up* of two wards at Salur and Chipurpilli, in No. 3 Range, Vizagapatam, raising the estimate to Rupees 1,960.

2. The increase is on account of higher rates being required for several items, as shown in comparative Statement.

3. This work is situated in a hilly feverish locality, where there is considerable difficulty in procuring labour.

No. 362. From the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Department Public Works, dated Camp at Dowlaishweram, 29th May 1867, No. 65.

Comparative Statement.

† Sanctioned in G. O. No. 1,967, dated 22nd June 1866. 1. I have the honour to request sanction for additional Rupees 860, for constructing Jailer's† quarters with out-houses at Parvatipur, Vizagapatam District, raising the estimate to Rupees 3,310.

2. The increase is on account of higher rates being required for several items, as shown in comparative Statement.

3. This work is situated in a hilly feverish locality, where there is considerable difficulty in procuring labour.

No. 363. From the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Department Public Works, dated Camp at Dowlaishweram, 29th May 1867, No. 66.

Comparative Statement.

‡ Sanctioned in G. O. No. 3,257, dated 12th October 1866. 1. I have the honour to request sanction for additional Rupees 925, for constructing an Assistant Apothecary's‡ quarters with out-houses at Parvatipur, Vizagapatam District, raising the estimate to Rupees 3,695.

2. The increase is on account of higher rates being required for several items, as shown in comparative Statement.

3. This work is situated in a hilly feverish locality, where there is considerable difficulty in procuring labour.

No. 364. ORDER THEREON, 17th June 1867, No. 1,809.

CIVIL WORKS, No. 50.

1. The excesses brought to notice in these letters being attributable solely to an increase of rates consequent on the difficulty of procuring labour in the localities in which the works are situated,

*Proceedings of the Madras Government, Public Works Department,
17th June 1867.*

His Excellency the Governor in Council sanctions the following revised estimates, and directs that the works be completed as speedily as possible:—

District.	Work.	Original Estimate.	Date of sanction.	Additional amount now sanctioned.	Amount of revised Estimate.
Vizagapatam.	Jailer's quarters at Parvatipoor ...	RS. 2,450	G.O. No. 1,967 of 1866.	RS. 860	RS. 3,310
	Apothecary's do. at do. ...	2,770	G.O. No. 3,257 of 1866.	925	3,695
	Two lock-ups at Saloor and Cheeparpilly.	1,400	G.O. No. 2,481, of 1863.	560	1,960

2. Allotments for these buildings, in full of the original estimates, were placed at the Superintending Engineer's disposal in the Order of the 17th May 1867, No. 1,494, and the Government will endeavour to adjust any outlay that may be incurred in excess of those grants by transfers later in the year.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.

„ Accountant General.

„ Controller of Public Works Accounts.

„ Judicial Department.

Rsd. S. T. Augustin.

1867

Superintending Engineer
Camp Bowbichuan
27 May 1867.

From,

Captain J. Buckley R.E.
M. Sup. Engineer 1st Div.
Colonel C. A. Orr R.E.
Secretary to Government R.E.

Comparative Statement.

Sir,

Sanctioned in
G.O. No. 1,494
dated 28th
May 1867.

I have the honor to request sanction for additional Rs 500, for constructing a Lockup of two wards at Saloor and Cheeparpilly in 1st Range, Vizagapatam, raising the estimate to Rs 1,960.

2. The increase is on account of higher rates being required for several items as shown in Comparative Statement.

3. This work is situated in a hilly quarrah locality where there is considerable difficulty in procuring labor.

I have &c &c

J. Buckley Capt R.E.
M. Sup. Engineer 1st Div.

1867

Wilmington Mass

Companion Station
 showing the difference
 between the original
 and Revised estimate
 for constructing a Lock
 at Charles River
 at Charlestown Mass 1900
 Original Estimate - 1400
 Revised Estimate 560

1900

at Albany in 1400
 9.8. 10.2481 12.28 Aug 1851
 560

1960	590	132	30	132
980	295	67	15	67
980	295	67	15	67
982	15	11	53	67
47	1	10	37	

Wilmington
 1851
 by Wilmington Aug 1851

1900
 1900

the City of Wilmington

is the City of Wilmington

1900
 1900

Revised estimate
 for additional 1000
 in construction of the
 at the same station
 and originally in 1900
 estimate

1900 - 1900

108-108-11

English
Comparative
Statement

Sanctioned
in G.O. No. 1467
of 22 June 1907

250

Hydrographic Survey
Canton Government
29th May 1907

John H. Puckey, R.E.
Asst. Supt. Engineer, Division
of Public Works, U.S.
Maritime Commission, U.S.

I have the honor to request
sanction for additional \$2,860 for
constructing Sailors' Quarters with
out houses at Parvatipur, Vizagapa-
tam District, raising the estimate to \$3,100.

The increase is on account of
higher rates being required for certain
items as shown in Comparative Statement.

This work is situated in a
hilly frontier locality where there is
considerable difficulty in procuring
labor.

I have seen

J. Puckey Capt. R.E.
Asst. Supt. Engineer U.S.

250

Asst. Engineer Office
Canton Government
29th May 1907

Record Number of original letter

642.94	Contingencies
57.38	Detail for crew
700	Working the same dimensions
700	at Chikmagalur
1400	Grand Total

1881-1882
1883-1884
1885-1886
1887-1888
1889-1890

1891-1892
1893-1894
1895-1896
1897-1898
1899-1900

1901-1902
1903-1904
1905-1906
1907-1908
1909-1910

1911-1912
1913-1914
1915-1916
1917-1918
1919-1920

1921-1922
1923-1924
1925-1926
1927-1928
1929-1930

1931-1932
1933-1934
1935-1936
1937-1938
1939-1940

1941-1942
1943-1944
1945-1946
1947-1948
1949-1950

Madagaputaram District

Comparative Statement showing the difference between the Original and Revised Estimate for Constructing a sailors' Quarters at Parvatapur in the Madagaputaram District.

Original Estimate

Revised Estimate

Quantity	Description of Work.	Rate	For	Amount	Rate	For	Amount	Stab.	Excess	Surplus	Remarks			
Brought over				2610					2650	770	132	138	132	13
Cook Room & Godown.														
25	Cft. Roughstoned in Chumam	1 5	Cft	32 12	22 5	Cft	43 12		10 15					
44 ¹⁰ / ₁₀₀	00 Brick work in Chumam	1 15	00	65 15	41 3	00	153 3 5		67 3 11					
1 ¹¹ / ₁₀₀	00 00 flat arches	2 4	00	2 90	1 6	00	5 19		2 0 1					
22	Cft. of Cornice work	1 26	Cft	3 70	22	Cft	4 20		11					
4 ³⁵ / ₁₀₀	Sqrs. Roofing with Palmyra or Countrywood Rafters	13	Sqrs	56 29	4 25	Sqrs	117 7 2		60 16 5					
	Respers, nails, pentiles & Chumam													
	boards													
20 ¹ / ₂	Sqrs. of whitewashing	2 9	00	3 84	20 1	00	3 3 3							
2 ⁴ / ₁₀	00 flooring with brick on													
	Edge in Chumam & levelling	5 4	00	12 97	2 3	00	15 13 5		3 3 9					
	course underneath & plastering													
	Erecting Masonry Jalousies			8			10		2					
	Excavating foundations & filling in			3			5		2					
4 ⁷ / ₁₀	Cft. of wall plate of Countrywood	1 12	Cft	7 4 8	2 7	Cft	4 7 10							
2	Countrywood doors 3x6	12	Each	24	2	Each	32		8					
3	Pairs Rattened Windows with													
	Iron bars	9 10	00	20 14	3	00	30		7 2					
2	Iron padlocks with keys	1 8	00	3	2	00	2		1					
	Making Ventilator over the													
	Roof	7	00	7			8		1					
3	Sqrs. Applying Tar to the Respers	1	Sqrs	3	3	Sqrs	4 8		1 8					
1 ¹ / ₂	00 Red paint 3 Coats to													
	Doors & Windows	1 10	00	2 7	1 2	00	3		9					
	Contingencies			25 14 6			20 5 3							
Carried over				310					470					
				2320					3120	947	8 4	147	8 4	

Maagapattam District

Comparative Statement showing the difference between the original and revised estimate for constructing a parcel quarters at Parvathipur in the Maagapattam District.

Original Estimate

Revised Estimate

Quantity	Description of Work	Rate	Per Item	Amount	Quantity	Rate	Per Item	Amount	Excess	Surplus	Remarks
	<u>Brought Over</u>			2320				3120	947 84	147 84	
10 2 1/2	Cy Pough stone in chumam	1 5	Cy	20 2 1/2	10 2 1/2	1 12	Cy	18 5 10	4 12		
18 4 1/2	or brick in chumam	1 15	or	36 16	18 4 1/2	3 7 5	or	66 5 3	28 3 9		
3 1/2	or - - - - - flat arches	2 6	or	10 6	3 1/2	4 4 8	or	14 8	4 9 11		
13 1/2	Cft. Cornice work	2 6	Cft	21 9	13 1/2	3 3	Cft	28 6	6 9		
1 9 1/2	Cft. Roofing with Calungro				1 9 1/2	27	Sq	51 3 5	26 14 1		
	country wood couples, rafter, pambles and chumam boards	13	Sq	26 18 4							
9 1/2	Sq. Whitewashing in chumam	2 9	Sq	19 7	9 1/2	2 6	Sq	17		27	
8 3 1/2	Sq. Flooring with brick on edge in chumam and smelting corner underneath & plastering	5 4	Sq	65 8	8 3 1/2	6 9 7	Sq	57 7	1 1 11		
2 1/2	Sq. Applying ear 2 coats to the couples & rafter	1	Sq	2 8	2 1/2	1 3	Sq	3 12	14		
2 1/2	Cft. of country wood wall plate wrought & finished	1 12	Cft	3 0 4	2 1/2	2 13	Cft	23 11		165	
	Excavating foundation in			1				3	2		
1	Country wood door 3x6	12	Each	12	1	16	Each	16	4		
1	Country wood new heavy seat including masonry work			5	1	8	Sq	8	1		
6	Wooden hard for 8 bullocks			1				1			
	Red paint 3 coats			1				1			
1	Iron padlock with key			1 8				1 8			
	<u>Contingencies</u>			18 5 8				9 10 3	8 11 5		
	<u>Total Proposed</u>			2450				3310	1017 12 9	157 12 9	

This estimate was prepared in 1866 on the rate prevailing in 1865. It is revised estimate is prepared on existing rates.

Debit the amount of Original estimate already sanctioned in G.O. No 1267 dated 22 June 1866 - 2450

Balance requiring sanctioned Proposed 860

Supy Engineer's Office P.O.
Camp Dowlachinam
29 May 1867

J. Buckley Captain P.E.
Asy Superintendent P.O.

Comparison of the
 original estimate
 with the revised
 estimate showing the
 difference in the
 amount of the
 estimate.

Original estimate Rs. 915
 Revised estimate Rs. 865

P.O. 106
 Supd. Engg. Office 1st Dn
 Camp Sowlaichuram
 29th May 1867.
 Captain T. Beckley R.E.
 Ag. Superintending Engg. 1st Dn
 Co.
 Colonel C. S. B. R.E.
 Secretary to Government 1st Dn.

Sir,
 I have the honor to request

sanction for additional Rs. 915-
 for constructing an Assistant Engg.
 Quarters with a kitchen
 at Parvatipur, Tiragapatam District
 raising the estimate to Rs. 865-
 2.

The increase is on account
 of higher rates being required for
 several items as shown in Compa-
 rative Statement.

This work is situated in a
 very fertile locality where there is
 considerable difficulty in procuring
 labor.

Yours very truly
 J. Beckley Capt R.E.
 Ag. Supd. Engineer 1st Dn

1000 1000 1000
1000 1000 1000
1000 1000 1000

1000 1000 1000
1000 1000 1000
1000 1000 1000

1000 1000 1000
1000 1000 1000
1000 1000 1000

1000 1000 1000
1000 1000 1000
1000 1000 1000

1000 1000 1000
1000 1000 1000
1000 1000 1000

1000 1000 1000
1000 1000 1000
1000 1000 1000

1000 1000 1000
1000 1000 1000
1000 1000 1000

Comparative Statement showing the difference between the Original and Revised Estimate for constructing an Apothecary's Quarters with out Officers at Singapore in the District of Singapore

Original Estimate

Revised Estimate

Quantity Description of Work Date Per Account Total Amount Date Per Account Total Amount Excess or Surplus Remarks

Apothecary's Quarters.

137 $\frac{1}{3}$ Cft Rough Stone in Chumam 15-12 179 13 3

152 $\frac{1}{2}$ sq. Brick work in Chumam 15-00 242 0 5

7- $\frac{2}{3}$ sq. - do. - Flat arches 24-00 44 -

25- $\frac{19}{25}$ Sq. ft. of Roofing with Parapet & Country wood rafters, rafter, couples, nails, & Cat and pentiles and Chumam borders in complete 15-00 457 14 3

66 Sq. ft. Plastering 2 coats Chumam & Whitewashing 24-00 156 12 -

16 sq. Flooring with brick on Edge in Chumam & Lenching course underneath and plastering 54-00 82 -

72 $\frac{11}{100}$ Sq. ft. of Paving with stone slabs to steps 12-00 8 10 3

Excavating foundations and filling in Kassarment - - - 10 -

89 $\frac{11}{36}$ Cft. of Country wood wrought & put up 112-00 156 4 6

10 Pairs of Country wood panelling doors complete 4 x 7 $\frac{1}{2}$ 27 12-00 377 8 -

1 sq. - do. - 3 $\frac{1}{2}$ x 6 $\frac{1}{2}$ 21 4-00 21 4 -

7 - do. - of Venetian Window shutters with frames 4 x 5 $\frac{1}{2}$ 16 4-00 113 12 -

Carried over 1756 14 1

112-00 240 5 4 60 8 1

373 5 525 4 2 230 8 9

468 50 31 14 4 15 10 4

25-00 457 14 3 257 9 7

22-00 140 4 - 16 8 -

697 5 105 9 4 21 9 4

14-00 8 10 3 1 7 -

10 - - - - -

113 Cft. 96 4 6 60 - -

36 - - - 360 82 8 -

33 - - 5 33 11 12 -

24 - - 5 168 - 54 4 -

2416 3 2 735 13 1 76 8 -

Comparative Statement showing the difference between the Original and Revised Estimate for Constructing an Apothecary's Quarters with out Officers at Dumatpur in the District of Poonah

Original Estimate

Revised Estimate

Quantity Description of Work Date Per Amount Total Quantity Rate Per Amount Total Excess Surplus Remarks

Brought Over 1756 1/2

4 Brass Locks of 8" complete 3 - - - 12 - - -

15 Sqr Green paint 3 coats to Doors and Windows } 2 - - Sqr 30 - - -

20 Sqr Clearing the Limber work } 1 - - Sqr 20 - - -

Contingencies 121 1/2 2000

2416 3/4 735 13/1 76 8 -

5 - - Sqr 20 - - 8 - -

3 - - Sqr 15 - - 15 - -

10 - - Sqr 30 - - 10 - -

5 - - Sqr 120 12 10 2640 52 5 1

Cook Room & Lodges

48 1/2 Cft Rough stone in Chumam 1 5 - Cft 63 26

71 1/2 Sqr Brick in Sqr 1 5 - Sqr 107 102

2 1/2 Sqr Sqr (Flat arches) 2 1/2 - Sqr 4 9 4

1 2/9 Sqr Sqr (Circular Sqr) 3 - - Sqr 3 10 8

29 Cft of Cornice work 2 6 Cft 4 8 6

8 7/10 Sqr Roofing with Palmyra & Country wood rafters } 15 - - Sqr 234 14 5

Seapass Nails flat and pointed and Chumam bades } 10 4 6 5

25 Sqr of Plastering 2 coats of Chumam and white washing } 2 6 - Sqr 53 2 -

3 1/10 Sqr Flooring with brick on top in Chumam & levelling course } 5 4 - Sqr 17 13 8

underneath & plastering } 10 - - - 10 - - -

Erecting masonry for gang } 5 - - - 5 - - -

Excavating foundations & filling in Kucumant } 1 - - - 1 - - -

8 7/10 Cft Wall plate of Country wood wrought & patip } 1 12 - Cft 14 12 3

Carried Over 152 9 1 2000

112 - Cft 84 14 - 21 8 6

71 1/2 3 7 3 5 245 4 9 107 107

2 1/2 4 6 8 5 8 15 11 4 6 7

1 2/9 3 - - Sqr 3 10 8

29 2 6 Cft 4 8 6

27 - - Sqr 234 14 5 10 4 6 5

2 2 - Sqr 53 2 - - - 6 4 -

6 9 7 5 227 - 4 9 6

- - - 10 - - -

- - - 5 - - - 1 - - -

1 1 3 Cft 9 1 7 - - - 5 10 8

681 14 10 2640 1011 1 6 141 11 9

Bijapur District

Comparative Statement showing the difference between the Original and Revised Estimate for constructing an Assistant Apothecary's Quarters with out Offices at Parvatipur in the District of Bijapur.

Original Estimate

Revised Estimate

Quantity Description of Work Rate per Unit Total Amount Rate per Unit Total Amount Excess or Deficit Remarks

Brought Over ----- 45271 2000

621410 2642 1011 10 141117

3 Pairs of Country wood battened doors complete 3x6 1/2

15 7 1/2 Rs 16 8 1/2

3

16 8 1/2

1 5 1/2

4 do do Battened Windows with iron bars 3x4

9 10 0 38 8 1/2

4

12 0 5 48 0 0

9 8 1/2

3 Iron padlocks with keys

1 8 0 68 0 0

3

2 0 0 6 0 0

1 8 1/2

1 Making out ventilator over the roof

7 0 0 7 0 0

1

0 0 0 0 0 0

0 0 0

7 Sgrs Applying 2 coats to the ceiling

1 0 0 7 0 0

7

10 0 0 70 0 0

3 8 1/2

2 3/4 do Red paint 3 coats to doors and windows

1 10 0 10 7 1/2

2 3/4

2 0 0 5 8 1/2

1 0 6

Contingencies ----- 57 1/2

5 0 0 52 1 2

17 8 3

Grand Total ----- 620

----- 850

10 23/27 Cft Rough stone in chumam

1 5 0 14 3 10

10 23/27

12 0 0 10 15 10

6 12 1/2

18 27/27 do Bricks do

1 15 0 38 1 6

18 27/27

3 7 3 0 64 5 4

28 3 10

31 108 do do flat arches

2 4 0 10 4 0

31 108

4 6 8 0 1 4 3

0 9 11

13 1/2 Cft Corrie work

1 6 0 2 1 9

13 1/2

2 6 0 2 1 9

0 0 0

1 92/100 Sgrs (Roofing with Palmyra or country wood couples)

15 0 0 20 12 0

1 92/100

27 0 0 51 13 5

23 7

9 3/10 Sgrs Plastering 2 coats Chumam & whitewash

2 6 0 22 1 5

9 3/10

2 2 0 19 12 2

0 0 0

2 5 3

Carried Over ----- 103 15 8 2000

158 4 9 3690 108594 161 4 3

1904-1905-1906-1907-1908-1909-1910-1911-1912-1913-1914-1915-1916-1917-1918-1919-1920-1921-1922-1923-1924-1925-1926-1927-1928-1929-1930-1931-1932-1933-1934-1935-1936-1937-1938-1939-1940-1941-1942-1943-1944-1945-1946-1947-1948-1949-1950-1951-1952-1953-1954-1955-1956-1957-1958-1959-1960-1961-1962-1963-1964-1965-1966-1967-1968-1969-1970-1971-1972-1973-1974-1975-1976-1977-1978-1979-1980-1981-1982-1983-1984-1985-1986-1987-1988-1989-1990-1991-1992-1993-1994-1995-1996-1997-1998-1999-2000-2001-2002-2003-2004-2005-2006-2007-2008-2009-2010-2011-2012-2013-2014-2015-2016-2017-2018-2019-2020-2021-2022-2023-2024-2025-2026-2027-2028-2029-2030-2031-2032-2033-2034-2035-2036-2037-2038-2039-2040-2041-2042-2043-2044-2045-2046-2047-2048-2049-2050-2051-2052-2053-2054-2055-2056-2057-2058-2059-2060-2061-2062-2063-2064-2065-2066-2067-2068-2069-2070-2071-2072-2073-2074-2075-2076-2077-2078-2079-2080-2081-2082-2083-2084-2085-2086-2087-2088-2089-2090-2091-2092-2093-2094-2095-2096-2097-2098-2099-2100-2101-2102-2103-2104-2105-2106-2107-2108-2109-2110-2111-2112-2113-2114-2115-2116-2117-2118-2119-2120-2121-2122-2123-2124-2125-2126-2127-2128-2129-2130-2131-2132-2133-2134-2135-2136-2137-2138-2139-2140-2141-2142-2143-2144-2145-2146-2147-2148-2149-2150-2151-2152-2153-2154-2155-2156-2157-2158-2159-2160-2161-2162-2163-2164-2165-2166-2167-2168-2169-2170-2171-2172-2173-2174-2175-2176-2177-2178-2179-2180-2181-2182-2183-2184-2185-2186-2187-2188-2189-2190-2191-2192-2193-2194-2195-2196-2197-2198-2199-2200-2201-2202-2203-2204-2205-2206-2207-2208-2209-2210-2211-2212-2213-2214-2215-2216-2217-2218-2219-2220-2221-2222-2223-2224-2225-2226-2227-2228-2229-2230-2231-2232-2233-2234-2235-2236-2237-2238-2239-2240-2241-2242-2243-2244-2245-2246-2247-2248-2249-2250-2251-2252-2253-2254-2255-2256-2257-2258-2259-2260-2261-2262-2263-2264-2265-2266-2267-2268-2269-2270-2271-2272-2273-2274-2275-2276-2277-2278-2279-2280-2281-2282-2283-2284-2285-2286-2287-2288-2289-2290-2291-2292-2293-2294-2295-2296-2297-2298-2299-2300-2301-2302-2303-2304-2305-2306-2307-2308-2309-2310-2311-2312-2313-2314-2315-2316-2317-2318-2319-2320-2321-2322-2323-2324-2325-2326-2327-2328-2329-2330-2331-2332-2333-2334-2335-2336-2337-2338-2339-2340-2341-2342-2343-2344-2345-2346-2347-2348-2349-2350-2351-2352-2353-2354-2355-2356-2357-2358-2359-2360-2361-2362-2363-2364-2365-2366-2367-2368-2369-2370-2371-2372-2373-2374-2375-2376-2377-2378-2379-2380-2381-2382-2383-2384-2385-2386-2387-2388-2389-2390-2391-2392-2393-2394-2395-2396-2397-2398-2399-2400-2401-2402-2403-2404-2405-2406-2407-2408-2409-2410-2411-2412-2413-2414-2415-2416-2417-2418-2419-2420-2421-2422-2423-2424-2425-2426-2427-2428-2429-2430-2431-2432-2433-2434-2435-2436-2437-2438-2439-2440-2441-2442-2443-2444-2445-2446-2447-2448-2449-2450-2451-2452-2453-2454-2455-2456-2457-2458-2459-2460-2461-2462-2463-2464-2465-2466-2467-2468-2469-2470-2471-2472-2473-2474-2475-2476-2477-2478-2479-2480-2481-2482-2483-2484-2485-2486-2487-2488-2489-2490-2491-2492-2493-2494-2495-2496-2497-2498-2499-2500-2501-2502-2503-2504-2505-2506-2507-2508-2509-2510-2511-2512-2513-2514-2515-2516-2517-2518-2519-2520-2521-2522-2523-2524-2525-2526-2527-2528-2529-2530-2531-2532-2533-2534-2535-2536-2537-2538-2539-2540-2541-2542-2543-2544-2545-2546-2547-2548-2549-2550-2551-2552-2553-2554-2555-2556-2557-2558-2559-2560-2561-2562-2563-2564-2565-2566-2567-2568-2569-2570-2571-2572-2573-2574-2575-2576-2577-2578-2579-2580-2581-2582-2583-2584-2585-2586-2587-2588-2589-2590-2591-2592-2593-2594-2595-2596-2597-2598-2599-2600-2601-2602-2603-2604-2605-2606-2607-2608-2609-2610-2611-2612-2613-2614-2615-2616-2617-2618-2619-2620-2621-2622-2623-2624-2625-2626-2627-2628-2629-2630-2631-2632-2633-2634-2635-2636-2637-2638-2639-2640-2641-2642-2643-2644-2645-2646-2647-2648-2649-2650-2651-2652-2653-2654-2655-2656-2657-2658-2659-2660-2661-2662-2663-2664-2665-2666-2667-2668-2669-2670-2671-2672-2673-2674-2675-2676-2677-2678-2679-2680-2681-2682-2683-2684-2685-2686-2687-2688-2689-2690-2691-2692-2693-2694-2695-2696-2697-2698-2699-2700-2701-2702-2703-2704-2705-2706-2707-2708-2709-2710-2711-2712-2713-2714-2715-2716-2717-2718-2719-2720-2721-2722-2723-2724-2725-2726-2727-2728-2729-2730-2731-2732-2733-2734-2735-2736-2737-2738-2739-2740-2741-2742-2743-2744-2745-2746-2747-2748-2749-2750-2751-2752-2753-2754-2755-2756-2757-2758-2759-2760-2761-2762-2763-2764-2765-2766-2767-2768-2769-2770-2771-2772-2773-2774-2775-2776-2777-2778-2779-2780-2781-2782-2783-2784-2785-2786-2787-2788-2789-2790-2791-2792-2793-2794-2795-2796-2797-2798-2799-2800-2801-2802-2803-2804-2805-2806-2807-2808-2809-2810-2811-2812-2813-2814-2815-2816-2817-2818-2819-2820-2821-2822-2823-2824-2825-2826-2827-2828-2829-2830-2831-2832-2833-2834-2835-2836-2837-2838-2839-2840-2841-2842-2843-2844-2845-2846-2847-2848-2849-2850-2851-2852-2853-2854-2855-2856-2857-2858-2859-2860-2861-2862-2863-2864-2865-2866-2867-2868-2869-2870-2871-2872-2873-2874-2875-2876-2877-2878-2879-2880-2881-2882-2883-2884-2885-2886-2887-2888-2889-2890-2891-2892-2893-2894-2895-2896-2897-2898-2899-2900-2901-2902-2903-2904-2905-2906-2907-2908-2909-2910-2911-2912-2913-2914-2915-2916-2917-2918-2919-2920-2921-2922-2923-2924-2925-2926-2927-2928-2929-2930-2931-2932-2933-2934-2935-2936-2937-2938-2939-2940-2941-2942-2943-2944-2945-2946-2947-2948-2949-2950-2951-2952-2953-2954-2955-2956-2957-2958-2959-2960-2961-2962-2963-2964-2965-2966-2967-2968-2969-2970-2971-2972-2973-2974-2975-2976-2977-2978-2979-2980-2981-2982-2983-2984-2985-2986-2987-2988-2989-2990-2991-2992-2993-2994-2995-2996-2997-2998-2999-3000-3001-3002-3003-3004-3005-3006-3007-3008-3009-3010-3011-3012-3013-3014-3015-3016-3017-3018-3019-3020-3021-3022-3023-3024-3025-3026-3027-3028-3029-3030-3031-3032-3033-3034-3035-3036-3037-3038-3039-3040-3041-3042-3043-3044-3045-3046-3047-3048-3049-3050-3051-3052-3053-3054-3055-3056-3057-3058-3059-3060-3061-3062-3063-3064-3065-3066-3067-3068-3069-3070-3071-3072-3073-3074-3075-3076-3077-3078-3079-3080-3081-3082-3083-3084-3085-3086-3087-3088-3089-3090-3091-3092-3093-3094-3095-3096-3097-3098-3099-3100-3101-3102-3103-3104-3105-3106-3107-3108-3109-3110-3111-3112-3113-3114-3115-3116-3117-3118-3119-3120-3121-3122-3123-3124-3125-3126-3127-3128-3129-3130-3131-3132-3133-3134-3135-3136-3137-3138-3139-3140-3141-3142-3143-3144-3145-3146-3147-3148-3149-3150-3151-3152-3153-3154-3155-3156-3157-3158-3159-3160-3161-3162-3163-3164-3165-3166-3167-3168-3169-3170-3171-3172-3173-3174-3175-3176-3177-3178-3179-3180-3181-3182-3183-3184-3185-3186-3187-3188-3189-3190-3191-3192-3193-3194-3195-3196-3197-3198-3199-3200-3201-3202-3203-3204-3205-3206-3207-3208-3209-3210-3211-3212-3213-3214-3215-3216-3217-3218-3219-3220-3221-3222-3223-3224-3225-3226-3227-3228-3229-3230-3231-3232-3233-3234-3235-3236-3237-3238-3239-3240-3241-3242-3243-3244-3245-3246-3247-3248-3249-3250-3251-3252-3253-3254-3255-3256-3257-3258-3259-3260-3261-3262-3263-3264-3265-3266-3267-3268-3269-3270-3271-3272-3273-3274-3275-3276-3277-3278-3279-3280-3281-3282-3283-3284-3285-3286-3287-3288-3289-3290-3291-3292-3293-3294-3295-3296-3297-3298-3299-3300-3301-3302-3303-3304-3305-3306-3307-3308-3309-3310-3311-3312-3313-3314-3315-3316-3317-3318-3319-3320-3321-3322-3323-3324-3325-3326-3327-3328-3329-3330-3331-3332-3333-3334-3335-3336-3337-3338-3339-3340-3341-3342-3343-3344-3345-3346-3347-3348-3349-3350-3351-3352-3353-3354-3355-3356-3357-3358-3359-3360-3361-3362-3363-3364-3365-3366-3367-3368-3369-3370-3371-3372-3373-3374-3375-3376-3377-3378-3379-3380-3381-3382-3383-3384-3385-3386-3387-3388-3389-3390-3391-3392-3393-3394-3395-3396-3397-3398-3399-3400-3401-3402-3403-3404-3405-3406-3407-3408-3409-3410-3411-3412-3413-3414-3415-3416-3417-3418-3419-3420-3421-3422-3423-3424-3425-3426-3427-3428-3429-3430-3431-3432-3433-3434-3435-3436-3437-3438-3439-3440-3441-3442-3443-3444-3445-3446-3447-3448-3449-3450-3451-3452-3453-3454-3455-3456-3457-3458-3459-3460-3461-3462-3463-3464-3465-3466-3467-3468-3469-3470-3471-3472-3473-3474-3475-3476-3477-3478-3479-3480-3481-3482-3483-3484-3485-3486-3487-3488-3489-3490-3491-3492-3493-3494-3495-3496-3497-3498-3499-3500-3501-3502-3503-3504-3505-3506-3507-3508-3509-3510-3511-3512-3513-3514-3515-3516-3517-3518-3519-3520-3521-3522-3523-3524-3525-3526-3527-3528-3529-3530-3531-3532-3533-3534-3535-3536-3537-3538-3539-3540-3541-3542-3543-3544-3545-3546-3547-3548-3549-3550-3551-3552-3553-3554-3555-3556-3557-3558-3559-3560-3561-3562-3563-3564-3565-3566-3567-3568-3569-3570-3571-3572-3573-3574-3575-3576-3577-3578-3579-3580-3581-3582-3583-3584-3585-3586-3587-3588-3589-3590-3591-3592-3593-3594-3595-3596-3597-3598-3599-3600-3601-3602-3603-3604-3605-3606-3607-3608-3609-3610-3611-3612-3613-3614-3615-3616-3617-3618-3619-3620-3621-3622-3623-3624-3625-3626-3627-3628-3629-3630-3631-3632-3633-3634-3635-3636-3637-3638-3639-3640-3641-3642-3643-3644-3645-3646-3647-3648-3649-3650-3651-3652-3653-3654-3655-3656-3657-3658-3659-3660-3661-3

J. McKinney
Capt. W. R.
Ag. Superintending Engrs for B. & O.

Comparison Statement showing the difference between the Original and Revised Estimate for constructing an Assistant Apothecary's Quarters with out Offices at Parvatipur in the District of Purgapur.

Original Estimate

Revised Estimate

Quantity Description of Work Rate Per Unit Total amount for Original Estimate Revised Estimate

Original Estimate - 1801-02

1801-02
 1802-03
 1803-04
 1804-05
 1805-06
 1806-07
 1807-08
 1808-09
 1809-10
 1810-11
 1811-12
 1812-13
 1813-14
 1814-15
 1815-16
 1816-17
 1817-18
 1818-19
 1819-20
 1820-21
 1821-22
 1822-23
 1823-24
 1824-25
 1825-26
 1826-27
 1827-28
 1828-29
 1829-30
 1830-31
 1831-32
 1832-33
 1833-34
 1834-35
 1835-36
 1836-37
 1837-38
 1838-39
 1839-40
 1840-41
 1841-42
 1842-43
 1843-44
 1844-45
 1845-46
 1846-47
 1847-48
 1848-49
 1849-50
 1850-51
 1851-52
 1852-53
 1853-54
 1854-55
 1855-56
 1856-57
 1857-58
 1858-59
 1859-60
 1860-61
 1861-62
 1862-63
 1863-64
 1864-65
 1865-66
 1866-67
 1867-68
 1868-69
 1869-70
 1870-71
 1871-72
 1872-73
 1873-74
 1874-75
 1875-76
 1876-77
 1877-78
 1878-79
 1879-80
 1880-81
 1881-82
 1882-83
 1883-84
 1884-85
 1885-86
 1886-87
 1887-88
 1888-89
 1889-90
 1890-91
 1891-92
 1892-93
 1893-94
 1894-95
 1895-96
 1896-97
 1897-98
 1898-99
 1899-00
 1900-01
 1901-02
 1902-03
 1903-04
 1904-05
 1905-06
 1906-07
 1907-08
 1908-09
 1909-10
 1910-11
 1911-12
 1912-13
 1913-14
 1914-15
 1915-16
 1916-17
 1917-18
 1918-19
 1919-20
 1920-21
 1921-22
 1922-23
 1923-24
 1924-25
 1925-26
 1926-27
 1927-28
 1928-29
 1929-30
 1930-31
 1931-32
 1932-33
 1933-34
 1934-35
 1935-36
 1936-37
 1937-38
 1938-39
 1939-40
 1940-41
 1941-42
 1942-43
 1943-44
 1944-45
 1945-46
 1946-47
 1947-48
 1948-49
 1949-50
 1950-51
 1951-52
 1952-53
 1953-54
 1954-55
 1955-56
 1956-57
 1957-58
 1958-59
 1959-60
 1960-61
 1961-62
 1962-63
 1963-64
 1964-65
 1965-66
 1966-67
 1967-68
 1968-69
 1969-70
 1970-71
 1971-72
 1972-73
 1973-74
 1974-75
 1975-76
 1976-77
 1977-78
 1978-79
 1979-80
 1980-81
 1981-82
 1982-83
 1983-84
 1984-85
 1985-86
 1986-87
 1987-88
 1988-89
 1989-90
 1990-91
 1991-92
 1992-93
 1993-94
 1994-95
 1995-96
 1996-97
 1997-98
 1998-99
 1999-00
 2000-01
 2001-02
 2002-03
 2003-04
 2004-05
 2005-06
 2006-07
 2007-08
 2008-09
 2009-10
 2010-11
 2011-12
 2012-13
 2013-14
 2014-15
 2015-16
 2016-17
 2017-18
 2018-19
 2019-20
 2020-21
 2021-22
 2022-23
 2023-24
 2024-25
 2025-26
 2026-27
 2027-28
 2028-29
 2029-30
 2030-31
 2031-32
 2032-33
 2033-34
 2034-35
 2035-36
 2036-37
 2037-38
 2038-39
 2039-40
 2040-41
 2041-42
 2042-43
 2043-44
 2044-45
 2045-46
 2046-47
 2047-48
 2048-49
 2049-50
 2050-51
 2051-52
 2052-53
 2053-54
 2054-55
 2055-56
 2056-57
 2057-58
 2058-59
 2059-60
 2060-61
 2061-62
 2062-63
 2063-64
 2064-65
 2065-66
 2066-67
 2067-68
 2068-69
 2069-70
 2070-71
 2071-72
 2072-73
 2073-74
 2074-75
 2075-76
 2076-77
 2077-78
 2078-79
 2079-80
 2080-81
 2081-82
 2082-83
 2083-84
 2084-85
 2085-86
 2086-87
 2087-88
 2088-89
 2089-90
 2090-91
 2091-92
 2092-93
 2093-94
 2094-95
 2095-96
 2096-97
 2097-98
 2098-99
 2099-00
 2100-01
 2101-02
 2102-03
 2103-04
 2104-05
 2105-06
 2106-07
 2107-08
 2108-09
 2109-10
 2110-11
 2111-12
 2112-13
 2113-14
 2114-15
 2115-16
 2116-17
 2117-18
 2118-19
 2119-20
 2120-21
 2121-22
 2122-23
 2123-24
 2124-25
 2125-26
 2126-27
 2127-28
 2128-29
 2129-30
 2130-31
 2131-32
 2132-33
 2133-34
 2134-35
 2135-36
 2136-37
 2137-38
 2138-39
 2139-40
 2140-41
 2141-42
 2142-43
 2143-44
 2144-45
 2145-46
 2146-47
 2147-48
 2148-49
 2149-50
 2150-51
 2151-52
 2152-53
 2153-54
 2154-55
 2155-56
 2156-57
 2157-58
 2158-59
 2159-60
 2160-61
 2161-62
 2162-63
 2163-64
 2164-65
 2165-66
 2166-67
 2167-68
 2168-69
 2169-70
 2170-71
 2171-72
 2172-73
 2173-74
 2174-75
 2175-76
 2176-77
 2177-78
 2178-79
 2179-80
 2180-81
 2181-82
 2182-83
 2183-84
 2184-85
 2185-86
 2186-87
 2187-88
 2188-89
 2189-90
 2190-91
 2191-92
 2192-93
 2193-94
 2194-95
 2195-96
 2196-97
 2197-98
 2198-99
 2199-00
 2200-01
 2201-02
 2202-03
 2203-04
 2204-05
 2205-06
 2206-07
 2207-08
 2208-09
 2209-10
 2210-11
 2211-12
 2212-13
 2213-14
 2214-15
 2215-16
 2216-17
 2217-18
 2218-19
 2219-20
 2220-21
 2221-22
 2222-23
 2223-24
 2224-25
 2225-26
 2226-27
 2227-28
 2228-29
 2229-30
 2230-31
 2231-32
 2232-33
 2233-34
 2234-35
 2235-36
 2236-37
 2237-38
 2238-39
 2239-40
 2240-41
 2241-42
 2242-43
 2243-44
 2244-45
 2245-46
 2246-47
 2247-48
 2248-49
 2249-50
 2250-51
 2251-52
 2252-53
 2253-54
 2254-55
 2255-56
 2256-57
 2257-58
 2258-59
 2259-60
 2260-61
 2261-62
 2262-63
 2263-64
 2264-65
 2265-66
 2266-67
 2267-68
 2268-69
 2269-70
 2270-71
 2271-72
 2272-73
 2273-74
 2274-75
 2275-76
 2276-77
 2277-78
 2278-79
 2279-80
 2280-81
 2281-82
 2282-83
 2283-84
 2284-85
 2285-86
 2286-87
 2287-88
 2288-89
 2289-90
 2290-91
 2291-92
 2292-93
 2293-94
 2294-95
 2295-96
 2296-97
 2297-98
 2298-99
 2299-00
 2300-01
 2301-02
 2302-03
 2303-04
 2304-05
 2305-06
 2306-07
 2307-08
 2308-09
 2309-10
 2310-11
 2311-12
 2312-13
 2313-14
 2314-15
 2315-16
 2316-17
 2317-18
 2318-19
 2319-20
 2320-21
 2321-22
 2322-23
 2323-24
 2324-25
 2325-26
 2326-27
 2327-28
 2328-29
 2329-30
 2330-31
 2331-32
 2332-33
 2333-34
 2334-35
 2335-36
 2336-37
 2337-38
 2338-39
 2339-40
 2340-41
 2341-42
 2342-43
 2343-44
 2344-45
 2345-46
 2346-47
 2347-48
 2348-49
 2349-50
 2350-51
 2351-52
 2352-53
 2353-54
 2354-55
 2355-56
 2356-57
 2357-58
 2358-59
 2359-60
 2360-61
 2361-62
 2362-63
 2363-64
 2364-65
 2365-66
 2366-67
 2367-68
 2368-69
 2369-70
 2370-71
 2371-72
 2372-73
 2373-74
 2374-75
 2375-76
 2376-77
 2377-78
 2378-79
 2379-80
 2380-81
 2381-82
 2382-83
 2383-84
 2384-85
 2385-86
 2386-87
 2387-88
 2388-89
 2389-90
 2390-91
 2391-92
 2392-93
 2393-94
 2394-95
 2395-96
 2396-97
 2397-98
 2398-99
 2399-00
 2400-01
 2401-02
 2402-03
 2403-04
 2404-05
 2405-06
 2406-07
 2407-08
 2408-09
 2409-10
 2410-11
 2411-12
 2412-13
 2413-14
 2414-15
 2415-16
 2416-17
 2417-18
 2418-19
 2419-20
 2420-21
 2421-22
 2422-23
 2423-24
 2424-25
 2425-26
 2426-27
 2427-28
 2428-29
 2429-30
 2430-31
 2431-32
 2432-33
 2433-34
 2434-35
 2435-36
 2436-37
 2437-38
 2438-39
 2439-40
 2440-41
 2441-42
 2442-43
 2443-44
 2444-45
 2445-46
 2446-47
 2447-48
 2448-49
 2449-50
 2450-51
 2451-52
 2452-53
 2453-54
 2454-55
 2455-56
 2456-57
 2457-58
 2458-59
 2459-60
 2460-61
 2461-62
 2462-63
 2463-64
 2464-65
 2465-66
 2466-67
 2467-68
 2468-69
 2469-70
 2470-71
 2471-72
 2472-73
 2473-74
 2474-75
 2475-76
 2476-77
 2477-78
 2478-79
 2479-80
 2480-81
 2481-82
 2482-83
 2483-84
 2484-85
 2485-86
 2486-87
 2487-88
 2488-89
 2489-90
 2490-91
 2491-92
 2492-93
 2493-94
 2494-95
 2495-96
 2496-97
 2497-98
 2498-99
 2499-00
 2500-01
 2501-02
 2502-03
 2503-04
 2504-05
 2505-06
 2506-07
 2507-08
 2508-09
 2509-10
 2510-11
 2511-12
 2512-13
 2513-14
 2514-15
 2515-16
 2516-17
 2517-18
 2518-19
 2519-20
 2520-21
 2521-22
 2522-23
 2523-24
 2524-25
 2525-26
 2526-27
 2527-28
 2528-29
 2529-30
 2530-31
 2531-32
 2532-33
 2533-34
 2534-35
 2535-36
 2536-37
 2537-38
 2538-39
 2539-40
 2540-41
 2541-42
 2542-43
 2543-44
 2544-45
 2545-46
 2546-47
 2547-48
 2548-49
 2549-50
 2550-51
 2551-52
 2552-53
 2553-54
 2554-55
 2555-56
 2556-57
 2557-58
 2558-59
 2559-60
 2560-61
 2561-62
 2562-63
 2563-64
 2564-65
 2565-66
 2566-67
 2567-68
 2568-69
 2569-70
 2570-71
 2571-72
 2572-73
 2573-74
 2574-75
 2575-76
 2576-77
 2577-78
 2578-79
 2579-80
 2580-81
 2581-82
 2582-83
 2583-84
 2584-85
 2585-86
 2586-87
 2587-88
 2588-89
 2589-90
 2590-91
 2591-92
 2592-93
 2593-94
 2594-95
 2595-96
 2596-97
 2597-98
 2598-99
 2599-00
 2600-01
 2601-02
 2602-03
 2603-04
 2604-05
 2605-06
 2606-07
 2607-08
 2608-09
 2609-10
 2610-11
 2611-12
 2612-13
 2613-14
 2614-15
 2615-16
 2616-17
 2617-18
 2618-19
 2619-20
 2620-21
 2621-22
 2622-23
 2623-24
 2624-25
 2625-26
 2626-27
 2627-28
 2628-29
 2629-30
 2630-31
 2631-32
 2632-33
 2633-34
 2634-35
 2635-36
 2636-37
 2637-38
 2638-39
 2639-40
 2640-41
 2641-42
 2642-43
 2643-44
 2644-45
 2645-46
 2646-47
 2647-48
 2648-49
 2649-50
 2650-51
 2651-52
 2652-53
 2653-54
 2654-55
 2655-56
 2656-57
 2657-58
 2658-59
 2659-60
 2660-61
 2661-62
 2662-63
 2663-64
 2664-65
 2665-66
 2666-67
 2667-68
 2668-69
 2669-70
 2670-71
 2671-72
 2672-73
 2673-74
 2674-75
 2675-76
 2676-77
 2677-78
 2678-79
 2679-80
 2680-81
 2681-82
 2682-83
 2683-84
 2684-85
 2685-86
 2686-87
 2687-88
 2688-89
 2689-90
 2690-91
 2691-92
 2692-93
 2693-94
 2694-95
 2695-96
 2696-97
 2697-98
 2698-99
 2699-00
 2700-01
 2701-02
 2702-03
 2703-04
 2704-05
 2705-06
 2706-07
 2707-08
 2708-09
 2709-10
 2710-11
 2711-12
 2712-13
 2713-14
 2714-15
 2715-16
 2716-17
 2717-18
 2718-19
 2719-20
 2720-21
 2721-22
 2722-23
 2723-24
 2724-25
 2725-26
 2726-27
 2727-28
 2728-29
 2729-30
 2730-31
 2731-32
 2732-33
 2733-34
 2734-35
 2735-36
 2736-37
 2737-38
 2738-39
 2739-40
 2740-41
 2741-42
 2742-43
 2743-44
 2744-45
 2745-46
 2746-47
 2747-48
 2748-49
 2749-50
 2750-51
 2751-52
 2752-53
 2753-54
 2754-55
 2755-56
 2756-57
 2757-58
 2758-59
 2759-60
 2760-61
 2761-62
 2762-63
 2763-64
 2764-65
 2765-66
 2766-67
 2767-68
 2768-69
 2769-70
 2770-71
 2771-72
 2772-73
 2773-74
 2774-75
 2775-76
 2776-77
 2777-78
 2778-79
 2779-80
 2780-81
 2781-82
 2782-83
 2783-84
 2784-85
 2785-86
 2786-87
 2787-88
 2788-89
 2789-90
 2790-91
 2791-92
 2792-93
 2793-94
 2794-95
 2795-96
 2796-97
 2797-98
 2798-99
 2799-00
 2800-01
 2801-02
 2802-03
 2803-04
 2804-05
 2805-06
 2806-07

18/10/09

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 17th June 1909

Read the following

From the acting Secy. to the Govt. (1st Division) (No. 1164) 29th May 1909
No. No. No. do. do.
Do. Do. Do. (Here enter No. dated do.)

The excesses brought to notice in these letters being attributable solely to an increase of rates consequent on the difficulty of procuring labor in the localities in which the works are situated. His Excellency the Governor in Council sanctions the following revised Estimates, and directs that the works be completed as speedily as possible.

D. S. S. S.

W. D. S.

Inspection No. 10

Construction of the
new bridge at
the junction of
the river and
the canal
for the purpose of
improving the
navigation of the
river.

Original - 29/7/09

Balance - 29/7/09

29/7/09

in the year.

Debit	Work.	Original Estimate	Date of Sanction	Additional Amount now sanctioned	Amount of Revised Estimate
		Rs.		Rs.	Rs.
	Trailer's Quarters at Parvatipoor	2,450	GO. No. 1967 of 1866	860	3,310
	Apothecary's shop at do	2,770	GO. No. 2157 of 1866	925	3,695
	Two Lock-ups at Saloor and Cheepanilly	1,400	GO. No. 2157 of 1866	560	1,960

[Handwritten signature]

Allotments for these buildings, in full of the original Estimate, were placed at the Superintendent Engineer's disposal in the Order of the 17th May 1867, No. 1494, and the Government will endeavour to adjust any outlay that may be incurred in excess of those grants by transfers later.

- To The Supd Engr. ✓
- " Accts General ✓
- 4 " Controller ✓
- 7 " Judicial Department ✓

37
6

Recd. 18/6/67

P. W. 1867. Department.

Proc. of Govt. for Amc
No. 1809

PROCEEDINGS OF GOVERNMENT.

Dated

17th June 1867

*Sanctioning Revised
Estimates for Quarters for the
Jailer and Apothecary at
Ponnattipore in the Vizagapa-
tam District.*

*Sanctioning Estimates
for two Lock-up at Talam
and Chappampally Vizagapatam
District.*

No 361 @ 364