

(1) Number of pages 12

(2) Date of repair 18.4.37

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <u>6847</u>	Press ~~Mis~~
<u>445-446</u>	
Dated <u>20. 6.</u>	<u>18 67.</u>

Not to be folded or roughly handled

15

*Proceedings of the Madras Government, Public Works Department,
20th June 1867.*

No. 445. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 10th June 1867, No. 1,261 :—

1. I have the honour to submit for sanction a plan and supplemental estimate, amounting to Rupees 440, for the conversion of the men's bath into a swimming bath in Fort Saint George, an estimate, amounting to Rupees 4,900, for the works having been sanctioned in G. O. as per margin, and allotment made in the current year for the balance of the estimate in Order No. 1,491 of the 17th May 1867, paragraph 4, by a transfer of credits from the Madras District.

No. 501, dated 20th February 1867.	
„ 1,006, „ 5th April „	
Estimate Rupees 4,900	0 0
Expenditure in 1866-67 ... „	810 13 5
Balance Rupees 4,089	2 7

2. Captain Goddard, the Executive Engineer, states that the excess outlay was necessary on account of increased thickness to the floor and walls of the bath being required, both in the brick-work and in the stone masonry.

3. I took an opportunity of inspecting the work with the Executive Engineer, and I approved of the alterations proposed by him, because he was anxious to have a safe thickness of wall to withstand any possible pressure which the water in the swimming bath could bear against it.

4. I beg to suggest that the amount of estimate be met from savings which may accrue hereafter in Captain Goddard's other Military works this year.

No. 446. ORDER THEREON, 20th June 1867, No. 1,847.

MILITARY WORKS, No. 30.

Under the explanation afforded by the Acting Superintending Engineer of the 4th Division, the Government grant supplemental sanction to the extent of Rupees 440 for the work referred to in this letter, but as the expenditure above allotment will be less than Rupees 500, they direct that the excess be adjusted in the manner laid down in paragraph 90, Section II of the Manual of Public Works Accounts.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.

N^o 1261 Sup^r Engineer's Office S.D.
Madras 10 June 1867

From
Lieut Colonel J. Beau R.E. 1/7
As Sup^r Engineer & Division

To.
Colonel C. A. Barr R.E.
Secretary to Government M.D.

Sir,

I have the honor to submit

Enclosures for sanction a plan and supple-
1 Plan = mental Estimate, amounting to Ru-

1 sup^r Estimate = pes 440 for the Conversion of the M^{en}
bath into a swimming bath in Fort

Saint George, an Estimate amounting

to Rupees 4900 for the works having

C^o 504 dated 20th been sanctioned in G.O. as per Mar.
February 1867.

C^o 1066 dated 5th - gain and allotment made in the
April 1867. -

Current year for the balance of the

Estimate Rs 4900. Estimate in Order C^o 1494 of the 17th

Expenditure in 1866/67 810.135 May 1867 paragraph 4, by a transfer

Bal^l C^o 4084.2.7 of credits from the Madras District.

2

Captain Goddard the S^ren-
-tive Engineer states that the works

on May.

outlay was necessary on account of increased thickness to the floor and walls of the bath being required, both in the brick work and in the stone masonry -

3 I took an opportunity of inspecting the work with the Executive Engineer, and I approved of the alterations proposed by him because he was anxious to have a safe thickness of wall to withstand any possible pressure which the water in the swimming bath could bear against it -

4 I beg to suggest that the amount of estimate be met from savings which may accrue hereafter in Captain Goddard's other military works this year -

I have the honor to be
Sir,
Your most obedt. Servant

Wm. L. L. L.

Asst. Engineer to Dir.

on 11/11/1867

From
The Actg. Supt. Engineer
4th Division

To
The Secretary to
Government P.W.

Dated 10th June 1867
Recd 14th

No 2 No 1261

Submitting for con-
-sideration a Plan and a Sup-
-plementary Estimate
amounting to Rupees 440
for the conversion of the
Fren's Bunk into a
swimming Bunk in Fort
St. George.

No. 1445

C. 1445 June 1867 Pa. 17m

C. 1847-20 June 1867

C. 1847
1847

Public Works Dept

33

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 20th June 1867

Read the following

From the Actg. Supt. Engineer of
the 4th Division - (Here enter No. 1261 dated 10th June 1867)

Under the expla-
-nation afforded by the
Acting Superintending Engineer
of the 4th Division, the
Government grant supple-
-mental sanction to the extent
of Rupees 440 for the work
referred to in this letter, be-
-cause the expenditure above
-mentioned will be met by

1194

P. W. 1807. Department.
Proc of Govt. for June
No. 18717

PROCEEDINGS OF GOVERNMENT. *of Madras*

Dated 20th June 1867

*Sanctioning the
Supplemental Estimate of
Rs 1,400 for the conversion
of the ...*

Pub. Works 1867 Department
Pro. for June

N^o 1847

Pro. of the Bureau for

of 20 January '67.

Terminating the
Supplemental list
of R 440.
of 10