

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1856	Press
461-462.	Mis.
Dated 21- 6.	1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
21st June 1867.*

No 461. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Department Public Works, dated Camp at Dowlaishweram, 8th June 1867, No. 70 :—

1 Plan.
1 Estimate
1 Specification.

1. I have the honour to enclose a plan and estimate, amounting to Rupees 560, for erecting certain masonry tunnels in the Native Infantry Lines at Vizagapatam.

2. The estimate has been duly countersigned and approved by the Officer Commanding the Northern Division, and the necessity of the proposed works has been fully detailed in the specification which accompanies the plan, &c.

3. In the event of the work being sanctioned for execution, additional funds to the extent of Rupees 560 must be allotted from the current year's Reserve.

No. 462. ORDER THEREON, 21st June 1867, No. 1,856.

MILITARY WORKS, No. 31.

The estimate is approved, and the Superintending Engineer of the 1st Division is authorized to proceed with

the work if he can provide the requisite funds, or adjust the outlay by transfers later in the year.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division, with one Specification.

- „ Controller of Public Works Accounts.
- „ Accountant General.
- „ Military Department.

Erd. S. T. Augustin.

ABSTRACT ESTIMATE

TALUS

ABSTRACT ESTIMATE
TALUQ *Koza-paham.*

WORK.

WORK. Providing masonry tunnels at street crossings on the two principal drainage channels in the N. E. Lines.

Quantity.	Particulars of Work	Rate.	Per Item.	Amount.	Total.
19 $\frac{4}{81}$	Cy ^s of Rubble Ma- sonry	1 12.	Cy	33 54	
1 $\frac{25}{54}$	Do of Brick in Chumam	2 14.	Do	4 43	
4 $\frac{7}{27}$	Do of Arch work	4 14.	Do	20 123	
2 $\frac{76}{100}$	Square of plastering with 2 Coats of Chum- am	2 6.	Sq ^{rs}	6 86	
	Excavating foundation and filling in			1	
	Contingencies			65 $\frac{5}{144}$ 34 1.8	
	Total for one Tunnel			70 ..	
	Total for Eight Tunnels			560 ..	

Head Quarters N.D.
Watkins Bay May 1867
Approved
Signed J. Hayley Colonel
Commanding Northern District

Head Quarters S.D.

Waller 27th May 1867

Approved

Wm. J. Hayley Colonel

Community & for these Districts

Stingencien

Total for one Tunnel 70 ..

Total for Eight Tunnels	560	"	"
-------------------------	-----	---	---

Vice of at our
 Present in Eng.
 Office in Wallair
 9th May 1867
 E. J. P.

Beatty - Sept. 18.

Ernst Meißner

Proprietor at law

7. Muskey Captain P.B.
Asg. Superintending Engineer P.B.

1097 2244/64

No. 70.

Supr. Eng^{rs} Office 1st D.
Camp Dowlaishwar
8th June 1867.

From

Captain J. Beckley R.E.
Asst. Supr. Engineer 1st Division.

To,

Colonel C. A. Orr R.E.
Secretary to Government D.P.

Enclos^{es}
3.

Sir,

Plan.
Estimate
Specification.

I have the honor to enclose
a Plan and Estimate amounting
to Rs. 560 for erecting certain masonry
tunnels in the Native Infantry
Lines at Viragapatam.

2. The Estimate has been duly
countersigned and approved by me
Officer Commanding the Northern D.
and the necessity of the proposed work
has been fully detailed in the Spe-
cification which accompanies the
plan &c.

3. In the event of the work being
sanctioned for execution additional
funds to the extent of Rs. 560 must be
allotted from the current year's Reserve.

I have &c &c

J. Beckley Capt R.E.
Asst. Supr. Engineer 1st D.

30

1856

Under date the 21st June 1867

From the acty. Supg. Engineer
of the 1st Divⁿ. (Here enter No. 70 dated 8 June 1914)

The estimate is approved, and the Sup^r Engineer of the 1st ^{Div} Division is authorized to proceed with the work if he can provide the requisite funds, or adjust the outlay by transfers later in the Year -

The Staff Ly 1 firm with one specific ✓
 - Control of Plants ✓
 - Account Book ✓
 - Military Dept ✓

Rec'd 2/22/67
51

A handwritten signature in black ink, appearing to be "W.B.", written over a horizontal line.

103 11654 2244
 No. 1600, Providence
 Nov. 2244
 The City of Providence
 11654

To the Lady Streat
April

Aug 8th June 1887
depos 10 00
Nov 15 -

See 63
No 70

forward place and

Estimate No 11580 per
making certain shadow
less; lands in the
native language here
at the separate

10/10/88. 2nd June/89

1947

217 June 67 Da. 196

P. W. 1867. Department.

Proc. of Govt. for India
No. 1856

PROCEEDINGS OF GOVERNMENT. *of Madras*

Dated 21st June 1867

*Sanctioning the
Estimate of Rs. 560 for the
erection of Masonry Tunnels
in the N. I. Lines at
Vizagapatam.*

No. 461-462

June 1867 No. 197