

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2038-89	Press
2-2-03	Mis.
Dated 18/7/57	18/7/57

Not to be folded or roughly handled

1-5

*Proceedings of the Madras Government, Public Works Department,
8th July 1867.*

No. 202. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Salem, 27th June 1867, No. 57 :—

1. At the desire of the Major General Commanding the Division, the Executive Engineer of Bangalore has brought to my notice the necessity for the immediate erection of two out of the four Harness-rooms with Workshops for Artillery on the Race Course, the estimate for which, amounting to Rupees 26,000, was sanctioned in G. O. No. 3,646 of the 16th November 1866.

2. The accommodation required for each Battery includes one Harness-room without Workshop, one Guard-room, and two Harness-rooms with Work-shops. Estimates for the first two (for both Batteries) were sanctioned in G. O. No. 2,280, dated 19th July 1866, and funds for their completion have been granted in this year's Budget, but no money has been provided for the last. It is considered important that the accommodation for one Battery should be completed first and as soon as possible.

* Original allotment as per G. O. 656, dated 4th March 1867	RS. 43,038
Deduct amount transferred to the Sick Stables for Artillery in G. O. 1,494, dated 17th May 1867.....	7,613
Balance	35,425

3. The reduced allotment* for the year for the two male Pavilions of the Race Course Hospital is Rupees 35,425, and by adding to this amount Rupees 19,000 that were advanced last year by the Executive Engineer on Government Promissory notes and other securities to

the Contractor, and debited to the work in that year's accounts, and which will be now recovered, the sum available for expenditure will be increased to Rupees 54,425. But, owing to the great dilatoriness of the Contractor, very little has been done to the buildings since 1st April; and the Executive Engineer reports his inability to expend more than Rupees 40,000 during the year, and so there is likely to be a balance of Rupees 14,425 at the end of the year.

4. I have, therefore, the honour to request that the sanction of the Supreme Government may be obtained for the transfer of Rupees 13,000 from the said balance to the Harness-rooms, alluded to in paragraph 1 of this letter.

No. 203. ORDER THEREON, 8th July 1867, No. 2,038.

MILITARY WORKS, No. 19.

Ordered that this letter be forwarded to the Government of India :—

(Here enter No. 2,039, dated 8th July 1867.)

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
" Controller of Public Works Accounts.
" Accountant General.
" Military Department.

Erd. S. T. Augustin.

22
PUBLIC WORKS DEPARTMENT,
FORT SAINT GEORGE,
8th July 1867.

No. 2,039.

No. 204. . .

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,
PUBLIC WORKS DEPARTMENT.

SIR,

MILITARY WORKS, No. 20.

1. I am directed to forward the accompanying letter in which the Superintending Engineer of the 5th

Division, at the request of the Officer Commanding the Mysore Division, brings to notice the necessity for the immediate erection of two out of the four Harness-rooms with Workshops for the Artillery on the Race Course at Bangalore, the estimates for which, amounting to Rupees 26,000, were approved by this Government in November last.

2. As the buildings are represented to be urgently required, I am to submit herewith the plan and estimate for them in accordance with the instructions of the Government of India in paragraph 7 of their Orders on the Madras Budget of Public Works for 1867-68, and to request the sanction of that Government to the execution of the work from the sum of Rupees 13,000 which Colonel Foord proposes to divert for the purpose from item* No. 13 of the Budget.

* Allotment under Item No. 13... ..	RS. 43,038
Already diverted—See application, dated 22nd June 1867, No. 1,873	7,613
Total...	35,425

I have the honour to be,
Sir,

Your most obedient servant,

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Ed. S. T. Augustin.

3
Superintg Engrs Office, 5th Division,
Salem, 27th June 1867.

No. 57

From,

Lieut. Col. C. A. Ford R.E.

Superintg Engineer,
5th Division.

To, Colonel C. A. Orr R.E.

Secretary to Government
D.P.W.

Sir,

At the desire of the Major General
Commanding the Division, the Executive Eng.
of Bangalore has brought to my notice the
necessity for the immediate erection of two
out of the four Harness rooms with Work Shops
for Artillery on the Race Course, the estimate
for which, amounting to Rupees 2,6000, was
sanctioned in G.O. No. 361,6 of the 16th Novemr/66.

2. The accommodation required for each
Battery includes one Harness room without
work shop, one Guard room, and two Harness
rooms with Work-Shops. Estimates for the
first two (for both batteries) were sanctioned
in G.O. No. 2,280 dated 19th July 1866 and funds
for their completion have been granted in this
year's Budget, but no money has been provided
for the last. It is considered important that
the

42

the accommodation for one battery should be completed first and as soon as possible.

3. The reduced allotment for the year for the two Male Pavilions of the Race Course Hospital is Rupees 35,425; and by adding to this amount Rs 19000, that were advanced last year by the Executive Engineer in Government Promissory notes and other securities to the Contractor and debited to the work in that year's accounts and which will be ^{now} recovered, the sum available for expenditure will be increased to Rs 54,425. But owing to the great dilatoriness of the Contractor very little has been done to the buildings since 1st April; and the Executive Engineer reports his inability to expend more than Rs 40,000 during the year, and so there is likely to be a balance of Rs 14,425 at the end of the year.

* Original Allotment as per G.O. 656 dated 1.3.1867	43,038
Reduced amount transferred to the credit of tables for building in G.O. 1494 of 27.3.1867	17,613
Balance	35,425

I have, therefore, the honor to request that the sanction of the Supreme Government may be obtained for the transfer of Rs 13,000 from the said balance to the Accounts Room, alluded to in para 1 of this letter.

I have the honor to be
Sir,
Your most Obedient Servt
Edw. and Lt. Col. R. C.
Superintg Engineer,
5th Division.

5.0

№ 2038

100

Read the following

(Here enter No. *37* dated *27th June 1867*)

2039. Kk. 10. d/

Sir,

[Handwritten signature]

General
Sept 5
Sept 9/17
N

27th Dec 1874
 No: 4000 for Henry
 Dec 21/5.
 Ormo,

2/2

25, The Secretary to
Government & Co. P. M.

Octob 2nd (June) 1867
Recd 50th

57.

For 20385-2039-8 Jan 1857
Applying for a license for
a transfer of the 13,000 from
the grant for two whole
sessions of the Race
Course. Referred to the
Com. Directors of the out
of the four Turned some
cautioned for children
in the Race Course.

8/202

2 July 1867. Dr. 5th 4

22 July 1867. P.M. 5.15

The ^{Report} Division, brings to notice the necessity for the immediate erection of two out of the four Magazine Rooms with Workshops for the Artillery on the Race Course at Bangalore, the estimates for which, amounting to Rs 26,000, were approved by the Government in November last.

As the buildings are represented to be urgently required, I am to submit herewith the plan & estimate for them in accordance with the instructions of the Govt of India in Para 7 of their orders on the Madras Budget of P Works for 1867/8, and to request the sanction of

6-2

that Government to the execution of the work from the sum of Rs 13,000 which Col. Ford proposes to divert for the purpose from item No 13 of the Budget.

Allocation under item No 13 } Rs 43,038
 Already diverted - see ap. }
 Application of 23rd June } 7,613
 1867. - to 1873 - } 35,425

W. B. Hancock
 8th July 1867

Recd 29/7/67 with one plan
 one estimate & a copy of P.W. 2028
 of 1867-

20 July 1867. P. 5^m

P. W. 1867. Department.

Pro: of Govt. for India
No. 20384 2039

PROCEEDINGS OF GOVERNMENT of Madras

Dated 8th July 1867

Letter from the Sup^r Engineer
of the 5th Division submit-
ting an Estimate for the erection
of two Harness-rooms with
Workshops for the Artillery
at the Race Course Barracks
at Bangalore.

Forwarding the Govt.
of India with the above
Estimate and requesting
 sanction to the execution of the
required work from it.
No. 13 of the Budget.

No. 201-203 @ 204-

23 July 1867 P. 5^m