

(1) Number of pages 1-6

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2191	Press ~~Mis.~~
560-11	
Dated 22 7	1867.

Not to be folded or roughly handled

2

112

*Proceedings of the Madras Government, Public Works Department,
22nd July 1867.*

No. 510. Read the following letter from the Acting Superintending Engineer, 6th Division, to the Secretary to Government, Department Public Works, dated Tanjore, 10th July 1867, No. 597 :—

In continuation of my report of the 26th ultimo, No. 519, I have the honour to forward, for the information of Government, copy of a letter this day received

Enclosure 1.

from Mr. Sub-Engineer Bateman, relative to the safety and progress of the works at the Lower Coleroon Anicut.

From W. F. BATEMAN, Sub-Engineer, Department Public Works, to the Superintending Engineer, 6th Division, dated Lower Anicut, 7th July 1867, No. 62.

1. I beg to forward water report up to this date, from which it will be observed that the water has been kept nearly level with the crest of the anicut.

2. I have had all the concrete on the new apron repaired, and believe it will now stand the freshes.

3. I am still getting the small quantity of stone that remains put down in rear of the new work, and hope to have it all done by the time the freshes come down, which may be expected in a few days.

4. For the past two days I have had a great number of coolies sent by the Tahsildar. The day before yesterday there were 540, and yesterday 750, to-day reduced to 200, but I have got the Vangany nearly completed, as also the bank south-east of it to join the channel bank, so that, even if I get no more coolies from the talook, I shall be able to complete them both in a day or two with the Contractor's coolies and the few I can myself procure.

5. The temporary parapets are nearly completed, and the road-way is now quite safe for traffic, and has been used for some days.

No. 511. ORDER THEREON, 22nd July 1867, No. 2,191.

IRRIGATION, No. 29.

Ordered to be recorded.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer, 6th Division.

Exd. S. T. Augustin.

W 62.

Lower Amicut. -
7th July 1867 - 3 B

From,

Mr W. F. Bateman -
Sub Engineer D.P.W.

To,
Lieut Col P. P. L. Cornwall R.E.
Supergr - 6th Division

Sir,

I beg to forward water Report
up to this date from which it will be
observed that the water has been kept
nearly level with the crest of the Amicut
I have had all the concrete on the
new apron repaired & believe it will now
stand the fresher -

I am still getting the small quantity
of stone that remains, put down in rear
of the new work & hope to have it all
done by the time the fresher come down
which may be expected in a few days -

For the past two days I have had
a great number of Coolies sent by the
Sahildan. The day before yesterday
there was 550 and yesterday 750. Today
reduced to 200, but I have got the
Vanghany nearly completed as also the
bank south East of it to join the
Channel bank, so that, even if I get
no more Coolies from the Sahing, I shall
be able to complete them both in a
day or two with the Contractor's Coolies.
few

few I can myself procure. —

The temporary parapets are nearly completed, & the Roadway is now quite safe for traffic, & has been used for some days. —

I beg to remain

Yours most obed^t servant

(Signed) W. F. Bateman
Sub Eng^r D. P. W.

True Copy

Munnell Lieut^t Col^d R. E.
As Sup^r Eng^r B. D. S.

10597

Sup^r Eng^r's Office B. D. S.
Rangoon 10th July 1867 — SB

From, Lieut^t Col^d P. L. Fournell R. E.
As Sup^r Eng^r B. D. S.
To, Col^d C. A. Orr R. E.
Secretary to Government
D. P. W.

Sir,
In continuation of my Report of the 26th ultimo No 597, I have the honor to forward for the information of Government Copy of a letter this day received from Mr. Sub Eng^r relative to the safety of the works at the Lower Calson Amient. —

I have the honor, to be
Sir,

Yours most obed^t servant

Munnell Lieut^t Col^d R. E.
As Sup^r Eng^r B. D. S.

Enclosure in
letter No 597, of
10th July from
the Sub Eng^r
to Division —

10597

1851-52
The 1851-52
The 1851-52

See

The 1851-52
The 1851-52

to
Secretary to
Government

2.12.52

Deed 105
- 1851-52

1851-52

Deed 105

2.12.52

to the Secretary to
Government

1851-52

2.12.52

2.12.52

Recorded -

1851-52

2.12.52

1851-52

2.12.52