

(1) Number of pages 16
 (2) Date of repair 30-1-43
 (3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2255	Press
632-33	Mis.
Dated 26. 7	1857.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
26th July 1867.*

No. 632. Read the following letter from the Superintending Engineer, 2nd Division, to the Secretary to Government, Department Public Works, dated Masulipatam, 11th July 1867, No. 49 :—

1. I have the honour to submit, for the sanction of Government, a revised estimate and comparative statement, for the construction of road from Dugarazupatam to the store-yard in the Nellore District, amounting to Rupees 7,100, in lieu of the original estimate for Rupees 6,300, which was sanctioned in G. O. No. 1,844, dated 24th June 1864 (Item 232 of current year's Budget).

2. The revision of the estimate is necessitated chiefly for the following reasons :—

1st.—The rates for earth-work and metalling allowed in the original estimate were found insufficient, the distance of carriage in both cases being much greater than usual ; correct rates are now provided.

2nd.—No allowance was made in the original estimate for raising a part of the road, which is absolutely necessary.

3. The additional sum required to complete the road will be applied for later in the year, if necessary.

No. 633. ORDER THEREON, 26th July 1867, No. 2,255.

CIVIL WORKS, No. 88.

The Government approve of the revised estimate of Rupees 7,100 for the construction of the road from the 24th mile of the Gudúr and Dugarazupatam road to the salt store-yard at the latter place, but they are of opinion that the causes which have operated to produce the excess of Rupees 800, over the sanctioned amount, should have been foreseen, and the excess provided for in the original estimate.*

* Rupees 6,300 sanctioned in G. O. No. 1,844, dated 24th June 1864.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,

Under Secretary to Government.

To the Superintending Engineer, 2nd Division.

„ Accountant General.

„ Controller of Public Works Accounts.

Exd. S. T. Augustin.

1249-

Super. Engr. Office 2^d Div.
Madrass
11th July 1867.

From Lieut. Col. G. V. Winscom R. E.
Superintending Engineer 2^d Div.
To Colonel C. A. O. R. E.
Secretary to Government
D. P. O.

Sir I have the honor to submit for
the sanction of Government a revised Estimate
and Comparative statement for the Construction
of Road from Dugaraypatam to the
Store yard in the Bellare District
amounting to Rs. 7100. in lieu of the original
Estimate for Rs. 6300. which was sanctioned
in G. O. No 1844 of 24th June 1864. / Item 232
of Current year's Budget /

2 The revisions of the Estimate is necessi-
tated chiefly for the following reasons.

1st The rates for Earth work & Metalling
allowed in the original Estimate were
found insufficient, the distance of
Carriage in both cases being much greater
than usual. Correct rates are now provided.

2nd No allowance was made in the
original Estimate for raising a part

No 1867 of 1867
 Pro. of 1867
 For the Survey
 To the Survey
 Government
 D. No. 1867
 Dec 1867
 Submitted for the
 Sanction of the
 Estimate & Comparative
 statement of the
 of Road from Sugara
 to the Stone
 in Nellore District
 Amounting to Rs 7/00

Detailed Estimate No. of 1867-68
 1st or Nellore Range.
 District Nellore—Taluk *Madura*
 Work Constructing a Road from 24th Mile Stone on *Madura*
 Road to Sugara & Patana Salt Cotar. Length 1 mile 814 67 yards

PARTICULARS OF WORK.	Measurement.				Cubical Contents.
	Length.	Breadth.	Height or Depth.	Number.	
Leveling and sectioning	798	6 1/2	1/2		1729
Road Pavement of 10 yards					
Leveling and sectioning	117	6 1/2	1/2		253 1/2
Road Pavement of 10 yards					
Leveling and sectioning	200	6 1/2	1/2		400 3/4
	275	7	1/2		962 1/2
	190	6	1/2		190
Road Pavement of 10 yards					
Leveling and sectioning	117	6	1/2		117
Road Pavement of 10 yards					
	145	8	1		1160
Raising					
Road Pavement of 10 yards					870

John D. Smith

Revised.
Estimate for con-
structing a Road
from Sugarland
to Brown's Store
Yard - Sugarland
\$27,100

062600/07

Uncle: in letter
 of 49 of 11th July 1847
 to the Clerk in my
 Court Case do
 please send —

Comparative statement showing the difference between the Original and Revised Editions of the French Grammar proposed to the Govt.

Original Estimate of Charges - as per General Order of 18th June 1864 -	Actual Charges - as per General Order of 18th June 1864 -	Excess - as per General Order of 18th June 1864 -	Amount - as per General Order of 18th June 1864 -
Carriage of Goods to India	1115 1/2	304 1/4	1419 3/4
Freight	2416	377 3/4	2793 3/4
Insurance	1027	3206 1/4	4233 1/4
Subsidy	856	3200 2719 9 1/2	4065 1/2
Boarding Passes	12	14	26
Land	442 3/4	164 6	607 3/4
Total	1300	7100	8400

Adelpy. Long & Co. Dr.

U. S. Commissioner of the General Land Office
Washington, D. C.

Confidential

File 2680/67

Enclosed is a letter
from the Chief Engineer
to the Secy to the Govt
in G.O. No. 2023
No 49 of 11th July 1867

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 26th July 1867

Read the following

From the Supg Engineer
of the S. D. M.

(Here enter No 49 dated 11th July 1867)

The Government approve of the revised Estimate of Rs 7,100 for the construction of the road from the 24th mile of the Quilon and Sugarazipati road to the salt store yard at the latter place, but they are of opinion that the cause which have operated to produce the excess of Rs 800 over the sanctioned amount should have been foreseen, and the excess provided for in the original Estimate.

1107

Estimate

7 N^o. 6300 sanctioned in (P. O.)
1844, dated 21st June 1864.

P. W. 186 . Department.

No.

PROCEEDINGS OF GOVERNMENT.

Dated

[Handwritten signature and date 4/7/57]

To
The Secy. 2nd Div
West Bengal
Consolidated

Dec 24/76

4

15

8500 1867
Pub. Works 1867 Depart.

Pro: of Govt. for July

No. 2255

Pro: of the Madras Govt.

Of 26th July 1867

Approving with remarks
of the revised Estimate of
Rs. 7,100 for the construction
of a Road from the 24th mile
of the Guichu & Ougazapa
Sann Road, to the Salt yard
at the latter place in the
Kellare District.

No 632-633