

(1) Number of pages 6(2) Date of repair 20.4.1943

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works. DEPARTMENT.

G.O. No.	2291	Press
		~~Mis.~~
704-705:		
Dated	30. 7.	1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
30th July 1867.*

No. 704. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Bangalore, 19th July 1867, No. 75 :—

1. I have the honor to forward, for the sanction of Government, a supplemental estimate of Rupees 1,855, for
1 Abstract Estimate. “constructing seven saddle rooms, with
“store rooms, for Cavalry on the Race Course,” Bangalore.

2. A revised estimate of Rupees 28,500 for these buildings was sanctioned in G. O. No. 1,208, of the 24th of April 1867.

3. The original estimate, which was prepared some time ago, made no provision for plastering or pointing the walls, which were to have been of stone in mud, either inside or out; nor for steps, which are necessary, as the basements are one foot high. It was afterwards determined that the walls should be built with chunam, and a revised estimate was prepared. This estimate was a simple copy of the original, the rates for masonry alone being altered. I regret that the omission of plastering was not noticed when I forwarded the estimate for sanction.

4. In item No. 33, of the Budget of 1867-68, a sum of Rupees 21,560 has been provided for this work.

No. 705. ORDER THEREON, 30th July 1867, No. 2,291.

MILITARY WORKS, No. 43.

Under the explanation afforded in this letter, the Government sanction the supplemental estimate of Rupees 1,855 for the construction of seven saddle rooms, with store rooms, for Cavalry on the Race Course at Bangalore.

* See G. O. No. 1,208, dated 24th April 1867.

2. These orders will increase the estimated cost of the works from Rupees 28,500* to Rupees 30,355.

(True Extract.)

(Signed) J. H. M. SHAW STEWRAT, Major, R. E.,
Under Secretary to Government.

The Superintending Engineer, 5th Division.
“ Accountant General.
“ Controller of Public Works Accounts.
“ Military Department.

Superintg. Engrs Office 5th Div.
N^o 75. Bangalore 19th July 1867.

From,
The Superintending Engineer
5th Division.

To, The Secretary to Government
D. C. Works.

Sir,
I have the honor to forward for
closure 1 the sanction of Government a supplemental
estimate of Rs 1855 for "Constructing seven
saddle rooms with store rooms for Cavalry
on the Race Course" Bangalore.

2. A revised estimate of Rupees 28,500
for these buildings was sanctioned in
G. O. N^o 1208 of the 24th of April 1867.

3. The original estimate, which was prepared
some time ago, made no provision for
plastering or pointing the walls, which were
to have been of stone in mud, either
inside or out; nor for steps, which are necessary,
as the basements are one foot high. It was
afterwards determined that the walls
should be built with chumam, and a
revised estimate was prepared. This
estimate was a simple copy of the original,
the

the rates for masonry alone being altered.
I regret that the omission of plastering
was not noticed when I forwarded
the estimate for sanction.

4. In item No. 33 of the Budget of
1867-68 a sum of Rupees 21560 has
been provided for this work.

I have the honor to be

Sir,

Your most obedt. Servt.

E A Ford L.R.R.R.

Superintg. Engineer

5th Dec^r

27 1854-55
Imp. Govt. for study
from 27403

21

The Surveying Engineer
5th Division
The Secretary to Govt.
D.S. 46.

Dated 19th 3rd July 1857.
2223

From No 705.

Submitting for
sanction & supplement
estimate of Rs 1855 for
constructing seven
chests above for a
repositment of Country
on the Race Course.
22291-300 July 1867
With enc. 186

Under the syllable

22291

1854-55

their appended in this letter
the Govt. sanction the sum of
= mental estimate of Rs 1855
for the construction of seven
readable rooms, with stone
rooms, for Country on the
Race Course at Bangalore.
2. These rooms will increase
the estimated cost of the
works from Rs 28,500.
to Rs 30,355-
24 paise 17 1/2

11.

20555 Rupees

21875

21875

300 July 1867

Recd. 31/7/67

20555 Rupees

21875

21875

(1) Number of pages 4

(2) Date of repair 20-4-43

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2292	Press Mis.
706-07	
Dated 30. 7	18. 7.

Not to be folded or roughly handled

(63)

*Proceedings of the Madras Government, Public Works Department,
30th July 1867.*

No. 706. Read the following Proceedings of the Madras Government in the
Revenue Department :—

Passing orders on the Collector's report on the
operations of the Public Works Department
in the Madura District, for the past official
year. (Here enter 25th July 1867, No. 1,691).

No. 707. ORDER THEREON, 30th July 1867, No. 2,292.

ESTABLISHMENT, No. 69.

Communicated to the Superintend-
ing Engineer of the 8th Division.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer, 8th Division.

Exd. S. T. Augustin.

*Proceedings of the Madras Government, Revenue Department,
25th July 1867.*

No. 493. Read the following Proceedings of the Board of Revenue:—

Submitting, with remarks, report of Collector of
Madura on operations of Public Works De- } (Here enter 18th July 1867, No. 4,544.)
partment for official year 1866-67.

No. 494.

ORDER THEREON, 25th July 1867, No. 1,691.

Miscellaneous.

The Government desire that the Collector will not relax his efforts to induce the ryots to establish voluntary funds for the cost of petty repairs and maintenance of irrigation works in lieu of customary labour, and that in any case he will not allow the latter requirement to fall into abeyance.

(True Extract.)

Secretary to Government.

To the Board of Revenue.
.. the Public Works Department.

Exd. S. T. Augustin.

23 July 1867
J. B. [unclear] for [unclear]
[unclear] [unclear]

From the [unclear] [unclear]
in the [unclear] [unclear]

25 July 1867
[unclear] [unclear]

26 July 1867

Quoted at George
30 July 1867

685588a

Copying notes on
the [unclear]'s report
on the [unclear] [unclear]
the [unclear] [unclear] with
[unclear] [unclear] [unclear]
the [unclear] [unclear] [unclear]

MS. 2292 [unclear] July 1867

with [unclear] [unclear]

MS 2292

forward to the
Supt Engineer of the

W.

MS 106-100

MS 201/7/67