

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2302	Press Mis.
S-4	
Dated 1. 8	1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
1st August 1867.*

No. 3. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 22nd July 1867, No. 2,031 :—

1. I have the honor to enclose for sanction revised estimate, amounting to Rupees 29,920, for erecting an Iron and Brass Foundry adjoining the Public Works Workshops and Stores, Chepauk, Madras, and a comparative statement showing the increase and decrease in the several items of the original* and revised estimate.

Two Enclosures.

* G. O. No. 1,539, dated 14th May 1866.

2. The amount in excess requiring sanction is Rupees 1,390, which has been provided in G. O. No. 1,494 of the 17th May last, from the Reserve, and I now submit the revised estimate under instructions conveyed in paragraph 8 of the same Order.

3. As this building is the first of the kind erected on a large scale at the Presidency by Government, numerous proposed modifications in the design have been adopted, from time to time, during its erection, and under the suggestions of yourself when inspecting the works.

4. The increase, Rupees 1,390, on the revised estimate of Rupees 28,530 is trifling, and I may state that the greater portion of this excess will be recovered, as the doors and windows which have been made for the foundry, and not now required, will be utilized in the building now in course of erection to accommodate the excess of Public Works Stores, and their cost will be charged to that estimate.

No. 4. ORDER THEREON, 1st August 1867, No. 2,300.

CIVIL WORKS, No. 1.

1. Under the explanation afforded by the Acting Superintending Engineer of the 4th Division, the Government sanction the revised estimate of Rupees 29,920 for the erection of an Iron and Brass Foundry at Chepauk.

2. Funds for the completion of the work were allotted in the Order of the 17th May last, No. 1,494.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer, 4th Division, with two Enclosures.
" Accountant General.
" Controller of Public Works Accounts.

Exd. S. T. Augustin.

N^o 2031.

Superintending Engineer's Office
4th Division Madras
22^d July 1867.

From

Lieut^{nt} Colonel J. Bean R. E.

Acting Superintending Engineer 4th Div.

To

Colonel C. A. Orr R. E.

Secretary to Government P. W. D.

Sir,

I have the honor to enclose for
sanction revised Estimate amounting
to Rupees 29,920, for erecting an Iron and
Brass Foundry adjoining the Public Works
Shops and stores, Chepauk, Madras,
and a comparative Statement shewing
the increase and decrease in the several
items of the original and revised Estimate.
2 The Amount in excess requiring
sanction is Rupees 1390, which has been
provided in G. O. N^o 1494 of the 17th
May last from the Reserve, and I now
submit the revised Estimate under in-
structions conveyed in paragraph 8
of

* G. O. N^o 1539
dated 14 May/66

57
of the same order.

3. As this building is the first of the kind erected on a large scale at the Presidency by Government; numerous proposed modifications in the design have been adopted from time to time during its erection, and under the suggestions of yourself when inspecting the works.

4. The increase, Rupees 1390, on the revised estimate of Rupees 28530, is trifling, and I may state, that the greater portion of this excess will be recovered, as the Doors and Windows which have been made for the Foundry and not now required, will be utilized in the building now in course of erection to accommodate the excess of Public Works stores, and their cost will be charged to that estimate.

I have the honor to be

Sir

Your Most Obedient Servant.

Wm. G. Cole

Actg. Secy. Imp. & Gen.

SP

Wm Lloyd Garrison
 25 Cornhill
 Boston

The Wellspring
A Division

To the Secretary
to Government of Ohio

dated 29th Dec 20th 3 July 1867

Dr. A. C. 2309. 10/28/167
Submitting for donation

a revised estimate.
Amounting to \$1000.
29920 for erecting an iron
and brass structure and
joining the W. R. & John &
stores to the present structure.

and a Conspicuous
Statement showing an
Amount in Excess of:
giving direction further
1890. With acc. Bk.

Chas. H. S.

216.2309

Under the influence
of this afforded by the

As Sup'g Engineer of the
Co. & the Government

sanction the increased sale.
made of Rs 29920 for the

erect in place from seed -
Kraus boundary at the point -

2. Funds for the completion of the work were allotted in the order of the 17. Aug last, No 1494-

M.
Stout & Jaeger
107 duys {
Dec 26/87