

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 2332	Press ~~Mis.~~
47-48	
Dated 2 8	1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
2nd August 1867.*

No. 47. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Bellary, 23rd July 1867, No. 1,197 :—

1. In G. O. No. 3,018, dated 20th September 1866, Government in sanctioning the estimate expressed their inability to assign funds for excavating a new supply channel to the Cooroovully tank in Allur talook of the Bellary District, amounting to Rupees 730, but ordered to carry it out from the Famine Relief grant in communication with the Collector.

2. Funds were accordingly obtained from the Revenue Department, to whom the execution of the work had been entrusted.

3. The work had only been carried out partially, and an outlay of Rupees 139 incurred by that department, when all expenditure from the Famine funds was ordered to be stopped.

4. I beg, therefore, that Government may permit me to complete the work, and to appropriate the balance of estimate, viz., Rupees 591, against the Minor New Works grant* under "Agricultural."

* Rupees 2,000.

No. 48. ORDER THEREON, 2nd August 1867, No. 2,332.

ACCOUNT, No. 5.

Authority is granted for the new supply channel to the Cooroovully tank being completed from the allotment for

Minor New Works under "Agricultural" in the Bellary District.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer, 3rd Division.
" Accountant General.
" Controller of Public Works Accounts.
" Revenue Department.

Etd. S. T. Augustin.

No. 1197.

Supdy. Engrs. Office
Bellary 23rd July 1887

From

The Superintending Engineer
3rd Bn.

To

The Secretary to Government
P. W. D.

Sir,

In G.O. No. 3018 dated 20th Sept.
1886, Government in sanctioning the Estimate
expressed their inability to apportion funds for
excavating a New Supply Channel to the Cooro-
vally Tank in Allin Taluk of the Bellary District
amounting to Rspees 730 but ordered to carry it out
from the Famine Relief Grant in communication
with the Collector.

2 Funds were accordingly obtained from the
Revenue Department to whom the execution of the
work had been entrusted.

3 The work had only been carried out partially
and an outlay of Rspees 139 incurred by that Depart-
ment when all expenditure from the Famine
Funds was ordered to be stopped.

4 I therefore that Government may permit
me to do the work and to appropriate the balance
of the Estimate namely Rspees 591 against the Famine
Relief Grant under "Agricultural".

I have the

A. W. D. Major B.
Superintending Engineer
3rd Bn.

24649-48

Find 24649-48
Meadley, Quinn
340m

2462332

The very strong

Date 23 July 1891
Recd 29 -

1891

Coronally Sanitary
Channel

Requests that 1891 from
the Bureau. New York State
under "Agricultural" be
to complete the

Authority is granted
for the new supply channel
to the Coronally Sanitary
completed from the all the
for minor new works
under "Agricultural" in
the Bellamy District

2462332. 2nd ed 1891

With an index

2533801
in 24811
at the
New York

2462332
at the
New York