

F.D.

(1) Number of pages 1 4-6

(2) Date of repair 31 0 18 67

3. Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2819	Press ~~Mis.~~
289-296	
Dated 12. 9. 1867.	

Not to be folded or roughly handled

8

Proceedings of the Madras Government, Public Works Department,
12th September 1867.

No. 289. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 7th September 1867, No. 2,790 :—

	RS.	A.	P.	
Original Estimate	1,100	0	0	1. I have the honor to request
Reductions	8	0	0	that the amount of the reduced estimate,
Do.	72	9	11	sanctioned in G. O. No. 2,709, dated
Do.	125	6	4	3rd September 1867, for the drainage
	206	0	3	of the Cavalry Lines at Rancepet, in the
Balance	893	15	9	North Arcot District, may be altered
				from Rupees 698 to Rupees 894.

2. The Quarter Master General in his letter of 21st August 1867, adverted to in the above Order, stated that Rupees 196-2-7 had been expended, and there was a saving in the estimate of Rupees 8, not that these sums might be deducted from the estimate of Rupees 1,100 submitted by me.

No. 290. ORDER THEREON, 12th September 1867, No. 2,819.

MILITARY WORKS, No. 20.

Under the explanation afforded by the Superintending Engineer of the 4th Division, the estimate for the drainage of the Cavalry Lines at Rancepet, sanctioned in G. O. No. 2,709, of the 3rd ultimo, will stand at Rupees 894.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
 „ Military Department.
 „ Controller of Public Works Accounts.
 „ Accountant General.

Exd. S. T. Augustin.

Superintending Engineer's Office
4th Division Madras.
N^o 2790. 7th September 1867.

From
Lieutenant Colonel J. Bean R.E.
Acting Superintending Engineer 4th Div.

To
Colonel C. A. Orr R.E.
Secretary to Government P.W.D.

Sir,

I have the honor to request that the
amount of the reduced estimate sanctioned
in G.O. N^o 2709 dated 3rd September 1867
for the drainage of the Cavalry lines at Pomee:
be altered from Rupees 698 to Rupees 894.
The Quarter Master General in
his letter of the 21st August 1867, adverted to in
the above Order, stated that Rupees 196-2-7
had been expended and there was a saving
in the estimate of Rupees 8, not that these
sums might be deducted from the estimate
of Rupees 1100 submitted by me.

I have the honor to be

Yours
Obedient Servant
J. Bean Lt. Col R.E.

2819

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 12th Sept/67

Read the following

From the ag. Supt. Engineer of the 4th Division 3
(Here enter No. 2790 dated 7th Sept/67)

Under the explanation afforded by the Superintending Engineer of the 4th Div., the Estimate for the Drainage of the Cavalry Lines at Rameepet, sanctioned in G. O. No. 2709, of the 3rd ultimo, will stand at Rs. 894

The Engineer 4th Div.
Military Dept.
Chennai
No. 2790

Sept 13/67

W. S.

To the Secretary
to Government
1st Division
No. 2790

Dated 13th September 1867
Recd. 13th Sept 1867

Agreeing that the amount of the reduced estimate sanctioned in G. O. No. 2709 dated 3rd September 1867 for the drainage of the Cavalry Lines at Rameepet, be altered from Rs. 698 to Rs. 894.

Dec 28/67

No. 2819-12th Sept/67

289
P. W. 1867. Department.
Pro. of Govt. for September
No. 2819

PROCEEDINGS OF GOVERNMENT. *of Madras*

Dated 12th September 1867

Increasing the estimate
to Rs. 89½ lately sanctioned
for the drainage of Cavalry
Lines at Panchpitt in
the North Arcot District.