

(1) Number of pages 10
(2) Date of repair 20-5-43
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3862	Press Mis.
246-248	
Dated 12-12-	1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
12th December 1867.*

Read the following papers:—

No. 246. From the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Coondapoor, 25th November 1867, No. 135.

1. I have the honor herewith to submit revised plans and estimates of a

3 Plans.
1 Estimate, Rupees 36,570.

Watch tower, Guard-room, and permanent Police lines, at the new Central Jail, Cannanore. And to report in accordance with G. O., No. 1,863 of 22nd June, that such revision involves a net increase of Rupees 6,680, on the amount* sanctioned for the Jail in Government Order, No. 1,982 of 4th July 1867, as shown below, viz. :—

* Cash outlay	Rupees 2,93,625
Convict labor	25,050
	<u>3,18,675</u>

	Original Estimate.	Revised Estimate.	Total increase.
	RS.	RS.	RS.
Watch-tower	4,490	4,050	
Guard-room	6,850	5,200	
European Constables' quarters	4,300	4,920	
Police Lines... ..	14,250	22,400	
	<u>29,890</u>	<u>36,570</u>	<u>6,680</u>

2. With reference to paragraph 3 of Government Order, No. 3,299 of 24th October, I have the honor distinctly to state my opinion that I see no necessity for building special Police lines at the site of the new Calicut Jail. I hold the same opinion with reference to the new Jail at Coimbatore now completed.

Referred to the Judicial Department.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government, P. W. D.

FORT ST. GEORGE,
3rd December 1867.

No. 247. Memorandum from the Chief Secretary to Government, Judicial Department.

(Here enter 10th December 1867, No. 385.)

No. 248. ORDER THEREON, 12th December 1867, No. 3,862.

CIVIL WORKS, No. 45.

1. The sanctioned estimate for the Central Jail at Cannanore amounts to Rupees 2,93,625, exclusive of the value of Convict labor. The revised estimates submitted with this letter for a Watch-tower, Guard-room and permanent Police lines involve an increase of Rs. 6,680, which the Government sanction. The estimate for the Jail will now stand at Rupees 3,00,305.

Proceedings of the Madras Government, Public Works Department,
12th December 1867.

2. Paragraph 2 of Colonel Walker's letter will be communicated to the Judicial Department.

(True Extract.)
 (Signed) CHARLES A. ORR, Colonel, R. E.,
 Secretary to Government.

To the Superintending Engineer, 7th Division.
 „ Controller of Public Works Accounts.
 „ Accountant General.
 „ Judicial Department.

Erd. S. T. Augustin.

No 135.-

Superintending Eng'g Office,
 7th Division

Coondapur 25th Nov 1867

From Colonel G. W. Walker R.E.
 Super Engineer, 7th Div.

To, Colonel C. A. Orr
 Secretary to Govt. S. D. O.
 Fort St George

Sir,
 I have the honor herewith to submit Revised Plans & Estimates of a Watch Tower, Guard Room, and permanent Police Lines, at the new Central Jail, Cannanore - And to report in accordance with G. O. No 1868 of 22nd June, that such revision involves a net increase of Rs. 6680. on the amount sanctioned for the jail in Govt. Order No 1982 of 4th July 1867, as shown below, viz.

Curr. outlay Rs. 2,93,625
 Current labor — 25,050
 3,18,675

Encl: 4.
 3 Plans.
 1 Estimate No. 36570.

	Original Estimate	Revised Estimate	Net Increase
Watch Tower —	4,490	4,050	
Guard Room —	6,850	5,200	
European Constable Quarters —	4,300	4,920	
Police Lines —	14,250	22,400	
	29,890	36,570	6,680

Dec 7 1867
No. 3862. 12500000

The Secretary to Government,
Public Works Department.

Chief Secretary,

With reference to para 3 of Govt. Order

P.W. 1867 Repto
No of Govt for December
No 4713

Memo

From
The Chief Secy to
Govt Judicial &
Dated 10th Decr/67
Recd 10th Decr/67
E. L. No 385

States that he has
no objection to the con-
struction of a Watch
Tower, Guard room and
permanent Police Lines
at the new Central
Jail at Cannanore

No 3862-12th Decr 1867

No 247

11th Decr 1867. P.W.

Public Works Department.

No 3862

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 12th Decr 1867

Read the following

From the Chief Engineer. (Here enter No 1135 of 25th Mar/67)
From the Chief Secretary to Govt. (Here enter No 385 dated 10th Decr/67)
J. S. D. P.

The sanctioned estimate
for the Central Jail at Cannanore
amounts to Rs. 293,625, exclusive
of the value of Convict labor.
The revised estimates submitted
with this letter for a Watch
Tower, Guard room and per-
manent Police lines involve
an increase of Rs. 6,600, which
the Government sanction. The
estimate for the Jail will
now stand at Rs. 3,00,305.

[Handwritten signature/initials]

Para. 2 of Col.
Walker's letter with the Communications

to the Judicial Dept.

[Signature]

Amended

Amended in light of
11/10/07

7 The Dingo y Dub with three plans
and one extra 5
4. Carbo bar
3. Tech Genl
11. Jud Dept
Desp 224/12/07

C. 14 Dec 1907

3403910
Pub. Works 1867 Department

Pro. of Govt. for December
No 3862

Pro. of the Madras Govt.
Of 12th December 1867

Sanctioning the revised
plans and Estimates of a
Watch Tower, Guard-room
and permanent Police lines
at the New Central Jail
at Cannanore.

No. 246 @ 248