

(1) Number of pages 6(2) Date of repair 11-3-43

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	41	Press
32.		<u>Mis.</u>
Dated	7-1-	1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th January 1867.*

No. 92.

Dated 7th January 1867, No. 41.

CIVIL WORKS, No. 25.

As the Government desire to be kept informed of the progress that is being made with the execution of the works of the Madras Water Supply Project, Mr. Fraser will submit monthly a Statement in the annexed form, showing the amount of work done with its cost, as compared with the estimate.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

*W. Fraser Esq. C.E.
Sd/- Assistant Engineer*

Exd. S. T. Augustin.

2 Resp. 8 - January

Description of work.	ESTIMATE.			WORK PERFORMED.			
	Quantity.	Rate.	Amount.	Quantity in the month.	Rate.	Cost.	Quantity from commencement up to the close of the month.
Here enter abstract of Estimate. To include work performed in the month for which the Return is submitted.							
Cost. Average rate.							

31-

P. H. Dept.

Proceedings of the Madras Government

Under date the 7th Jan'y/67

1841.

To the Govern.

ment desire to be kept informed of the progress that is being made with the execution of the works of the Madras Water supply Project, Mr. Fraser will submit monthly a Statement in the annexed form, showing the amount of work done with its cost, as compared with the Estimate

W. Fraser.
By Engineer -

2 Des. 8th January

W. Fraser

Estimate Work performed.

Description of work.

Quantity	Rate	Amount	Quantity in the month	Rate	Cost	Quantity from commencement up to the close of the month	Average Rate	Cost
----------	------	--------	-----------------------	------	------	---	--------------	------

work performed in
to include ~~up to the close of the month~~
in which the Return is submitted

See Index Abstract of Estimate

7 W 1867 Sept
Pro: of Govt for Lawry

Sept 41
Pro: of the Madras Govt.

27th January 67

Mr. James B. E. furn
"nished with a form of the
Statement of the progress
made with the execution
of the works of Water Supply
Project (Madras) which he
has been instructed to
submit monthly to Govt.