

MADRAS RECORD OFFICE.

Government of Madras.

DEPARTMENT

GO. No.	Presd
	113
113	113

Not to be taken off file.

Fort Saint George, Public Works Consultation of 30th March 1858.

No. 17. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, dated 8th March 1858, No. 7899.

Sir,

With reference to Extract Minutes Consultation No. 2137, dated 20th November 1857, I have the honor to forward for submission to Government, a Plan and Estimate for the Gun shed and Harness room now under construction, adjoining the Main Guard at Saint Thomas' Mount.

2. The amount sanctioned for this Gun shed on the 11th August 1857, was Rupees (5,270) five thousand, two hundred and seventy, and that of the present estimate being Rupees (12,170) twelve thousand, one hundred and seventy, the excess requiring sanction is Rupees (6,900) six thousand, and nine hundred.

3. It will be observed by the annexed copy of a letter from Brigadier Shireff, that the revised Plan has been prepared in exact conformity to that Officer's views.

4. Another estimate herewith forwarded, is for a Commissariat Godown Rupees (950) nine hundred and fifty, in lieu of one sanctioned on the 27th November 1857, in Extract Minutes Consultation No. 2193, for Rupees (250) two hundred and fifty, on an estimate not prepared in this Department.

5. The old Godown being removed to make room for the Gun shed, the present building is absolutely necessary.

6. The whole of these improvements which are in progress, have been inspected by the Superintending Engineer in charge of the Circle, who considers them correct and suitable with reference to the present requirements of the station, consequent on the arrival of the Royal Artillery.

Letter from Lieutenant A. S. MOBERLY, District Engineer of Chingleput; to Colonel C. E. FABER, Chief Engineer, dated Camp at Guindy, 23rd February 1858, No. 1842.

Sir,

I have the honor to forward the accompanying copy of a letter from the Brigadier Commanding the Mount and revised Plan for the Gun shed on the South side of the Main Guard at Saint Thomas' Mount and with reference to Extract Minutes of Consultation No. 2137 of the 20th November 1857, I have placed Harness rooms in rear like the one already sanctioned in rear of the new Gun shed on the site of the old Police office: agreeably to the order of His Lordship and His Excellency, I have carried out the works at the Gun shed as shewn in the plan, the extra amount requiring sanction is Rupees 6,900.

2. The Commissariat shed which was formerly in rear of the Gun shed on the south side of the Main Guard is pulled down and the Commissariat Stores are for the present placed in two of the rooms of the Married Men's Quarters attached to the Royal Artillery Barrack.

3. I have also the honor to forward an estimate amounting to Rupees 980 for a new Commissariat Godown in lieu of the one pulled down to make room for the Gun shed, in para. 3 of the Brigadier's letter he proposed putting the Commissariat stores into the Married Men's Quarters attached to the South Artillery Barrack, but on my pointing out that this would not be central and that an Extra Guard would be required, and that if placed in rear of the Main Guard in the Canteen Square no more Sentries would be required; he approved of my plan which he has countersigned in token thereof, in Extract Minutes of Consultation No. 2193 of the 27th November 1857, an estimate of Rupees 250 was sanctioned for a shed to be attached to the Commissariat, as this was intended to be built on ground now taken up for the Gun shed &c., I have made provision for it in the estimate now forwarded, the estimate of Rupees 250 may be cancelled:—the Commissariat Godown is not in progress, and I request sanction for the amount and orders for carrying it out.

Fort Saint George, Public Works Consultation of 30th March 1858.

Letter from Brigadier E. SHIRREFF, Commanding the Mount; to Lieutenant A. S. MOTHERLY, District Engineer of Chingleput, Gundy, dated Mount, 24th December 1857, No. 702.

Sir,

In returning you the accompanying Plan I have the honor to inform you that I have to suggest the following alteration viz., that the Gun sheds on the south of the Main Guard should be made to correspond in every respect with those on the north and the wall at the back should be carried on in one straight line, as I have marked with a dotted line on the Plan, it quite escaped my observation that the south Gun sheds were so narrow and did not correspond with those on the north side; much inconvenience has been experienced owing to the narrowness of this Gun shed, and as a new one is ordered to be built, it should be one of the proper dimensions sufficiently large to admit of the Gun and Waggon standing in the same shed as they will in the new sheds on the north side.

The space behind and between the rear of the shed and the wall will be required for the erection of the Saddle and Harness rooms which you have informed me you have been directed to attach to each of the new Gun sheds.

There is an old shed used for Commissariat Stores at the back of the south Gun sheds but the Stores can easily be removed elsewhere into the present Married Men's Quarter, for instance, when the new ones are built which would be much more convenient in every way than where they now are.

No. 18. ORDER THEREON, No. 535; dated 25th March 1858.

Referred to the Military Department for consideration, with reference to the orders in that Department, dated 6th August and 9th and 10th November 1857, Nos. 2646, 3951 and 3967.

(Signed) H. FORBES,

Acting Secretary to Government.

Central Office of P.W.D.

Fort Saint George

8th March 1858.

N. 7899

From

The Chief Engineer.

To

The Secretary to Government P.W.D.

Sir,

With reference to E.C. Engrs. Cons. No. 137 dated 20th

November 1857, I have the honor to forward for submission to

Government, a Plan and estimate for the Gun shed and Boatmen's Room now under construction, adjoining the Main Guard at Saint Andrew's Mount.

2. The amount sanctioned for this Gun shed on the 11th August 1857 was Rupees (5270) Five thousand two hundred and seventy, and that of the present estimate being Rs. (12,170) Twelve thousand one hundred and seventy, the excess requiring sanction is Rupees (6900) Six thousand and nine hundred.

3. It will be observed by the annexed copy of a letter from Brigadier Shirreff, that the revised plan has been prepared in exact conformity to that Officer's views.

4. Another estimate herewith forwarded, is for a Commissariat room, Rupees 900, Nine hundred and fifty.

in lieu of one sanctioned on the 27th November 57 in En-
closures Nos. 193 for 80 (250) Two hundred and fifty, on
an Estimate not prepared in this Department.

5 The old garrison being removed to make room
for the gunshed, the present building is absolutely necessary.

6 The whole of these improvements which are in
progress, have been inspected by the Superintending Engineer
in charge of the works, who considers them correct and
suitable with reference to the present requirements of the
Station, consequent on the arrival of the Royal Artillery.

I have the honor to be,

Central Office of P.W.

Fort Saint George,

8th March 1858.

Sir,
Your most Obedt^l

Attd^l Colonel

Chief Engineer.

To, Lt.

The Secretary to Government

P.W.D.

Love the best way to give
 "the" of nature - 52-58
 a very beautiful - 47-48

E. Pick on the Friedberg Rd.
of a "Young's" in 1891.
16 June
70-71.

1886
 13 Feb 1886
 1886

2017/9/18

Lo. M. C. Bailey Sept 10/25
Nov 2/58 C 20289/and

W. A. Ellard

My dear Mr. Garrison

Handwritten text: *Handwritten text, possibly a signature or name, oriented vertically.*

Staphylinus

100-3

Encl. to Mr. [illegible]
10/3/35. 22 & March 1885

To the Earl of Devon

2. Local History according to

Dec 12 1770 for the sum of 1000

even more contribution at the Hong Kong

It is also well understood in the world

Estimated value is \$200,000.

Parasites will not be taken from
fish in a pond with a good cover.

048533

Revised
History of the Province
- written, with the
order on the 1st of
1857, 1st of 1858, and
1859, 1st of 1860, and 1861

is given to the City of Boston
Dunstable