

(1) Number of pages 20(2) Date of repair 10/2/57(3) Initials of the Referencer **MADRAS RECORD OFFICE.****Government of Madras.***P. W.* **DEPARTMENT.**

G.O. No. <u>1112</u>	Press Mis.
<u>160-1</u>	
Dated <u>8-4-1868</u>	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
8th April 1868.*

No. 160.

Read the following:—

List of Orders of Government remaining unanswered by the Superintending Engineer, 3rd Division, up to 30th September 1867.

No. of G. O.	Month and date.	Subject.	Remarks.
790 1,535	3rd April 1859. 23rd June ..	Road from Bellary via Heriall and Cootoor to Hollal.—Calling for an estimate for completing the—	Permission is requested to omit this, with reference to G. O., No. 1,918, dated 27th June 1867, which is entered in this list.
46 2,370	6th Jan. 1860. 3rd Oct. 1862.	Road from Gooty Railway Station to Kurnool and Hyderabad road.—Calls for a survey and estimate for a —	Sent to the Collector on 8th January 1868.
1,981	9th July 1864.	Road from Bellary to Cumbador.—To submit survey and estimate of —	The Overseer who was preparing this has been sent to Jail, it is now being prepared by another man, and will be ready in a short time.
487 2,167	18th Feb. 1865. 27th July ..	Imprisonment of European soldiers.—To submit plan and estimate for a modified system of —	Permission is requested to remove this entry from the list with reference to paragraph 3 of my letter No. 1,692, dated 18th September 1867. Vide G. O. No. 3,186, of 15th October 1867.
691 1,291	13th March .. 12th May ..	Native Choultries.—To submit plans and estimates for the construction of — at the Railway Stations at Cuddapah and Yerraguntla.	The plan for this was sent to the Consulting Engineer for Railways, to know if the Railway authorities approved of the same. It is stated to have been returned with their approval, but has not been received. A fresh design will now be prepared, as no copy had been kept.
2,776	20th Sept. ..	Toongabudra Channels.—To submit suggestions with plans, estimates, &c., for improving each of the —	Surveys and levels have been made, but no time to prepare the estimates.
1,855	3rd July ..	Jails.—To submit plans and estimates and Committee's report in connection with the additional accommodation required in the —	Permission to remove this is requested, as estimates for Bellary and Kurnool Jails are under preparation agreeably to recent orders. See below. Papers referring to Cuddapah Jail sent to Government. Vide my letter No. 2,069, of 1st November 1867.
3,298	2nd Nov. ..	Talook Cutcherry at Nundial, in the Kurnool District.—Calling for a plan and estimate for the erection of a —	Under preparation according to the new standard plan. Vide G. O. No. 3,552, of 18th November 1867.
1,059	6th April 1866.	Garrison Prison at Bellary.—To submit plan and estimate for the construction of a —, after the site for the building has been selected.	Deferred. Vide paragraph 41 of G. O. No. 3,938, of 10th December 1866.
1,220	19th April ..	Feeders to Railway Stations at Moodanoor (1), Yerraguntla (2), and Camalapoore (3).—Calling for the early submission of plans and estimates for the —	(1.) Under preparation. (2.) For this, plans, &c., were submitted. Vide Superintending Engineer's No. 2,899, of 27th January 1868. (3.) Under preparation.

**Proceedings of the Madras Government, Public Works Department,
8th April 1868.**

List of Orders of Government remaining unanswered, &c.,—(Continued.)

No. of G. O.	Month and date.	Subject.	Remarks.
1,710	30th May 1866.	<i>Jail at Kurnool.</i> —To submit plan and estimate for improvements to the —	Under preparation with reference to G. O. No. 635, dated 25th February 1868.
1,783 3,402 1,271 1,918	6th June „ 24th Oct. „ 27th April 1867. 27th June „	<i>Irrigation projects.</i> —Calling for submission of plans and estimates for large — <i>Road from Bellary via Hospett, Humpasagur, and Huvinhuda-gully to Hollal.</i> —Calls for the submission of estimates for a —	<i>Vide</i> Superintending Engineer's letter No. 3,270, dated 5th March 1868. Under preparation.
2,103	4th July 1866.	<i>Collector's Cutcherry at Kurnool.</i> —To submit plan and estimate for the erection of —	Do. do.
2,436	2nd Aug. „	<i>Rest-houses at Billacul and Kurnool.</i> —To submit plans and estimates for the construction of —	Requests permission to omit this as the Major General Commanding the Division informs that the idea of having these Rest-houses has been given up.
2,644 3,941	22nd Aug. „ 14th Dec. „	<i>Jail at Bellary.</i> —To submit plan and estimate for improvements to the —	Under preparation with reference to G. O. No. 274, dated 27th January 1868.
3,010	19th Sept. „	<i>Urinaries at Ramandroog.</i> —Directs the erection of —, of the description given in paragraphs 3 and 4 of the Circular of Government of India, recorded in G. O. No. 1,187, dated 17th April 1867, and to report on the relative merits of the two modes of construction.	Reported. See G. O. No. 46, dated 7th January 1868. Permission is, therefore, requested to remove this entry from the list.
3,119	1st Oct. „	<i>Roads in Kurnool District.</i> —Communicating a letter from the Consulting Engineer for Madras Irrigation and Canal Company for submission of estimates, if necessary, for certain — proposed in paragraph 18 of the letter.	Referred to Range for estimate.
3,120	1st Oct. „	<i>Bookacherla project.</i> —To investigate the — and submit to Government.	See letter No. 3,270, dated 5th March 1868.
3,640	15th Nov. „	<i>Projects for Military works.</i> —To submit plans and estimates for all such — recommended by the Commander-in-Chief and which have not received the sanction of Government.	Estimates submitted from time to time and sanctioned, &c. Estimates for the few other works not yet submitted, are under preparation.
3,778 3,933	28th Nov. „ 14th Dec. „	<i>Military Works.</i> —Do. do. <i>Budget of 1867-68.</i> —Calls for explanation with reference to certain entries in the Budget statement of the division.	Requests permission to omit this, as new standard plans for Talook Cutcherries have been circulated.
4,030	20th Dec. „	<i>School-house at Cuddupah.</i> —Calls for an explanation of the for its frequent repair.	Under reference.
679 2,811	7th March 1867. 12th Sept. „	<i>Slaughter-houses, Bellary.</i> —To submit plan and estimate for the erection of —	Ready for submission.

**Proceedings of the Madras Government, Public Works Department.
8th April 1868.**

List of Orders of Government remaining unanswered, &c.—(Concluded.)

No. of G. O.	Month and date.	Subject.	Remarks.
705	9th March 1867.	<i>Experimental Bug-boiler.</i> —To report, for the information of Government, the result of the —	Reported. See G. O. No. 3,181, of 14th October 1867. Permission is therefore requested to remove this entry from future lists.
1,191	17th April „	<i>Mr. Wilson's conduct.</i> —To call upon him for certain explanations after his return from leave.	Pending. Mr. Wilson being on leave in England.
1,215	24th April „	<i>Lock Hospital at Bellary.</i> —Calls for the submission of plans and estimates for the erection of —	Under preparation.
1,987	4th July „	<i>Lightning Conductors to Barracks at Ramandroog.</i> —Requests to submit plans and estimates for —	Referred to Range Officer.
2,590	23rd Aug. „	<i>Statistical information required by Government of India.</i> —Calling for —	Steps being taken to collect information.

(Signed) A. S. MOBERLY, Major, R. E.,
Superintending Engineer, 3rd Division.

BELLARY,
16th March 1868.
To the Secretary to Government, Department Public Works.

No. 161. ORDER THEREON, 8th April 1868, No. 1,112.

ESTABLISHMENT, No. 21.

1. The foregoing is a list of the Orders of Government of more than three months' standing remaining unanswered by the Superintending Engineer of the 3rd Division on the 1st January 1868.

2. Authority is granted for the omission of the undermentioned Orders from future Returns :—

G. O. No. 790, 3rd April 1859.
" " 1,535, 23rd June „
" " 487, 18th February 1865.
" " 2,167, 27th July „
" " 1,855, 3rd July „
" " 3,010, 19th September 1866.
" " 705, 9th March 1867.

3. Adverting to the remark entered against G. O. No. 2,436, dated 2nd August 1866, the Superintending Engineer of the 3rd Division will address Government separately upon the subject of the proposed Rest-houses at Billacul and Kurnool.

4. The omission from future Returns of the Proceedings of Government of the 14th December 1866, No. 3,938, is authorized so far as the call in paragraph 33 is concerned, but the Order should be retained in the Superintending Engineer's list until the requisition in paragraph 38 has been fully complied with.

5. The periodical return noted in the margin need not be brought forward in future statements.

Detailed statement of Civil stores, viz., tools,
& scientific instruments, drawing materials, &c.

Proceedings of the Madras Government, Public Works Department
8th April 1868.

6. The undermentioned Orders, being still unreplied to, should have been included in the foregoing list:—

G. G. No. 1,092, 9th April 1867.

„ „ 1,398, 8th May „

7. Great delay having occurred in the submission of the statement under review, Major Moberly's attention will be called to the subject, and he will be requested to see that future Returns are punctually rendered.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.

Exd. S. T. Augustin.

Periodical Returns.

Accompaniment to list of Government Orders remaining unanswered up to 30th September 1867.

Orders of Government calling for the Returns	Subject	Date on which return is due.	From what period and when the last return was submitted
Annually	Administration Report.	15 th April	For 1866. 67. Submitted in April 1867.
	Two Statements shewing the higher grade of Unemployed Servants (one European and East Indian and the other Native), as they stood on 1 st May of last year.	1 st May	Do. Do. in May 1867.
	Return of Officers and Subordinates in receipt of Pay 1 st November	1 st November	Do. 1867. 68. Do. in November 1867
	Imperial Budget.	1 st October	Do. 1868. 69. Do. in October 1867
	List of Architectural remains.	15 th April	Do. 1866. 67. Do. in May "
	Statement of incomplete new works.	15 th April	Do. 1866. 67. Do. in April "
Half Yearly	C.E. Circular No. 20018 of 12 th February 1862.		Permission is requested to remove this from the list of Periodical Returns sent to Government.
	Detailed Statement of Civil Stores (viz) Tools, Scientific Instruments Drawing Materials, &c.	1 st February	For 1867. 68. Submitted in February 1867
	R. Appropriation Return.	15 th April	For Half Year ending 30 th September 1867. Submitted in November 1867
	Return of Dismissals, &c.	15 th October	Do. Do. 31 st March 1867. Do. in July 1867
Quarterly	List of Unanswered References.	15 th January	
	Statement shewing the distribution of Officers and Subordinates.	15 th July	For Quarter ending 31 st Decr 1867 - Do. in Jan 1868
Monthly	Statement of Works in progress the Estimated cost of which exceeds Rs 20,000.	1 st October 1 st January 1 st April	For January 1868. Submitted in March 1868.

Superintending Engineer's Office 3rd Divn
Bellary 16th March 1868.

A. A. Major P. E.
Superintending Engineer
3rd Division

1867-68.

Yucca

Am. Academy: Enclosure

3d Division



St. Nicholas, Germany.

Wm. D.

Th. H. St. George

Printed

Lincoln } *March 1868.*
Heard

12/10/2020

Periodical Returns

Accompaniment to List of

Government Order/Confirming

Thurman road 41916 00-2 September

1867.

10

List of Orders of Governments remaining Unanswered by the Superintending Engineer 3^d Division up to 30th September 1867.

No. of G.O.	Month and Date	Subject	Remarks
790 1335	3 ^d April 1859 23 ^d June 1859	Road from Bellary via Heriall and Ecclloor to Hottab. Calling for an Estimate for completing the;	Permission is requested to omit this with reference to G.O. No 1918. Dated 27 th June 1867. Which is entered in this list.
46 2370	6 th Jan'y 1860 3 rd October 1862	Road from Gooty Railway Station to Hummel and Hyderabad Road. Calls for a Survey and Estimate for a;	Sent to the Collector on 8 January 1868.
1981	9 th July 1864	Road from Bellary to Cumbadoor. To submit Survey and Estimate of;	The Engineer who was preparing this has been sent to jail, it is now being prepared by another man and will be ready in a short time.
487 2167	18 th Feb'y 1865 27 th July 1865	Imprisonment of European Soldiers. To submit Plan and Estimate for a modification of;	Permission is requested to remove this entry from the list with reference to para 3 of my letter No 1692. Dated 18 th September 1867. Vide G.O. No 3156. of 16 th October 1867.
691 1291	13 th March 1865 12 th May 1865	Native Chiefties. To submit Plans and Estimate for the construction of; at the Railway station at Cuddapah and Yerraguntla.	The Plans for this was sent to the Consulting Engineer for Railways to him if the Railway Authority approved of the same. It is stated to have been returned with their approval but has not been received. A fresh design will now be prepared as no copy had been kept.
2776	20 th September 1865	Tongabudra Channels. To submit suggestions with Plans Estimates &c for improving the;	Surveys and Levels have been made. but no time to prepare the Estimate.
1865	3 rd Feb'y 1866	Faile. To submit Plans and Estimates and Committee report in connection with the Addition of the; accommodation required in the;	Permission to remove this is requested as Estimates for Bellary and Hummel Faile are under preparation agreeably to recent orders. See below. Papers referring to Cuddapah Faile sent to Government vide my letter No 2069 of 1 st November 1867.
3298	2 nd November 1865	Galug Cutcherry & Nundial in the Hummel District. Calling for a Plan and Estimate for the erection of a;	Under preparation according to the new Standard Plan. Vide G.O. No 3582 of 18 th November 1867.
1059	6 th April 1866	Garrison Prison at Bellary. To submit Plans and Estimate for the construction of a; (The site for the building has been selected);	Deferred. Vide Para 4 of G.O. No 3938 of 10 th December 1867.
1220	19 th April 1866	Feeders to Railway Stations at Moodanur, Yerraguntla, and Camalapur. Calling for early submission of Plans and Estimates for the;	1. Under preparation 2. For this Plans &c were submitted vide Superintending Engineer's No 2599 of 27 January 1868. 3. Under preparation

List of Orders of Government remaining unanswered by the Superintending Engineer 3^d Division up to 30th September 1867. 150
(continued)

No of G.O.	Month and Date	Subject	Remarks
1710	30 th May 1866	Jail at Kurnool. To submit Plan and Estimate for improvements to the;	Under preparation with reference to G. O. No 633 Dated 25 th February 1868.
1783	6 th June 1866	Irrigation Projects. Calling for submission of Plans and Estimate for large;	} Vide Superintending Engineer's letter No 3270 Dated 5 th March 1868.
3102	24 th October 1866		
1271	27 th April 1867	Road from Bellary via Hospett, Hampasagur, and Murinhudagully to Kottal. Call for the submission of Estimate for a;	} Under preparation
1918	27 th June 1867		
3103	4 th July 1866	Collector's Cutcherry at Kurnool. To submit Plan and Estimate for the Erection of;	} Under preparation
2436	2 nd August 1866	Rest Houses at Billacul and Kurnool To submit Plans and Estimates for the construction of;	} Requests permission to print this as the Major General Commanding the Division inform that the idea of having these Rest Houses has been given up.
2641	22 nd August 1866	Jail at Bellary. To submit Plan and Estimate for improvements to the;	} Under preparation with reference to G. O. No 274 Dated 27 th January 1868.
3941	14 th December 1866	Urinals at Ramandroog. Direct the execution of; of the description given in para 3 & 4 of the Circular of Government of India recorded in G. O. No 1187 Dated 17 th April 1867 and to report on the relative merits of the two modes of construction.	} Reported. See G. O. No 116 Dated 17 th January 1868. Permission is therefore requested to remove this entry from the list.
3010	19 th September 1866		
3119	1 st October 1866	Roads in Kurnool District. Communicating a letter from the Consulting Engineer for Madras Irrigation and Canal Company for submission of Estimate, if necessary, for certain proposed in paragraph 18 of the letter.	} Prepared to Range for Estimate
3120	1 st October 1866	Bookacherla Project. To investigate the same and submit to Government.	} See Letter No 3270. Dated 5 th March 1868.

List of Orders of Government, remaining unanswered by the Superintending Engineer's 3^d Division up to 30th September 1867. /Continued/

No. of G.O.	Month and Date	Subject
3640	15 th November 1866	Projects for Military Works. To submit Plans and Estimates for all such; recommended by the Commander in Chief and which have not received the sanction of Government.
3778	28 th November 1866	Military Works — D — D.
3938	11 th Decr. 1866	Budget 1867. C.S. Calls for Explanation with reference to certain entries in the Budget Statements of the Division.
4030	20 th December 1866	School House at Cuddalore. Calls for an explanation of the cause for its frequent repair.
679	7 th March 1867	Slaughter Houses Bellary. To submit Plans and Estimate for the erection of;
2811	12 th September 1867	Experimental Bug boiler. To report for the information of Government the result of the;
708	9 th March 1867	Mr. Wilson's Conduct. To call upon him for certain explanations after his return from Calcutta.
1191	17 th April 1867	Lock Hospital at Bellary. Calls for the submission of Plans and Estimates for the erection of;
1215	24 th April 1867	Lightning Conductors to Barracks at Ramandroog. Requests to submit Plans and Estimates for;
1987	4 th July 1867	Statistical Information. Required by Government of India. Calling for;
2940	23 rd August 1867	

Estimates submitted from time to time & Sanctioned Geo. Estimates for the few other works not yet submitted for under preparation.

Requests permission to omit this as new Standard Plans for Bellary Cutcheries have been circulated.

Under reference.

Ready for submission.

Reported. See G.O. No. 3181 of 11th Feb. 1867. Permission is therefore requested to remove this entry from future lists.

Pending Mr. Wilson being on leave in England.

Under preparation.

Referred to Range Officer.

Steps being taken to collect information.

W. A. Major P. E.
Superintending Engineer 3^d Division

Superintending Engineer's Office 3^d Division.
Bellary 16th March 1868.

No 160

ment remaining unfinished
by the Superintending Engineer
of the 3rd Division on the 1st January 1868

No 1112-8. April 1868

Order 164
Received 193
See me

For M. C. C.

W. R. C.

Off. Secy to Government

3rd Division

Off. Secy to Government

3rd Division

Off. Secy to Government

Let

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 8th April 1868

Read the following

From
The Superintending Engineer
of the 3rd Division

(Here enter No. dated 16th March 1868.

The foregoing is a
list of the Orders of Government
of more than three months standing
remaining unanswered by the
Superintending Engineer of the
3rd Division on the 1st January 1868.

Authority is granted
for the omission of the undermen-
tioned Orders from future returns

- G.O. 250-790-5th April 1867
- " 1585-23rd June 1867
- " 1584-18th Feb^r 1866
- " 2164-27th July 1865
- " 1855-5th July 1865
- " 3010-19th September 1866
- " 705-9th March 1867

3. Adverting to the remarks
entered against G.O. 250-790-5, dated

2^d August 1866, the Superintending Engineer of the 3^d Division will address Government separately upon the subject of the proposed Post Houses at Ballinab and Kinnab.

4. The omission from future Returns of the Proceedings of Government of the 14th November 1866, 88.3938, is authorized so far as the call in para 33 is concerned, but the order should be returned in the Superintending Engineer's List until the request in para 38 has been fully complied with.

5. The Periodical Return noted in the margin need not be brought forward in future statements.

6. The undermentioned Orders, being still unreplicated, should have been included in the foregoing list.

h.d. 88.1092-9th April 1867.
h.d. 88.1093-8th May 1867.

Detailed Statement of Civil Stores, viz: Tools, Scientific Instruments, Drawing Materials &c.

7. Great delay having occurred in the submission of the statement under review, Major Mosherly's attention will be called to the subject, and he will be requested to see that future Returns are as punctually rendered.

Ed.

The Sup^r Eng^r of the
3^d Divⁿ / Sept. 7th April.

1587
P. IV. 1868. Department.

Proc of Govt for April

No. 1112

PROCEEDINGS OF GOVERNMENT of *Rio de Janeiro*

Dated 8th April 1868

Arriving the Un-
answered Reference List
submitted by the Supg. Engr
of the 3rd Division for the
first half of 1867/68-

Ap. 160 x 161