

(1) Number of pages 1 2 18

(2) Date of repair 1 7 1921

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 1331	Press -Mis-
500-01	
Dated 30 . 4	1862 .

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department.
30th April 1868.

No. 600. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp at Comaraswamy Mala, 13th April 1868, No. 107:—

- 1 Letter.
- 1 Report (letter form.)
- 1 Comparative Statement.
- 1 Revised estimate.

* No. 132, dated 12th March 1868.

1. I have the honor to submit the accompanying original letter* and report from the Supervisor in charge of the Pennacondah Range, Bellary District, with revised estimate and comparative statement for restoring the Yerrabomanhully tank in the Madakaserah Talook.

The original estimate amounted to Rupees 6,800, but a revised one for Rupees 6,900 was sanctioned in G. O. No. 1,724, of 8th June 1867.

2. On my inspection of this work in February last, I found that the depth of sand in the breach was greater than that for which allowance had been made in the original estimate, and that there were springs. I directed Mr. Watkins to carefully examine, by sinking small wells, the depth of the sand, and then to prepare and submit a revised estimate, &c. The excess is chiefly attributable to the extra work required at the breach, which is reduced by my having ordered the removal of the sluice, which had been proposed to be constructed in the breach to a place near the west-end of the bund, where the ryots are anxious to have a sluice to water their high level lands.

3. The amount of the revised estimate is Rupees 7,350, or Rupees 450 in excess of that sanctioned in G. O. No. 1,724, of 8th June 1867.

No. 601. ORDER THEREON, 30th April 1868, No. 1,331.

IRRIGATION, No. 45.

The Government sanction the supplemental estimate of Rupees 450 for the restoration of the Yerrabomanhully tank in the Bellary District.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division, with two letters
.. Accountant General.
.. Controller of Public Works Accounts.
.. Revenue Department.

Exd. F. R. Bantleman.

Comparative Statement of Original & Revised Estimates of
in Madak as per the Survey, Punaasudab Range No. 6

Particulars of Work.	Date and Cost of original estimate		Date and Cost of Revised estimate		Original Estimate in Rupees		Revised Estimate in Rupees	
	Rate	Quantity	Rate	Quantity	Rate	Quantity	Rate	Quantity
<u>Dund</u>								
New stone	Cy	54 6015 2005	54 7068 2356					105
Old stone	do	2 1502 188	2 1408 176					11 18 6
Earth	do	1 4354 52 2957	11 Cy 4102 3720 14					55
Gravel	do	3 554	3 641					
<u>Walingulak, South end</u>								
Brick in Chumam	do	3 10 30	3 8 24					
New stone	do	54 266 89	54 266 88 10 8					54
Earth	do	1 4 396 33	11 Cy 396 36					
Gravel	do	3 6	3 6 3					
<u>Shiner under Agha</u>								
Brick in Chumam	do	3 61 183	3 61 213 8					
Jelly	do	1 8 4 6	1 8 4 6					
Earth Foundation	do	1 34 2						34 2
Plastering	Sq yd	4 53 13	4 53 13 4 1					
Covering Stones	do	8 30 15	8 30 15					
<u>Shiner to S. of Shiner</u>								
Sundries		5	5					
<u>Shiner in the Orach</u>								
Brick in Chumam	Cy	3 158 474					158 474	
Jelly	do	1 8 8 12					8 12	
Plastering	Sq yd	4 128 32					128 32	
Covering Stones	do	8 60 30					60 30	
Shiner to S. of Shiner		10					10	
Sundries		4					4	
<u>Shiner at West end of Dund</u>								
New stone in Chumam	Cy		3 8 25 88 6					25
Jelly in	do		1 8 2 13					
Plastering	Sq yd		4 33 8 5					3
Covering Flags	do		8 24 12					
Shiner to S. of Shiner			5					
Sundries			3 8					
Superintendent		344					344	
Sundries		140					239 12 10	
Total		7132					920 12 10	
<u>Orach Village Labour & Payment of Rates</u>								
		332						
		6800					7350	920 12 10

52

ABSTRACT ESTIMATE. of Yerabamahalley Soil
Bellary District. In Akkaseral Taluk:—

Work

Bellary District. *M. S. 100*
 Restoration of Ruined Tank

[illegible]

Camp. Kindsapoo. 3
Chas. T. 2nd March 1868. J. Watrous.
BT. *Superior Engrs. Co.*
Ends Range 826 South Bay St.

107.

1400

Superintending Engineer
3rd Division

Adams

6-20
cont'd from
p. 18
view etc

1861
The Secretary to Government
Public Works Department Madras.

132 D. 12 March 1868. I have the honor to submit the accompanying Original Letter and Report from the Supervisor in charge of the Pima and Mohave Ranges, Pinal County District, with several Estimates and Comparative statements for restoring the Organismally Bank in the Madrasa. The Original Estimates amounted to \$100,000.00, but a revised one for \$100,000.00 was sanctioned in P. O. No. 172 of 8th June 1868.

in E.C. 1st July 1878. continued.

2. On my inspection of this work in February last I found that the depth of sand in the breach was greater than that for which allowance had been made in the original estimate and that there were springs. I directed Mr. Patton to carefully examine, by sinking small wells, ~~into~~ the depth of the sand and then to prepare and submit a revised estimate to me. The result is slightly ^{unfavorable} to the Dept. work required at the breach which is reduced by my having ordered the removal of the sluice which had been proposed to be constructed in the breach to a place near the West end of the land, where the Dept. are anxious to have a sluice to water their high level lands. -

3. The amount of the previous estimate is Paper 7350 or \$450

P. 450

Prithvi

1867-68.

Betahi District

Pinnacoidal Range

Abstract Estimate amounting to

Rupres *7257*

for *Selecting the*

General mandally land

Grants

Dated *12 March* 1868.

Received _____ 180 .

Papers 450 in Series of ~~that~~ sanctioned in G. O. P. 1724
of 8th June 1864.

Have the honor to

A. M. S. & Co. Marine Engs.
Superior Engineering Engineers & Co.

No 600-601

17th 1868
Wm Lloyd Garrison
New York
\$1400

Madam de Port
Paris

Dec. 14
 1888

General Command
 J. A. S.
 Towards a Revised Edition
 of the
 Confederate States
 of America
 1868

Port au Prince

C.

1931
1931

1. The House must
sustain the supplemental
estimate of \$2,000,000 for
the restoration of the Spanish
Monarchy back in the
Yellow District -

Front St Garage
204 N 4th Ave 1687

2553 Open with in return ✓
" at 821
" conducted
" New York
Sept 2/5/18

