

(1) Number of pages 10(2) Date of repair 11/11/37

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3675	Press -Mis.-
508-607	
Dated 11-11-37	18.52.

Not to be folded or roughly handled

16

*Proceedings of the Madras Government, Public Works Department,
23rd November 1868.*

No. 508. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 13th November 1868, No 4, 002 —

1. I have the honor to submit for sanction a supplemental estimate and three plans, amounting to Rupees 1,460, for widening the west side of the road-way of the three bridges on the South Beach
- | | |
|-------------|--|
| 1 Estimate. | |
| 3 Plans. | |

road between the Triplicane limits and Saint Thomé.

2 The original estimate, Rupees 2,910, for widening the east side only of the three bridges was sanctioned by Government in their Order, No 3,102, dated 28th October 1864, and the work is now under execution, having a provision of Rupees 2,910 in Part II. of the current year's Budget, under the head "Communications".

3. The need of widening three bridges on both sides instead of one side, as already sanctioned by Government, is obvious, and was concurred in by yourself on our joint visit to the bridges; I therefore ordered the commencement of the work provided for in the supplemental estimate in anticipation of the sanction of Government, a measure which, I trust, will be approved by Government.

4. Funds to the extent of Rupees 1,460 will probably be available later in the year from savings.

No 509 ORDER THEREON, 23rd November 1868, No. 3,675.

CIVIL WORKS, No. 79.

The Government sanction the supplemental estimates of Rupees 1,460 for widening the road-way over three bridges

on the South Beach road between the Triplicane limits and Saint Thomé. The aggregate of the estimates for these work will now stand at Rupees 4,370, and the excess over the original estimate will be met as proposed in paragraph 4.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division
" Controller of Public Works Accounts.
" Accountant General.

Exd F R Bantleman.

Cort. of 1868 Madras.

PUBLIC WORKS.

10

THE SUPERINTENDING ENGINEER

G O, 2000 A. 10. 1-8, No 3, 070

NOVEMBER.

Nos 500 500

35.

N^o 1002. Superintending Eng^rs Office 4th Divⁿ
Madras 13 November 1868.

From
Colonel A. J. M. Poileau R. E.
Superintending Engineer 4th Division

To
Colonel C. A. Orr. R. E.
Secretary to Government P.W.D.

Sir,

Enclosures
1 Estimate
3 Plans

I have the honor to submit for sanction a supplemental estimate and 3 Plans amounting to Rupees 1460 for widening the west side of the road way of the 3 bridges on the South beach road between the Triplicamy limits and Saint Thome.

2. The original estimate Rupees 2910 for widening the East side only of these 3 bridges was sanctioned by Government in their order N^o 3102 dated 28 October 1864, and the work is now under execution having a provision of Rupees 2910 in Part II of the Current years Budget under the head "Communications".

3. The need of widening 3 Bridges on both sides instead of one side is already sanctioned by Government is obvious, and was

was concurred in by yourself on our joint
visit to the Bridges, & therefore ordered
the commencement of the work provided
for in the Supplemental estimate in
anticipation of the sanction of Government;
a measure, which I trust will be ap-
proved by Government.

4. Funds to the extent of Rs. 1,20,000
will probably be available later in the
year from savings.

I have the honor to be
Sir

Your Most Obedient Servant

A. Vileau Esq. M.P. &c.
Superintd. Engr.

18675 Public Works Dept 76

Proceedings of the Madrid Government.
Held on the 23^d November 1868
And the following

From the Chief Engineer
to the Secretary

Referenced to the 23^d Nov 1868

The Government sanction
the supplemental estimate
of Rs 1400 for widening
the roadway over three bridges
on the route, beach road between
the Prifitane limits to
St. Thomé. The aggregate
of the estimates for these works
will now stand at Rs 4370,
and the excess over the original
estimate will be such as
proposed in Para 4

Wm

The Chief Engineer
to the Secretary
Referenced to the 23^d Nov 1868

Wm

Chief Engineer
to the Secretary
Referenced to the 23^d Nov 1868

Chief Secretary
to the Government
Referenced to the 23^d Nov 1868

Chief Secretary
to the Government
Referenced to the 23^d Nov 1868

Submitting for sanction
a supplemental estimate
of Rs 1400 for widening
the roadway over three
bridges on the route, beach road
between the Prifitane limits
and St. Thomé

18675-23-1868-1868

1868

40-3

96

100-100

100-100

100-100

100-100

Dec 4440
Court of 1868 Madras.

PUBLIC WORKS.

*M. S. P. S. Co. Ltd.
1st Class*

do, do, &

Date 1 11

to 1 2 1

232 1/2 1868 No 3675

Nos. 518-509

*Roadway Supplemental return of
Rs 1460 for widening the roadway
over three bridges on the South
beach road between the Police
limits and St. James' Church, in-
cluded.*