

(1) Number of pages 16

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works. DEPARTMENT.

G.O. No. 3708	Press Mis.
575-76	
Dated 27 . 11	1868 .

Not to be folded or roughly handled

18.8.43

*Proceedings of the Madras Government, Public Works Department,
27th November 1868.*

No. 575. Read the following letter from the Acting Inspector General of Police, to the Secretary to Government, Public Works Department, dated Madras, 10th November 1868, No. 6,123-2,056 :—

1. I have the honor to submit, for the sanction of Government, a supplemental estimate, amounting to Rupees 250, for expenditure on the new Police Hospital at Chittoor, North Arcot District.

2. The revised estimate, amounting to Rupees 4,280, for this building was sanctioned in G.O., of 30th October 1867, No. 3,357, and this additional expenditure (Rupees 250) the Assistant Engineer Chittoor Range explains is owing to the substitution of stone for chunam flooring.

3.. Funds to the extent of Rupees 105 only are available at present for the work from the allotment provided in the Department Public Works Budget for the District for 1868-69, and to provide the balance I request the sanction of Government for the following transfer :—

District.	Work.	Amount.	District.	Work.	Amount.
<i>From</i> South Arcot District.	Police Buildings ...	RS. 145	<i>To</i> North Arcot District.	To meet the additional expenditure on the Police Hospital at Chittoor—(Vide G. O., No. 3,357, dated 30th October 1867.)	RS. 145

No. 576. ORDER THEREON, 27th November 1868, No. 3,708.

CIVIL WORKS, No. 89.

Under the circumstances explained in this letter, the Government sanction the supplemental estimate of Rupees 250 for completing the new Police Hospital at Chittoor, and authorise the transfer of funds recommended in paragraph 3.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Inspector General of Police.

- .. Superintending Engineer, 4th Division.
- .. Controller of Public Works Accounts.
- .. Accountant General.
- .. Judicial Department.

Ed. S. T. Augustin.

Court of 1868

PUBLIC WORKS

NOVEMBER.
Nos. 575-576

Mulling Building

N^o 6123
2056

Chief Office of the Insp. Genl of Police

Madras 10th November 1868.

The Asst Inspector General
of Police

Colonel C. A. Ott R. E.

Secretary to Government P. W. D.

Fort Saint George.

Sir,

I have the honor to submit for the sanction of Government a supplemental estimate amounting to Rupees 250 for expenditure on the new Police Hospital at Chittoor North Arcot District.

2. The revised estimate amounting to Rupees 4280 for this building was sanctioned in G. O. of 30 October 1867 N^o 3357 and this additional expenditure (Rupees 250), the Assistant Engineer Chittoor Range

explains

explains is owing to the substitution of stone for Chunam flooring.

3. Funds to the extent of Rupees 105 only are available at present for the work from the allotment provided in the Ld. A. M. Budget for the District for 1868-69, and to provide the balance. I request the sanction of Government for the following transfer:-

District	Work	Amount	District	Work	Amount
<u>North</u>		<u>Rs</u>	<u>South</u>		<u>Rs</u>
South Street Police Building District		145	North Street District	To meet additional expenditure on Police Hospital at Chittoor (vide G.O. No. 3007 dated 30 October 1867)	145

I have the honor to be,
 Sir,
 Your most obedient servant.

Ag. Insp. General of Police,

Detailed Estimate No. 45 of 1868/69-
 District North Arcot.
 Taluk Chittoor.
 Village No. Chittoor.

Estimate for Constructing out-houses to the new Police

		Amount	Total
11-8	✓		
27-8	✓		
19-4	✓		
9	✓		
21-11-8	✓		
17	✓		
58	✓		
10-14	✓		
18	✓		
24	✓		
Carried Over Rupees			208-13-8
Spring			

explains is owing to the substitution of stone
for Chunam flooring.

3. The
are available
allotment of
for the district
balance. I re
for the follow

District	Work
South Street Police Bn District	

Public Works 1868 Report
Pro of Govt for 1868

1868 Report

Shed
The Dy. Insp. Genl.

To
The Secy to Govt
Port of

Ratio 10%
Road 11% } Materials

Rs 6123
2557

Enclosure (C)

Submits a supplementary
of Rs 250 to meet the addi-
tional expenditure on the Police
at Chittoor and request the
transfer of Rs 45 from the
District.

Rs 575

On 16th Nov 1868 R. 23rd

Ag. Insp. General of Police

Detailed Estimate No 45 of 1868/69-
District North Arcot.
Taluk Chittoor.
Village No Chittoor.

Estimate for Constructing out-houses to the new Police

7

Amount Total

11-8

27-8

19-4

9

21-11-8

17

- 2 do Roofing with varnished copper
rafters, flat and pan tiles 9" @ 25 50
- 58 Running feet of Cornice work. @ 3 10-14
- 1. Batten door 3x6 complete @ 18 18
- 2. do windows 3x4 complete @ 12 24

Carried Over Papers

208-13.8

Private

explains is owing to the substitution of stone
for Chunam flooring.

3. I are availo
allotment
for the Distr
balance, I
for the follo

District Wot
From

South West District

1868 Dec part 4th
Enclosure
In a letter from the
Inspector General of Police
Madras 10 November 1868. No
6123
2056

L. N. 4394/68

Estimate of Rs 250 to
meet the additional expenditure
on the Police Hospital at
Chittoor N. West Dist.

Mand
Ag. Insp. General of Police

Detailed Estimate No 45 of 1868/69-
District North Arcot.
Taluk Chittoor.
Village No Chittoor.

Work.

Estimate for Constructing out-houses to the new Police
Hospital at Chittoor.

Measurements.			Contents.	Particulars.	Rate.	Amount.	Total.
L.	B.	D.					
52	2	3	312	Cook's room.			
			Total 312	Foundation to Cook's room walls.			
			Nearly 11 1/2	Cubic feet or			
				Cubic yards of rough stone in clays @ 1		11-8	✓
52	1	68	624	Walls above.			
			Total 624	Cubic feet			
			Deduct 327-9	do for doors windows & flat arch work.			
			Remaining 296-3	Cubic feet or			
			Nearly 11	Cubic yards of brick in clays @ 2-8		27-8	✓
48	1	1-6	72	Round doors and windows.			
52	1	1-6	78	do a foot of roofing			
			Total 150	Cubic feet or			
			Nearly 5 1/2	Cubic yards of brick in Chunam @ 3-8		19-4	✓
27	1	61-6	60	Flat arch work.			
			Total 60	Cubic feet or			
			Nearly 2 1/4	Cubic yards of flat arch work in Chunam @ 4		9	✓
14	67	6	108	Flooring			
			Total 108	Square feet or			
			1 3 3/4	Squares of flooring ^{line paving}	@ 20	21-11-8	✓
8				Squares of Plastering in Chunam @ 2-2		17	✓
2				do Roofing with Palmisth couple			
				Rafter, flat and pan tiles 1/2 @ 25		50	✓
58				Running feet of Cornice work @ 3		10-1/4	✓
1				Batten door 3x6 complete @ 18		18	✓
2				do window's 3x4 complete @ 12		24	✓
Carried Over Previous							208-13-8

Spring

Measurement.				Contents.	Particulars.	Rate.	Amount.	Total.
Q.	L.	B.	D.					
for					Brought forward Paper		208-13-8	✓
3.	52	2	3	312	Primer			
	10	6	1-9	2-6	Foundation to piling walls.			
				45	do to screen walls.			
are				Total	357-11 1/4			
				13 1/4	Cubic feet or			
al					Cubic yards of rough stone in clay @ 1		13-4	✓
for	52	1	6	8	624	Piling walls above.		
	10	6	1	6	3	98-5 1/2		
				Total	722-5 1/2			
ba				176	3	1	do for door way 4 1/2	
for				546	2 1/4	1	do or	
				20 1/4	Cubic yards of bricks in clay @ 2-8		50-10	✓
	12	1	1	6	18	Round doors.		
du	52	1	1	6	78	do a foot of roofing.		
				Total	96	Cubic feet or		
				3 1/2	Cubic yards of bricks in Chumam @ 3-8		12-4	✓
South	22	1	6	1	33	Flat arch work.		
				Total	33	Cubic feet or		
				1 1/4	Cubic yards of flat arch work in Chumam @ 4		5	✓
	14	6	7	6	108-9	Flooring.		
				Total	108-9	Square feet or		
				18 3/4	Squares of Asphalt flooring @ 20		21-11-8	✓
				9 1/2	Squares of Plastering in Chumam @ 2-2		20-3	
				2	do Roofing with Palimnaki			
					Cuples, rafters, platand, pan tiles 5	25	50	
				58	Running feet of Cornice work @ 3		10-14	✓
				15	Running feet of Country wood seats @ 1-8		22-8	✓
Chief Office Officer								
Inspector General of Police								
Madras 10th November 1868.								
							415-44	
							34-11-8	
							450	
							200	
							250	

Chief Office Officer
Inspector General of Police
Madras 10th November 1868.

Ag. Inspector General of Police
Chittoor Range Office
Chittoor 28th Sep 1868.

Excavating foundation, refilling & lumbering.
Total Estimate Rs. 450
Deduct Amount sanctioned in Original Est. for Port House 200
Amount still required Rs. 250

J. H. Mansel
Agent to Eng. of Chittoor Range

+ The excess above original estimate is owing to the substitution of stone instead of Chumam flooring 807

Public Works Department
 No 3708
 Proceedings of the Madras Government
 Under date the 27th November 1868
 Read the following

From The Dy. Inspector General of Police
 H. O. No 6123 Dated 10th Nov 1868

Under the circumstances explained in this letter, the Government sanction the supplemental estimate of Rs 250 for completing the new Police Hospital at Chittoor, and authorize the transfer of funds recommended in para 3.

11.
 WOL
 A/A

- 1. To the Inspector Genl of Police.
- 2. To the Secy. to Govt.
- 3. To the Controller. P.W. Accts.
- 4. To the Acct. Genl.
- 5. To the Judicial Secy.
- 6. To the Secy. to Govt.
- 7. To the Secy. to Govt.
- 8. To the Secy. to Govt.
- 9. To the Secy. to Govt.
- 10. To the Secy. to Govt.
- 11. To the Secy. to Govt.
- 12. To the Secy. to Govt.
- 13. To the Secy. to Govt.
- 14. To the Secy. to Govt.
- 15. To the Secy. to Govt.
- 16. To the Secy. to Govt.
- 17. To the Secy. to Govt.
- 18. To the Secy. to Govt.
- 19. To the Secy. to Govt.
- 20. To the Secy. to Govt.
- 21. To the Secy. to Govt.
- 22. To the Secy. to Govt.
- 23. To the Secy. to Govt.
- 24. To the Secy. to Govt.
- 25. To the Secy. to Govt.
- 26. To the Secy. to Govt.
- 27. To the Secy. to Govt.
- 28. To the Secy. to Govt.
- 29. To the Secy. to Govt.
- 30. To the Secy. to Govt.
- 31. To the Secy. to Govt.
- 32. To the Secy. to Govt.
- 33. To the Secy. to Govt.
- 34. To the Secy. to Govt.
- 35. To the Secy. to Govt.
- 36. To the Secy. to Govt.
- 37. To the Secy. to Govt.
- 38. To the Secy. to Govt.
- 39. To the Secy. to Govt.
- 40. To the Secy. to Govt.
- 41. To the Secy. to Govt.
- 42. To the Secy. to Govt.
- 43. To the Secy. to Govt.
- 44. To the Secy. to Govt.
- 45. To the Secy. to Govt.
- 46. To the Secy. to Govt.
- 47. To the Secy. to Govt.
- 48. To the Secy. to Govt.
- 49. To the Secy. to Govt.
- 50. To the Secy. to Govt.
- 51. To the Secy. to Govt.
- 52. To the Secy. to Govt.
- 53. To the Secy. to Govt.
- 54. To the Secy. to Govt.
- 55. To the Secy. to Govt.
- 56. To the Secy. to Govt.
- 57. To the Secy. to Govt.
- 58. To the Secy. to Govt.
- 59. To the Secy. to Govt.
- 60. To the Secy. to Govt.
- 61. To the Secy. to Govt.
- 62. To the Secy. to Govt.
- 63. To the Secy. to Govt.
- 64. To the Secy. to Govt.
- 65. To the Secy. to Govt.
- 66. To the Secy. to Govt.
- 67. To the Secy. to Govt.
- 68. To the Secy. to Govt.
- 69. To the Secy. to Govt.
- 70. To the Secy. to Govt.
- 71. To the Secy. to Govt.
- 72. To the Secy. to Govt.
- 73. To the Secy. to Govt.
- 74. To the Secy. to Govt.
- 75. To the Secy. to Govt.
- 76. To the Secy. to Govt.
- 77. To the Secy. to Govt.
- 78. To the Secy. to Govt.
- 79. To the Secy. to Govt.
- 80. To the Secy. to Govt.
- 81. To the Secy. to Govt.
- 82. To the Secy. to Govt.
- 83. To the Secy. to Govt.
- 84. To the Secy. to Govt.
- 85. To the Secy. to Govt.
- 86. To the Secy. to Govt.
- 87. To the Secy. to Govt.
- 88. To the Secy. to Govt.
- 89. To the Secy. to Govt.
- 90. To the Secy. to Govt.
- 91. To the Secy. to Govt.
- 92. To the Secy. to Govt.
- 93. To the Secy. to Govt.
- 94. To the Secy. to Govt.
- 95. To the Secy. to Govt.
- 96. To the Secy. to Govt.
- 97. To the Secy. to Govt.
- 98. To the Secy. to Govt.
- 99. To the Secy. to Govt.
- 100. To the Secy. to Govt.

WOL

Estimated Expense 250

Estimated for completing the new Police Hospital at Chittoor

Estimated for completing the new Police Hospital at Chittoor

Chittoor

Estimated for completing the new Police Hospital at Chittoor

April

11

Monday, April 1st

12

13

14

15

16

no 4394

Court. of 1868 Madras

PUBLIC WORKS.

The Inspector General
of Police

Do. Do. Do.

Dated 0.

Recd

E. 1

G. O. 27th Dec 1868. No 3718

Nos. 575-576

Police Hospital at Chittoor Supple-
mental estimate of Rs. 250 for
completing the new Police Hos-
pital at Chittoor, North Arcot
Dt., Sanctions.