

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 127	Press
258-51	Mis.
Dated 16.1.1867	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
16th January 1869.*

No 258. Read the following letter from the Officer in charge of Operations, Wynaad, to the Secretary to Government, Public Works Department, dated Luckadie, 1st January 1869, No 726:—

1. In continuation of my letter, No. 643, dated 28th November 1868, I have the honor to report that yesterday sufficient progress had been made on the new Tambracherry Ghaut to permit of my bringing up seven loaded carts, six of the latter being the first that have made the through journey from Calicut into Wynaad, no assistance was given to the drivers, and the carts were loaded with a weight equivalent to upwards of 1,200 on a level road.

2. In another fortnight I hope to have the roadway sufficiently widened and improved to allow of its being made use of by the public generally, though at first it will be necessary to restrict the hours for traffic to prevent interruption of work still proceeding.

No. 259. ORDER THEREON, 16th January 1869, No. 127.

CIVIL WORKS, No. 32.

Ordered to be recorded.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To Captain R. B. Kennedy.

E I S T Augustin.

Govt. of Madras.

PUBLIC WORKS.

To

CAPTAIN R. B. KENNEDY

Dated Jan. 1st 1869

Recd

1869

G. O. 1st 1869, No 127

JANUARY.

No. 252-659

Tambracherry Ghaut—Letter from Captain Kennedy reporting the progress of works on the new Tambracherry Ghaut in the Wynad, recorded

1869

Special Executive Engineer's
Office Wynad Lullache
1st January 1869.

Shew,

The Special Executive Engineer
Wynad

To,

The Secretary to Government
Department Public Works
Madras.

Sir

In continuation of my letter
1st 1869 dated 28th November 1868 I have the honor
to report that yesterday sufficient progress
had been made on the new Tambracherry
Ghaut to permit of my bringing up 7 loaded
Carts six of the latter being the first that
have made the through journey from Calicut
into Wynad, no assistance was given to the
Drivers and the Carts were loaded with a
weight equivalent to upwards of 1200 on a
level road.

2 In another fortnight I
hope to have the Roadway sufficiently widened
and improved to allow of its being made use
of by the Public generally, though at first it
will be necessary to restrict the hours for
traffic to prevent interruption of work still
proceeding.

Have the honor to be,
Sir,
Your most obedient Servant
R. B. Kennedy Captain
Special Executive Engineer Wynad.

52

13th 1869. Belts:

Henry P. 4/29

W. H. Horn: Circular

Engineer

Wm. D.

W. H. Secretary to
Government

Department Pub. Works

Madras

Oct 1st }
Dec 4th } January 1869.

Nov 26.

Reports the progress
made on the new sand-
=cherry stand.

Dec 127-16th Jan 1869

Dec 127
Ordered to be recorded.

Start 8th Dec 1869 }
16th January 1869 }

W.H.

John R B Kennedy

Recd 25/1/69

With an Order

16th Jan 1869. and

Inc 7
Sect. of 1869, 1870, 1871.

PUBLIC WORKS

To Captain R. D. Kennedy

Date 1871

Recd 1871

10 16th July 1871 No 127

Nos. 258 & 259

Lamhercherry Shant letter
from Cape Kennedy reporting
the progress of works on the
new Lamhercherry Shant.
in the Wynne. recorded.