

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

R. S. S. W. W. DEPARTMENT.

G.O. No. 2015	Press
453-54	Mis.
Dated 21-6-18	18 59.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
21st June 1869.

No. 453. Read the following Proceedings of the Madras Government in the
Military Department:—

Sanctioning the charge of Rupees 140 for twenty-
eight extra stone posts put up between the
masonry pillars of the recently constructed
bullock shed at Bangalore. (Here enter 11th June 1869, No. 2,192.)

No. 454. ORDER THEREON, 21st June 1869, No. 2,012.
COMMUNICATED to the Superintend-
ing Engineer of the 5th Division.
(True Extract.)

Colonel, R. E.,
Secretary to Government.

*Proceedings of the Madras Government, Military Department,
11th June 1869.*

Read the following letter :—

No. 261. From the Commissary General, to the Officiating Secretary to Government, Military Department, Fort Saint George; dated Madras, 17th May 1869, No. 1444.

I have the honor, with reference to the Order of Government No. 4089, dated 19th October 1868, to report that the bullock shed therein sanctioned for Bangalore has been satisfactorily completed.

2. Some alteration in the height of the building appears to have been made by the contractor, he having raised the pillars from 15 to 20 feet. This change, he represents, has involved an additional expense of Rupees 2,761-10-0, which he now claims, but to which he has no right, he having clearly bound himself to complete the building for Rupees 8,284-14-1.

3. The alteration is reported to have improved the shed.

4. There is one item, however, which I solicit the sanction of Government to adjust, *viz.* the cost of twenty-eight extra stone posts, which the Commissariat Officer found it absolutely necessary to put up between the masonry pillars, to sustain the great weight of the roof, and so render the building safe.

5. This outlay amounts to Rupees 140, and can be met from Grant 4, "Feed of Commissariat Cattle."

6. The documents and correspondence as per margin are forwarded for reference, if necessary.

¹ Contract Deed.
² Petitions.

³ Letters from the Executive Commissariat Officer, Bangalore, dated 1st March and 1st May 1869, Nos. 1659 and 185.

No. 262. With report from the Controller of Milly. Accounts, 18th May 1869, E.

No. 263. ORDER THEREON, 11th June 1869, No. 2192.

The charge of Rupees 140, for twenty-eight extra stone posts put up to the bullock shed referred to, is sanctioned.

(True Extract.)

[Signature] Colonel,

Offg. Secretary to Government.

To the Commissary General, with five enclosures.
.. Controller of Military Accounts.
.. Quarter Master General.
.. Public Works Department. *with two copies*

Exd. A. W. Cooke

COMPTROLLER GENERAL
MILITARY

THE COMMISSARY GENERAL
M.C., S.C., J.C.

Deled June, 1863.

Recd. " 15 " P.M.

G.O., Mch June 1863, No. 2192.

S.

JULY

MOS. 201-233.

No 2012-212 June 1863
Sanctioning the charge of Rupees 100, R
Twenty-eight extra stone posts put up between the
country houses, the recently cut 'rectal' built of
solid at Bangalore.

Write an order.

No 2012
Communicated to the
Department by means
of the 5 June -

For the Secretary
21st June 1863

For the Secy - 25th June -

24th June 1863

172

1878-79
Govt. of 1869 Madras.

PUBLIC WORKS.

To The Superintending Engr.
S. Division

Dated

Recd.

Incl

G. O. 21st June 1869, No. 2012

Nos. 453-454

Bulletin shed at
Bangalore. For the purpose of
sanctioning the charge of
Rs. 150 for extra stone
posts between the masonry
pillars in the bulletin
shed recently constructed
at Bangalore, commencing
the slope of the
5th line.