

(1) Number of pages 10

(2) Date of repair 18/11/19

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3361	Press MIS.
370-71	
Dated 19 11 18/11/19	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th October 1869.*

No. 370. Read the following letter from the Deputy Secretary to the Government of India, Public Works Department, (Account—Buildings and Roads,) to the Secretary to the Government of Madras, Public Works Department, dated Simla, 6th October 1869, No. 2 A.—B. and R. :—

With reference to your Endorsement, No. 3,044, dated 17th September 1869, forwarding statement showing the sanctioned estimates for Military buildings and works in Madras, as compared with the actual expenditure incurred on them, I am

				rs.	
* Estimate sanctioned	...	...	...	5,34,152	be furnished as early as possible of the
Outlay	...	...	...	7,72,148	cause of the great excess outlay as noted
Excess	...	...	...	2,37,996	in the margin* on the Lawrence Asylum
					buildings at Ootacamund.

No. 371. ORDER THEREON, 19th October 1869, No. 3,361.

MILITARY WORKS, No. 11.

COMMUNICATED to the Superintending Engineer of the 7th Division, who will submit without delay the revised estimate referred to in Lieutenant-Colonel Farewell's letter, dated 14th August 1869, No. 82, and furnish full explanation of the cause of the excess noticed by the Government of India.

(True Extract.)

(Signed) H. TULLOCH, Captain, R.E.,
Acting Under Secretary to Government.

To the Superintending Engineer, 7th Division.

Exd. S. T. Augustin.

It is requested that the
reply to this letter be ad-
dressed to the Secretary to
the Government of India
in the P. W. Department.

No. 2 A. B 408

GOVERNMENT OF INDIA.
PUBLIC WORKS DEPARTMENT.

ACCOUNT.

Buildings & Roads.

To,

The Secy. to the Govt. of Madras,
Public Works Department,
Simla, 6th October 1869.

Sir,

With reference to your
endorsement No. 3043 dated 17th
September 1869, forwarding state-
ment showing the sanctioned
estimates for Military Buildings
and works in Madras as com-
pared with the actual expen-
diture incurred on them, I am
directed to request that expla-
nation may be furnished as
early as possible of the cause
of the great excess outlay as
noted in the margin on the

+ Estimate sanctioned Rs. 534,152	Lawrence
Outlay .. 7,72,148	Asylum
Excess Rs. 2,37,996	Buildings

at

Ootacamund.

I have the honor to be,
Sir,
Your most obed^t. serv^t.

Wm. J. P. Sheeney

D^y Secy. to the Govt. of India.

Wm. J. P. Sheeney
Dy. Secy. to Govt. of India
No. 4350

Govt. of India.

Oct 6. 1899.
No. 16 " "

No. 2. A. B. & L.

Requesting
an explanation as
to the cause of the
excess over the estimate
for the Lawrence
Asylum Buildings
at Ootacamund.

No. 370

No. 3361-19- Oct 1899

N^o 3361 Public Works Department
Proceedings of the Madras Government

Under date the 19th Oct^r/89.

Read the following

From the Secretary to ^{the} Government of India
H. C. No. 2 D^{to} 16th October 1889/

Communicated
to the Superintending
Engineer of the 7th Divⁿ
who will submit without
delay the revised es-
timate referred to in
Lieutenant Col^l Forewell's
letter dated 14th August
1889 - 1982, and
furnish full explana-
tion of the cause
of

of the excess noticed
by the Government
of India.

th.

To the Secy^y Genl
H. S. Secy^y 19/10/49.
P. C. — 23/10/49

Mc4350

Govt. of 1869; Madras.

PUBLIC WORKS.

The Superintending Engrs.
7th Division

19 Feb 1869 No. 3369

Nos. 370-371

Lawrence Asylum buildings at
Osta camund Letter from the
of India calling for an explanation
of the cause of the destruction of the
on the Lawrence Asylum build-
ings at Osta camund in the
Comptrolr's Ofc. - And the Ofc.
concerned with instructions.