

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3377	Press ~~Mis.~~
402-03	
Dated 20. 10. 1869.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
20th October 1869.*

No. 402. Read the following Proceedings of the Madras Government in the
Revenue Department:—

*Road from Peravali to Vizaswaram in
Godavery District.—Revised estimate for* } (Here enter 11th October 1869, No. 2,767.)
its construction, sanctioned.

No. 403. ORDER THEREON, 20th October 1869, No. 3,377.

CIVIL WORKS, No. 52.

COMMUNICATED to the Superintend-
ing Engineer of the 1st Division.

(True Extract.)

Captain, R.E.,
Acting Under-Secretary to Government.

*Proceedings of the Madras Government, Revenue Department,
11th October 1869.*

No. 134. Read the following Proceedings of the Board of Revenue, dated 14th September 1869, No. 6,891 :—

Read the following letter from the Collector of the Godavery District, to the Acting Secretary to the Board of Revenue, dated Cocanada, 1st September 1869, No. 209.

I HAVE the honour to forward a revised estimate, received from the Acting Superintending Engineer, 1st Division, for Rupees 34,600, with usual comparative statement, for constructing a district road from Peravali to Vizaswaram with a branch to the Ferry at Nidavole, and request that sanction of Government may be accorded for the same.

2. Captain Fischer states that the original estimate of this road was sanctioned by Government, and that an item of Rupees 2,200 for sanding the branch road has been left out by oversight. Hence the necessity of submitting this revised estimate.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Comparative Statement.

THE revised estimate, amounting to Rupees 34,600, for the formation of the road from Peravali to Vizaswaram with a branch to the Ferry at Nidavole village, is submitted for the sanction of Government.

2. The original estimate for the work, amounting to Rupees 32,400, was sanctioned in Government order, Revenue Department, dated 5th June 1869, No. 1,594. The difference between this amount and that of the present estimate is Rupees 2,200, which is stated to be required for sanding the branch road, for which no provision was made in the original estimate.

3. The work appears as Item No. 18 in the current year's Road Fund Budget, with an allotment of Rupees 11,500.

No. 135. ORDER THEREON, 11th October 1869, No. 2,767.

Local Funds, No. 6.

Civil Works.

THE revised estimate submitted with the above Proceedings, amounting to Rupees 34,600, is sanctioned in supersession of the one for Rupees 32,400 sanctioned in the order dated 5th June 1869, No. 1,594.

(True Extract.)

M. J. J. J.

Acting Secretary to Government.

To the Board of Revenue:
.. the Public Works Department.
.. the Accountant-General.

Ed. F. R. Bantleman.

W. H. 1000 2000
 Govt. of 113691 Estimated
9/2 10/3/22.
 REVENUE.

To

THE BOARD OF REVENUE,

Ac. Ac. Ac.

Dated October, 11/11.

Recd. *131*

Encl.

G. O. 11/11 October, 1934, No. 2,767.

OCTOBER.

1105. 1934-1935.

No 3377-20: 10/12/15

Road from Peraceli to Viaswarani in
 every District.— Revised estimate for its
 instruction. sanctioned.

Not in order

*Communicated to the
 Deputy Engineer of the 1st Div.*

No 3377

*First-Gen.
 No- 10/12/15*

[Signature]

*To 1st Div.
 Encl. 1*

Recd 21/10/35

Cue 43/2

G.O. of 1869 Madras.

PUBLIC WORKS.

To The Superintending Engineer
1st Division
Secy. Secy. Secy.

Dated

Recd.

Eng.

G. O. 20 October 1869, No. 4377

Nos. 402 & 403

Road Ord. Rev. Depy. Secy.
- tening the revised estimate
of Rs 34,000 for the formation
of the road from Travankur
to Vizianwaram in the
Godavery Dist. and the
Off. concerned