

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 3596

Press
~~Mis.~~

208-05
Dated 9 11 18/29.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
9th November 1869.*

No. 208. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Public Works Department, dated Coimbatore, 1st November 1869, No. 121 :—

I HAVE the honour to submit the accompanying statement, received from Neilgherry Range, in explanation of expenditure on the Lawrence Asylum works, called for in G. O., No. 3,361, of 19th October.

1 Letter.
1 Statement.

2. I have already submitted the revised estimate for the Male Asylum, called for in the same Order, with a letter in which I pointed out that the withdrawal of the sum of Rupees 28,731, made in G. O., No. 3,037, of 17th September 1869, was out of the question. Lieutenant-Colonel Farewell and I have also been given to understand by you that it is not the wish of Government that the works should be left in their present unfinished state. I therefore submit, herewith, his statement, in letter No. 155, of 29th October, of the sums necessary to enable him to go on with the work already in hand. I need hardly say that after the enormous deductions already made from the allotments of the works of the 7th Division, there remain no funds available for transfer to the Lawrence Asylum.

From Lieutenant-Colonel W. FAREWELL, Executive Engineer, Neilgherry Range, to the Superintending Engineer, 7th Division, dated Ootacamund, 29th October 1869, No. 155.

WITH reference to your letter, No. 82, dated 18th October 1869, I have the honour to inform you that the reduced allotment of Lawrence Asylum works for 1869-70 has already been exceeded by 19,261 rupees, to which is to be added labour to be paid for Rupees 4,000, and cost of monthly outlay on convicts to 31st March 1870, 2,000, making a total of Rupees 25,261 to be provided for by transfer from other allotments of 1869-70. Understanding that it is the wish of Government that the roofs of the buildings in progress should be completed, so as to secure them from harm, I note below the probable cost of the work, as also that of completing different other portions of the Male Asylum, should such be considered advisable; as all my workmen came from the plains, and when once paid up and discharged, cannot, except at considerable delay and trouble, let alone extra expense, be got together again, I have, pending early instructions, retained 100 carpenters, thirty bricklayers, and four smiths, who are engaged in completing the roofs—

To complete roofing of building and school-room floor, and fitting of windows in progress	...	...	...	...	...	Rs. 6,000
To complete dining-hall passages, stairs, etc., etc.	...	...	...	...	...	6,652
To complete four dormitory passages. 4th quarter for Master, including doors and windows, etc.	...	...	...	...	...	10,200

No. 209. ORDER THEREON, 9th November 1869, No. 3,596.

MILITARY WORKS, No. 11.

THE Superintending Engineer of the 7th Division will be informed that, although the Government are desirous that the buildings for the Male branch of the Orphan Asylum at Lovedale should be roofed in and completed in order to provide for the early reception of the boys

*Proceedings of the Madras Government, Public Works Department,
9th November 1869.*

from Madras, the means at their disposal do not permit of their supplementing the reduced allotment, and the work which is stated to be now in progress should, therefore, be at once restricted to such an extent as not to necessitate an expenditure in excess of the amount the Superintending Engineer will be able to provide by savings on his remaining Budget allotments for works other than Agricultural and inclusive of the excess outlay already incurred.

Budget allotment	...	...	...	RS.
Surrendered to the Govern-	...	...	...	2,00,000
ment of India in G. O.,	...	...	...	
No. 1,196, dated 12th	...	...	...	
April 1869	...	...	...	47,500
Do. do., No. 3,037, dated	...	...	...	
17th September 1869	...	...	...	28,731
				<u>76,231</u>
Net allotment, Rupees...	1,23,769			

(True Extract.)
(Signed) CHARLES A. ORR, Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
.. Controller of Public Works Accounts.

Exd. S. T. Augustin.

N^o 121

Superintending Engineer's Office of the B. & C.
Coimbatore 1st November 1869.

From

Colonel G. W. Walker, R. E.
Superintending Engineer, of the Division.

To,

Colonel C. A. Ott, R. E.
Secretary to Government. S. P. W.

Sir,

I have the honor to submit the accompanying Statement received from Mileberry Parry in explanation of Expenditure on the Lawrence Asylum works, called for in P. O. No. 3361 of 19th October.

2. I have already submitted the Revised Estimate for the Male Asylum, called for in the same order, with a letter in which I pointed out that the withdrawal of the sum of Rs 28,731, made in P. O. No. 3037 of 17th September, 1869, was out of the question. Since Colonel Farrwell and I have also been given to understand by you that it is not the wish of Government, that the works should be left in their present unfinished state - I therefore submit herewith his statement, in letter No. 155 of 29th October, of the sums necessary to enable him to go on with the work already in hand - I need hardly say that after the enormous deductions already made from the Allotments of the works of the 7th Division, there remain no funds available for transfer to the Lawrence Asylum.

I have the honor to be,

Sir,

Your most obedt servant.

G. W. Walker, Colonel, R. E.
Superintending Engineer of the Division.

Enclosure
Letter
Statement

Statement showing the
Amount of Expenditure and
Expenditure on Lawrence
Asylum works to date
Command.

See a letter from the
Engineer to the
Major Genl. P. O. No. 1119
of 11th November 1869.

121
105-06

C. 5 (June 1869)

1868

No. 3596-9-10 Nov 1869.

Ann. No. 10

Explanatory of the system

of the Government of

Madras

in the

Department of

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Public Works

and

Pub Works Dept

No. 3596-9-10

Proceedings of the Madras Government

Under date the 9th November 1869

Read the following

For the Supg Engineer { H E No 121 of 1st Nov 69

The Supg Eng of

the 7th Div. will be informed

that, although the Govern

ment are desirous that

the buildings for the

Male branch of the

Orphan Asylum, should

be roofed in and com

pleted in order to provide

for the early reception of

the boys, the means at

their disposal do not

permit of their sup

plementing the required

N. W. A.

2.5.1884

allotment, and the
work which is slated
to be now in progress
should, therefore, be at
once restricted to such
an extent as not to
necessitate an ex-
penditure in excess of the
amount the Supdgrs
will be able to provide
by savings on his re-
maining Budget allot-
ment for works other
than Agricultural in
closure of the excess
outlay already incurred

Budget allotment .. 200,000
Surrendered to the
Govt of India in
C/O No. 119687
12 April / 69. Rs 47,500
do do No 303707
17 Sept / 69. 28,731
Rs 76,231
Net allotment Rs 123,769

2.2

6
3

Sup 7 & 1/2
one only letter
for the
S. depts to be 9/1/69.

in 1884/85

Cue 4637

Court of 1869 Madras.

PUBLIC WORKS.

To
The Superintending Engineer
7th Division

Dated

Recd

Page 1

G. G. Govt 1869, No. 3596

Nos. 208-209

Laurence Bay Area Works

Copy of the order on the letter
from the Superintending Engineer
7th Div. applying for an
additional allotment of funds
for the Laurence Bay Area
Works at Leno dule in
the Computed D^o.