

(1) Number of pages 1

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	369	Press
141-142.		Mis.
Dated	4-2-18	69.

Not to be folded or roughly handled

No. 141. Read the following letter from the Officer in charge of Operations, Wynaad, to the Secretary to Government, Public Works Department, dated Luckadie, 18th January 1869, No. 777 :—

1. With reference to Government Order No. 22, dated 5th January 1869, I have the honour to bring to notice that immediately on its receipt I communicated with Mr. Tipping, and regret to say that on the strength of the former Order, No. 3,721, dated 27th November 1868, accepting his tender for the four bridges

1. Cherryapoya Bridge.
2. Kareepoya do.
3. Yeddathoray do.
4. Mawanalla do.

named in the margin, to be erected within 31st May 1870, he had already written off to England for putting the work in hand without delay, and had

himself made arrangements for leaving India next month to superintend the execution of the order; he informs me that he expects the iron work to be ready for shipment in August next, when he would become entitled to the first instalment of Rupees 300 per ton, and as each bridge weighs 18 tons, that would amount to Rupees 21,600; a further amount of Rupees 100 per ton, or Rupees 7,200, is due on landing the materials, which, if shipped in August, might be expected in January or February 1870. He says that to delay the work now would be attended with loss to him, which he is not in a position to bear, and that he has acted on the faith of the explicitness of the Government Order accepting his tender, in which the time for construction was one of the clauses.

Under the above circumstances, I trust that Government may yet be able to find some means of providing funds to meet the cost of the four bridges tendered for, or at all events such part thereof as may enable the materials to be landed at Calicut.

2. In addition to the former tender, I invited Mr. Tipping to forward others for the erection of the Thalapoya and Padreepoya bridges, which would complete the series from the Tambracherry Ghaut to the Mysore frontier. Of these, the latter would be somewhat less expensive, the weight being four tons less.

3. Having erected good temporary bridges over the Cherryapoya and Kareepoya rivers, I asked Mr. Tipping whether he would be willing to substitute the Thalypoya and Padreepoya bridges for them: these, especially the former, are more emergently required, and if the arrangement is approved, it would reduce the amount to be found from Rupees 28,800 to Rupees 27,200; and in further reduction of this, I would propose to defer the tracing of the new road between Goodalore and Sultan's Battery for another year, and transfer the amount entered

Budget 1869-70.					RS.
Item No.	351	...	...	...	5,600
Do. "	358	...	...	...	2,000
Do. "	360	...	...	...	2,000
Do. "	361	...	...	...	1,000
					10,600

for that work in the Budget, viz., Rupees 5,600; as also Rupees 1,000 from the earthwork and bridges between Luckadie and Vythery; Rupees 2,000 from the road from Sultan's Battery to Mysore frontier, and the same amount from the

road between Vythery and Culpathy, leaving a balance of Rupees 16,600 to be found for Mr. Tipping's contract.

4. Of the above sum of Rupees 27,200, it will be remembered that Rupees 20,400 would have to be paid in England, on presentation of the Bill of Lading and Policy of Insurance, of which amount the transfers I have suggested would supply Rupees 10,600, and leave Rupees 9,800 to be provided.

*Proceedings of the Madras Government, Public Works Department,
4th February 1869.*

5. Although I have named the above transfers, I do so most reluctantly, except in the case of the road between Goodalore and Sultan's Battery, which it will not injure any important interest to delay, as the amounts of allotment would, I think, enable me to finish off the works on the various lines of road of which they form components, in place of having again to enter them in another year's Budget.

6. I will await reply to this letter before doing anything further in the matter of Mr. Tipping's contract.

No. 142.

ORDER THEREON, 4th February 1869, No. 369.

CIVIL WORKS, No. 21.

Under the circumstances explained in this letter, the Government will not object to Captain Kennedy meeting, from the general allotment of funds at his disposal for next year, such payments as may become due to Mr. Tipping on account of the bridges for which he has contracted, and His Excellency in Council will endeavour as the year advances to make such further assignments to Wynaad as may be practicable.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To Captain R. B. Kennedy.
To the Controller of Public Works Accounts.

Exd. S. T. Augustin.

*Special Engineer's Office
Secty to Govt., Secy to Govt., 15th
January 1869.*

*The Special Executive Engineer
in charge of Wynaad*

*The Secretary to Government
R. P. W. M.*

Madras.

Sir,
With reference to Government Order No. 22 dated 22nd January 1869, I have the honor to bring to notice that immediately on its receipt I communicated with Mr. Tipping, and request to-day that on the strength of the former Order No. 3721 dated 27th November 1868, accepting his tender for the four bridges named in the margin, to be erected within 3rd May 1869, he had already written off to England for putting the work in hand, without delay, and had himself made arrangements for having India sent on with to superintend the execution of the order; he informs me that he expects the work to be ready for

shipment in August next, when he would become entitled to the first instalment of Rupees 500 per ton; and as each ship weighs 18 tons, that would amount to Rupees 9,000; a further amount of 100 per ton, or Rs. 1,800, is due on landing the materials; which, if shipped in August, might be expected in January or February 1870. He says that he desires the work now would be attended with less delay, which he is not in a position to bear, and that he has acted on the faith of the implication of the Government order accepting his tender, in which the time for construction was one of the clauses.

Under the above circumstances, I trust that Government may yet be able to find some means of providing funds to meet the cost of the 4 bridges, and to do so at all events, to be paid there of as may enable the materials to be landed at Calicut.

In addition to the former tenders, I invited Mr. Dipping to forward others for the erection of the Thalappaga and Padmapaga Bridges, which would complete the series from Tanjore to the

the Mysore frontier. Of these, the latter would be somewhat less expensive the weight being 12 tons less.

Having erected good temporary bridges over the Chergapaga and Marapaga rivers, I asked Mr. Dipping whether he would be willing to substitute the Thalappaga and Padmapaga Bridges for them; these, especially the former, are more urgently required, and if the arrangement is approved, it would reduce the amount to be found from Rupees 28,500 to Rs. 27,200; and in further reduction of this, I would propose to defer the placing of the new road between Co. dore and Sultan's Battery for another year, and transfer the amount entered for that work in

Budget 1869-70

Item No 251	5,600
" 252	2,100
" 253	2,100
" 254	1,100
" 255	1,100
Total Rupees	12,000

the Budget viz. Rs. 5,600; & also Rs. 1,100 from the Co. dore and Bridges between the Co. dore & Vythery; & Rs. 2,100 from the Road from Sultan's Battery to Mysore frontier; and the same amount from the Road between Vythery and Calpathy; leaving a balance of Rs. 14,000 to be found for Mr. Dipping's Contract.

Of the above sum of Rs. 27,200

it will be remembered that the price of the
would have to be paid in England,
on presentation of the Bill of Lading,
and Policy of Insurance, of which amount
the Surveys I have suggested would be
£10,000, and have to be provided.

Although I have agreed
the above transfers, I do so with re-
sistance, except in the case of the line
between Godalme and Sulland, which
it will not injure any
important interest to delay, as the
amounts of all transit would be
thrust on me to finish off the
work on the various lines of Road
of which they form components, in place
of having again to enter them in another
year's Budget.

I will await reply to this
letter before doing any thing further in
the matter of Mr. Sippings' contract.

I have the honor to be,

Sir,

Yours most obedt. servant,

Wm. D. Keene, Captain
Special B. Eng. to Genl.

Good Works

Public Works Department

No 369

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 4 Feb 1869

Read the following

From the Special Engineer
Mynand (Here enter No. 777 dated 18 Jan 1869)

Under the circum-
stances explained in this
letter, the Govt. will not ob-
ject to Capt. Kennedy meet-
ing from the general allot-
ment of funds at his dis-
posal for next year, such
payments as may become
due to Mr. Lipping on ac-
count of the Bridge for
which he has contracted,
and His Excellency in Coun-
cil will endeavour as the
year advances to make
such further assignment

W. H. W.

To the Special Engineer
Mynand

The Secretary to Govt.
P. W. D.
dated 15th Jan 1869
Mynand 21st Jan 1869

Further report re-
garding the Bridge
contracted by Mr. Lipping

Am

No 369 - 4 Feb 1869

to be made as may be
practicable.

W.B.

To Capt. Kennedy ✓
Controller ✓
Rec'd 5/2/19

Cue 250
Govt. of 1869 Madras.

PUBLIC WORKS.

Captain R. P. Kennedy

Date

No.

6 Feb 1869 369

Nos. 1/1 & 1/2.

Bridges Description found
for Capt. Kennedy meeting for
the general allotment of funds
at his disposal for 1869-70, and
payments as may become
due to him for the account
of the Bridges in Andhra Pradesh
for which he has contracted.