

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 441	Press Mis.
288-84	
Dated 11-2-	1869.

Not to be folded or roughly handled

No. 288. Read the following letter from the Officer in charge of Operations, Wynaad, to the Secretary to Government, Public Works Department, dated Luckadie, 29th January 1869, No. 786:—

1. I have the honour to forward the annual statements of Savings and Requirements for the Wynaad District.

2. It will be seen that the allotments for the Tambracherry Ghaut and Culpathy bridge are both largely exceeded: this has been under authority of G. O., No. 2,159, dated 7th July 1868, and G. O., No. 2,711, dated 24th August 1868; and owing to the very large amount of work required to be done in order to fulfil the promise made to open it for cart traffic by the 1st January, a good deal still remains unfinished, which it would be very undesirable to leave in that condition; and large as is the amount I have put down as required for that work, I could spend at least Rupees 10,000 more if it could be given. The excess on the Culpathy bridge is due to the late Contractor's delaying compliance with the requirements regarding the guarantee of its stability until the current official year, and thus making necessary a payment for which funds were provided in 1867-68, but no provision made in 1868-69.

3. The Culloor bridge is being built under contract by Mr. Tipping, and will shortly be finished; funds therefore are emergently required for this work.

4. The other principal excess, viz., that on road between Culpathy and Sultan's battery, is more than compensated by the savings on the other portions of the line, from the head of the Tambracherry Ghaut to the Mysore frontier; in fact it will be seen that except for the two works which I have specially named, (the Tambracherry Ghaut and Culpathy bridge,) there would be in the district a saving of Rupees 32,180 against an excess of Rupees 18,282.

5. I beg to represent that I am very hardly pressed for funds for the requirements of the district, the amount to my credit for the month of February being far short of what is necessary, while nothing remains for expenditure during March; I trust, therefore, that Government will be able to put further funds at my disposal at an as early date as possible.

WYNAAD DIVISION, MALABAR DISTRICT.
IMPERIAL FUNDS.

I.—NEW WORKS.

Statement showing the sums allotted for Public Works in Wynaad Division, which are not likely to be expended during the current year.

District.	Work.	Amount of Estimate.	4	Current year's allotment.	Expenditure up to 31st March 1868.	Expenditure up to 31st December 1868.	Probable expenditure up to 31st March 1869.	Amount not required.
1	2	3		5	6	7	8	9
	ORIGINAL WORK.							
	Civil Buildings.							
	Sub-Magistrate's Cutcherry with Treasury, Subsidiary Jail, and Post Office at Goodaloor.	Rs. 8,500	G. O. No. 581, dated 26th February 1867.	1,500	Rs. A. P. 1,171 0 0	Rs. A. P. 220 0 0	Rs. 820	Rs. 680
	Total Civil Buildings ...	...		...			...	680
	Communications.							
	Culverts on the road from Periah to Manantoddy.	15,800	G. O. No. 1,887, dated 28th June 1865.	10,000		1,279 6 11	3,300	6,700
	Karkoor Ghaut...	1,07,400	Do. No. 3,544, dated 23rd November 1865.	17,340	74,005 0 0	11,711 0 0	15,840	1,500
	Road from Goodaloor to Tippacadoo.	58,388	Do. No. 1,807, dated 29th June 1865.	10,000	43,343 0 0	6,312 0 0	9,000	1,000
	Timber Bridge over Yeddatoray river, between Sultan's Battery and Mysore frontier.	8,500	Do. No. 3,424, dated 26th October 1866.	4,000	139 0 0		...	4,000
	New Trace from Manantoddy to Coorg frontier.	42,400	Do. No. 2,435, dated 30th July 1868.	15,000	12,556 3 0	9,625 4 9	12,700	2,300
	Earthwork and bridges between Luc-lady and Vythery.	25,150	Do. No. 3,471, dated 17th November 1865.	6,000	18,748 1 3	2,035 8 11	3,000	3,000
	Road between Vythery and Culpathy ...	41,400	Do. No. 3,623, dated 14th November 1866.	10,000	20,359 4 6	3,635 10 9	7,500	2,500
	Road from Sultan's Battery to Mysore frontier.	30,000	Do. No. 3,426, dated 26th October 1866.	6,200	21,435 15 5	356 4 11	2,700	2,500

MALABAR WYNAAD.

Proceedings of the Madras Government, Public Works Department,
11th February 1869.

Culverts between Sultan's Battery and Mysore frontier.	18,320	Do. No. 3,424, dated 26th October 1866.	10,000	2,950 11 6	1,897 0 11	3,000	7,000
Total Communications ...	...		...			...	30,500
Grand Total ...	...		...			...	31,180

WYNAAD, LUCKADIV,
29th January 1869.

(Signed) R. B. KENNEDY, Major,
Special Executive Engineer, Wynaad.

WYNAAD DIVISION, MALABAR DISTRICT.
IMPERIAL FUND.

III.

Statement showing the works ordered to be undertaken by Government, but for which no funds in part only have been allotted.

District.	Work.	Estimates.	Number and date of Order directing the execution of the work.	Amount (if any) already allotted.	Further amount required in current year.	Remarks or references to orders allotting funds.
1	2	3	4	5	6	7
	ORIGINAL WORKS.					
	Civil Buildings.					
	Sub-Magistrate's Cutcherry at Vythery.	7,900	G. O., No. 1,094, dated 10th April 1866...			
	Three cells to do.	1,070	Do. ,, 1,300, ,, 1st May 1867...		82	
	Total Civil Buildings...				82	
	Communications.					
	Periah Ghaut New Trace	1,33,238	{ G. O. No. 1,947, dated 21st June 1866 ...	30,000	1,000	
	Tambracherry Ghaut	1,46,413	{ Do. ,, 2,424, ,, 29th July 1868 ...	24,800	60,000	
	Road from Kulpatty to Sultan's Battery.		{ Do. ,, 130, ,, 12th May 1865 ...	5,700	10,000	
	Kulpatty Bridge	14,500	{ Do. ,, 3,471, ,, 17th Nov. " ...	2,800	7,000	
	Bridge over Koonoth river	16,000	{ Do. ,, 3,763, ,, 14th Dec. " ...	4,000	1,500	
	Timber platform Bridge over Colloor river between Sultan's Battery and Mysore frontier.	14,500	{ Do. ,, 3,424, ,, 26th Oct. 1866 ...	4,000	4,500	
	Completing Terriote road	60,660	{ Do. ,, 2,515, ,, 5th Aug. 1868 ...		1,200	
	Total Communications		{ Do. ,, 2,673, ,, 23rd " 1866 ...		85,200	
	Grand Total		{ Do. ,, 2,784, ,, 10th Sept. 1867 ...		85,282	

MALABAR, WYNAAD.

WYNAAD, LECCANIE,
29th January 1869.

(Signed) R. B. KENNEDY, Major,
Special Executive Engineer, Wynaad.

Proceedings of the Madras Government, Public Works Department,
11th February 1869.

No. 289.

ORDER THEREON, 11th February 1869, No. 441.

ACCOUNT, No. 13.

As the Government are quite unable to supplement the current year's allotments for roads in Wynaad to the extent of the demands now made upon them, they can only reiterate their order of the 16th December 1868, No. 3,915, in which Major Kennedy was instructed to restrict his expenditure to sanctioned allotments. The adoption of this course in the case of all the works enumerated in Statement III., except the Tambracherry Ghaut and Culpathy bridge, will considerably reduce the demand for additional funds, while the anticipated saving of Rupees 30,500* may be taken to supplement the grant for these two exceptional works, leaving the further outlay that may be incurred upon them to be adjusted if possible by transfers from other Divisions before the end of next month.

* Not Rupees 31,500 as entered in Major Kennedy's Statement.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To Major R. B. Kennedy.
To the Controller of Public Works Accounts.

Exd. S. T. Augustin.

1786.

Special Executive Engineer
Office, Igua and Suquia
24th January 1869.

Sir,

The Special Executive Engineer
in charge of Igua and.

The Secretary to Government
R. P. Smith.

St. George.

Sir,

I have the honor to forward
the Annual Statements of Savings and
Requirements for the Igua and District.
It will be seen that the
allocations for the Tinkler Creek, Splendid,
and Culpathy Bridges are both largely
exceeded; this has been under authority
of G. O. 312, 159 dated 24th July 1868, and G. O.
11274, dated 24th August 1868; and owing
to the very large amount of work re-
quired to be done in order to fulfill
the promise made to open it for Cart
Traffic by the 1st January, a good deal
still remains unfinished, which it
would be very inadvisable to leave
in that condition, and large as is the
amount I have put down as required
for that work, I could spend at least
£10,000 more if it could be given. The
delay on the Culpathy Bridge is due to
the late Contractors delaying compliance
with

with the requirements regarding
the guarantee of its stability, until the
current official year, and there is
nothing necessary a payment for
which funds were provided in 1867. As
but no provision made in 1868. by

3. The Culter Bridge is
being built under Contract by Mr.
Tipping, and will shortly be finished;
funds therefore an emergency require
for this work.

4. The other principal exp. is
that on Road between Culter and
Siltan. I think more than com-
pensated by the savings on the other por-
tions of the line from the head of the
Tamboraherry Road to the bridge from
the fact it will be done that except
for the two, which I have specially
named, (the Tamboraherry Road, and
Culter Bridge, there would be in the
District a saving of Rs. 32,150—against
an exp. of Rs. 18,252.

5. I beg to represent that I am
very handsomely provided for funds for the
requirements of the District, the amount
to represent for the month of February
being far short of what is necessary, while
nothing remains for expenditure during
March; I trust therefore, that Govern-
ment will be able to put forth funds at

at my disposal at an as early date as
possible.

I have the honor to be,

Sir,

Your most Obedt. Servant,

Robt. Kennedy Major

Spl. Engr. in charge

with the requirements regarding
the guarantee of its stability, until the
Council official guaranteed their
making necessary a payment of for
which funds were provided in 1865. 65
but no provision made in 1865. 65.

3. The Culiacan Bridge is
being built under contract by Mr.
Tipping, and will shortly be finished;
funds therefore an emergency require
for this year.

4. The other principal exp. inf.
that are Road between Culiacan and
Siltan's. I think more than com-
pensated by the savings on the other por-
tions of the line from the head of the
Tumbucerry branch to the bridge from
there. In fact it will be seen that except
for the two miles which I have specially
named, (the Tumbucerry branch, and
Culiacan Bridge, there would be in the
budget a saving of Rs. 32,150 - against
an exp. of Rs. 18,252.

5. I beg to represent that I am
very handsomely helped for funds for the
requirements of the District, the annual
to represent for the amount of Rs. 100,000
being far short of what is necessary, while
nothing remains for expenditure during
the year. I trust therefore that Govern-
ment will be able to find further funds at

at my disposal at an as early date as
possible.

Shave the honor to be,
Sir,
Yours most obedt. servant,

Robt. Kennedy Major
Sgt. & Engineer in Ch. Hyderabad.

No 285

Received of the
Government of India
the sum of Rs. 1000
for the purpose of
the Public Works
Department
for the year 1869

No 411-115 St. 1869

Received of the
Government of India
the sum of Rs. 1000
for the purpose of
the Public Works
Department
for the year 1869

Wynaad Division
Malabar District
Imperial Fund

III

Statement showing the works ordered to be undertaken by Government, but for which no funds in part only have been allotted.

District	Work	Estimated Cost	Number and date of Order directing the execution of the work.	Amount already expended.	Amount in part only allotted.	Remarks or References to allotting funds
<u>Original works.</u>						
<u>Local Buildings</u>						
	Sub-Magistrate's Residency at Kottayam	7,900	G.O. No. 109 dated 10 April 1866		82	
	3 Locks in the Kottayam	1,070	G.O. No. 120 dated 1 May 1867		82	
	<u>Total Local Buildings</u>					
<u>Communications.</u>						
	Periak Ghaat New Trace	1,33,238	G.O. No. 121 dated 27 June 1866		4,000	
	Chambercherry Ghaat	1,16,413	G.O. No. 224 dated 29 July 1868		60,000	
	Road from Kottayam to Sattain Battery	11,500	G.O. No. 347 dated 17 November 1865	5,700	10,000	
	Kottayam Bridge	16,000	G.O. No. 312 dated 25 October 1866	2,800	7,000	
	Bridge over Kottayam River	16,000	G.O. No. 347 dated 17 November 1865	4,000	1,500	
	Timber-plank Bridge over Kottayam River between Sattain Battery and Mysore frontier	11,500	G.O. No. 342 dated 26 October 1866		4,500	
	Completing Torrida Road	60,660	G.O. No. 257 dated 23 August 1866 G.O. No. 278 dated 10 September 1867		1,200	
	<u>Total Communications</u>				85,200	
	<u>Grand Total</u>				85,282	

Spl. Ex. Engrs. Office
Wynaad, District
29 January 1869

Special Executive Engineer, Wynaad

6/23/74

*Received
Wm. D. Johnson 1867*

[illegible]

7

Statement showing the sums allotted for New Works in Mysnad. Division which are not likely to be expended during the current year.

Spl. Ex. Congr. Office
Myraard, Luchardie
29 January 1869.

Rev. B. Kennedy Esq

Special Executive Engineer, My

6700 at 10000 ft. from 10000 ft. to 10000 ft.

In a letter from the
Special Executive Engineer
Wynand. N^o 786 dated 29th
January 1869 to the Secretary
to Government S. P. N.
Madras

Dated 29 January 1869
Received.

N^o 786/69

Statement showing the sums
collected for Public Works
in Wynand Division which
are not to be expended
during the current year.

Received
Public Works Department

N^o 441

Public Works Department

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 11th Feb 3/69
Read the following

From the Special Ex. Engineer
in charge Wynand (Here enter No. 786 dated 29th Jan 1869)

Wynand

N^o 786
was
A. A.

As the Govern-
ment are quite unable
to supplement the current
year's allotments for roads
in Wynand to the extent
of the demands now made
upon them, they can only
reiterate their order of the
16th December 1868, N^o 3915,
in which Major Kennedy
was instructed to restrict
his expenditure to sanc-
tioned allotments. The adop-
tion of this course in the
case.

Case of all the work ~~1868~~
enumerated in State.

ment III, except the
Tambacherry Shant
and Kalpathy Bridge.
will considerably reduce
the demand for addi-
tional funds, while the
anticipated saving of

Rs. 30,500 may be taken
to supplement the grant,
for these two exception-
al works, leaving the
further outlay that may
be incurred upon them
to be advised by Trans-
fers from other Divisions
before the end of next
month.

[Signature]

[Faint handwritten text]

+ Not Rs. 31,500 as entered
in Major Kennedy's statement.

[Faint handwritten text]

18

4 To Major R. B. Kennedy.
4 " Controller, P.W. Accts.
M. S. dated to both
11/2/69
J.C. depts. to both 11/2/69

Dec 458 10

Court of 1869 Madras.

PUBLIC WORKS.

Major R. B. Kennedy

Dated

Recd.

G. O. 11 Feb 1869 No. 461

No. 288 / 289

Savings and demands
allow from Major Kennedy's statement
of saving orders on the State
to show the savings
and demands in the signed
for 1868-69.