

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Publication & DEPARTMENT.

G.O. No. 1023	Press Mis.
214-215	
Dated 13-5-18	18/5.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
13th April 1870.*

No. 214.

Read the following:—

List of Orders of Government, etc, up to 30th September 1869 remaining unanswered by the
Superintending Engineer, 7th Division, on the 1st January 1870

No.	Year, month, and date.	Subject	Explanation of the cause of delay in forwarding a reply, and the probable date when it will be furnished
2,460	24th Aug 1866.	Calling for plans and estimates for bridging the road from Caroor to Dharapooram	Now a Local road Will be sent to the Revenue Board when funds are available
899	20th March „	Calling for estimates for improving the water navigation from Chowghaut to the limits of the Cochin Territory at Madalagum	Gradual improvements are in progress with the maintenance allowance granted in G O, No 3,374, of 11th November 1865
546	17th Feb 1868.	Calling for report on the proposal of the Collector of Malabar for the levy of moderate fees on boats crossing the dam on the Ponany Canal	The Collector has been communicated with on the subject Further report will follow
3,712	27th Nov. „	Paragraph 9 —Calling for plans and estimates for all works which may be necessary to turn the supply of water entering the head of the Calingaroyen Channel to the best account for irrigating the land commanded by it	The Members of the Irrigation Range Establishment of the Coimbatore District are employed in the preparation of the necessary papers
3,746	1st Dec „	Calls for a plan and estimate for a Garrison Hospital at Cannanore	Draft plan submitted for the approval of His Excellency the Commander-in-Chief on 19th May 1869.
957	22nd March 1869	Calls for plans and estimates for a bridge over Beypore river at Mummali	Under consideration Survey and section of the river have been taken.

COONNOOR,
4th February 1870.

(Signed) G. W. WALKER, Colonel, R E,
Superintending Engineer, 7th Division.

No 215.

ORDER THEREON, 13th April 1870, No. 1,028.

ESTABLISHMENT, No. 15.

THE list above recorded contains the Orders of Government of more than three months' standing remaining unanswered by the Superintending Engineer of the 7th Division on the 1st January 1870.

Proceedings of the Madras Government, Public Works Department
13th April 1870.

2. The under mentioned Orders having been replied to may be omitted from future lists —

G. O., No. 546, 17th February 1868.
" " 3,746, 1st December
G. O., No. 2,501, 21st Oct 1862
" " 853, 9th April 1863
" " 1,005, 23rd " 1864
" " 1,400, 13th May 1864
" " 2,629, 17th Aug 1868.
" " 1,192, 12th April 1869.
" " 1,693, 25th May "
" " 2,379, 21st July "
3. No reason being assigned for the omission of the Orders noted in the margin, Lieutenant-Colonel Farewell will include them in the next half-yearly return, unless immediately disposed of.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer of the 7th Division.

Exd. E. C. Shunker.

17
List of Orders of Government *vis. asp.* to 30th September 1869 remaining, unanswred by the Superintending Engineer
7th Division on the 1st January 1870.—

No.	Year, Month and Date.	Subject	Explanation of the cause of delay in forwarding, and the probable date when it will be furnished.
2460.	26 th August 1868	Plans and Estimates for bridging the road from Karur to Otharapuram	Will be sent to the Revenue Board when funds are available.
899	20 th March 1868	Estimates for improving the water navigation from Chouhaghat to the limits of the Cochin territory at Madalagum	Gradual improvements are in progress with the maintenance Allowance granted in G.O. No. 3,374 of 11 th November 1865.
546	17 th February 1868	Callings for report on the proposal of the Collector of Malabar for the levy of moderate fees on boats crossing the dam on the Ponany Canal	The Collector has been communicated with on the subject. Another report will follow.

3712 27th November/18 Paragraph 9. Calling for plans and estimates for all works which may be. The members of the Irrigation Range Establish. necessary to turn the supply of water into the Combature District are employed restoring the head of the Calmaray in preparation of the necessary papers concerning the best account for irrigating the land commanded by it.

3746 1st December/18 Calls for a plan and Estimate for Draft Plans submitted for the approval of a Garrison Hospital at His Excellency the Commander-in-Chief on 19th May 1869

957 22nd March/19 Calls for Plans and Estimate for Under consideration. Survey and Section of the a bridge over Bupoor river river have been taken at Mummah.

Statement of Arithmetical Returns

the date on which the last Return was presented was submitted.

Subject

Order of Government calling for the Return

Annual.

Our Statement showing the higher grade of Unconquered Sherants, One European and other Castilian, and the other Native, as they stood on the 1st of April of each year

1st April

For 1868/69 sent on the 13th April 1869

L.VIII. of 2^d December 1861

Government Memorandum No 74 of 21st December 1861, and No 62 of 13th July 1865. L.O. No 3254 of 30th October 1865 and No 3495 of 2^d November 1866

Administration Report— 15th April— For 1868/69 sent on the 15th May 1869.

L.O. No 3363 of 23^d November 1864, L.O. No 154 of 17th January 1865, No 2919 of 4th October 1865, No 3333 of 6th January 1865, No 37 of 23^d June 1866, & L.O. No 2253 of 5th August 1865

Imperial Budget of Public Works and Accompaniments—

For 1870/71 sent on the 6th October 1869.

Paragraphs 544 of Circular, and Standing Order Book; G.O. No. 286 of 1st October 1866, and Memorandum No. 120 of 24th February 1864

Return of Architectural remains 1st January 1869 sent on 8th January 1870

Return of Officer and Subordinate on receipt of 300^{rs} and upwards per month

For the year ending 31st Decem 1869 sent on the 12th Nov 1869

Paragraph 109 of G.O. No. 381 of 6th February 1864, List of incomplete works 15th April 1869 sent on 23rd April 1869
Memorandum No. 65 of 26th March 1866, paragraph 19 of G.O. No. 361 of 7th February 1865, and Memorandum No. 52 of 20th March 1867
List of works to cost less than 2500^{rs} for which funds are required 15th April 1869 sent on 21st April 1869

G.O. No. 290 of 13th, and No. 302 of 12th, October 1865 Statement of Savings 1st February 1869 sent on the 9th March 1869

Half Yearly

Return of Quinquennial 1st April and 1st October 1869 sent on the 17th April 1869. For 1st October sent on the 13th Oct 1869

G.O. No. 144 of 23rd September 1863, No. 24 of 19th September 1864, List of unannexed papers 1st April and 1st October 1869 sent on 20th April 1869, for 1st October sent here with 1st October 1869

Quarterly

G.O. No. 124 and 22 of 31st June and 5th November 1863, Statement showing the distribution of Officers and Subordinates 1st January 1869 sent on 5th January 1870 respectively, No. 181 of 15th January 1867 and 9th of 3rd May 1869

Monthly

G.O. No. 1414 of 26th May 1865, and Government Statement showing the progress of works estimated to cost more than 20000^{rs} each 15th of each month 24th and 25th January 1870

Superintending Engineer's Office 7th Dec 1869
Cooch 4th February 1870

Superintending Engineer's Office 7th Dec 1869
Cooch 4th February 1870

21/11/14

N. 1028-13-11/14

1st January 1870
Engineer 7th Division
by the Superintendent
1869. Remaining morning
up to 30th September
List of Cases of Court
1869.

Oct 4th 1870
Dec 7th 1870

the Secretary to Govt
Department of Public Works
Madras

1st 1870
the Superintendent
7th Division

1870

Public Works Department
No. 1028-6
Proceedings of the Madras Government
Under date the 13th April 1870
Read the following

from
The Superintending Engineer of the
7th Division } Here entered dated 11th February 1870

The List above
recorded contains the Orders
of Government of more than
three months standing remain-
ing unanswered by the Super-
intending Engineer of the
7th Division on the 1st January
1870.

2. The undermentioned
Orders having been replied
to may be omitted from
future Lists.
J.O. 846-17th February 1868.
846-1st December 1868.

3. No reason being
assigned for the omission of
the

the orders note & on the
 margin, Lieut Colonel Farewell
 will include them in the
 next half yearly return,
 unless immediately disposed
 of.

f.O. 2501-21st October 1862.
 " 853-9th April 1863.
 " 1005-23rd "
 " 1400-18th May 1864.
 " 2629-17th August 1868.
 " 1192-12th "
 " 1893-25th Feb 1869.
 " 2579-21st July 1869.

W.B.

To
 The Sup^r Engineer of the
 4th Division.
 Dec^r 20/4/70

Co 497
Govt. of 1870: Madras.
PUBLIC WORKS.

The Superintending Engr.
7th Division

Date:

No:

G O 13-April 1870, No 1028

Nos 214-215

Unanswered References Reb Paying
orders on the Unanswered References
Reb of the July Engrs of the 7th Div
for the 2nd half 1869.