

(1) Number of pages \_\_\_\_\_

(2) Date of repair \_\_\_\_\_

(3) Initials of the Referencer \_\_\_\_\_

**MADRAS RECORD OFFICE.****Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. 1043

944-865

Press

Mis.

Dated 21-4-1870.

**Not to be folded or roughly handled**

*Proceedings of the Madras Government, Public Works Department,  
21st April 1870*

No. 244 Read the following letter from Captain R. F. OAKES, R E, Superintending Engineer, 6th Division, to the Secretary to Government, Public Works Department, dated Tanjore, 4th April 1870, No 16 —

I HAVE the honour to forward an estimate of Rupees 800 for providing furniture for the new Court-house at Tanjore. One estimate. The estimate has been prepared in communication with the Acting Civil Judge, who has countersigned it in token of his approval

2. As the Court-house will probably be completed in six weeks, I would solicit the early sanction of the estimate.

3 In the Budget\* of 1870-71, Rupees 13,000 have been allotted for the Court-house, while the balance of the estimate is Rupees 10,118, the latter amount will

\* Item No 59. probably be somewhat exceeded owing to the stoppage of the work The furniture may, therefore, be provided for from the Budget allotment for the Court-house for 1870-71, and from the balance still available I would suggest that the shed for the accommodation of those who may have to attend the Court should be constructed.

4 An estimate of Rupees 1,330 for this shed was sanctioned in G. O., No 201, dated 22nd January 1869, but no funds have been allotted for it.

No. 245 ORDER THEREON, 21st April 1870, No. 1,043.

**CIVIL WORKS, No. 25.**

Rupees 56,440 sanctioned in G. O., No. 201, of 1869.

THE Superintending Engineer of the 6th Division is authorized to put in hand the construction of the shed sanctioned in G O, No 201, dated 22nd January 1869, at a cost of Rupees

1,330, which amount will be added to the estimate for the Court-house

2. As under the rules the Public Works Department is not required to provide any of the articles (punkahs excepted) included in the estimate of Rupees 800, that estimate will be returned to the Superintending Engineer of the 6th Division for revision. In submitting the revised estimate Captain Oakes will state what excess is likely to occur owing to the stoppage of work in connection with the Court-house On receipt of this information the exact amount of the estimate, including shed and punkahs, will be determined and measures taken for utilizing the excess provision made for the work in Part II. of the Budget.

(True Extract.)

Colonel, R E.,  
Secretary to Government.

To the Superintending Engineer, 6th Division, with estimate.

„ Controller of Public Works Accounts.

Exd. A. S. Rodgers

furniture

N<sup>o</sup> 16

Superintendent's Office 6<sup>th</sup> Division  
Tanjore 4<sup>th</sup> April 1870.

From, Captain O. F. Baker. R.E.  
Superintendent 6<sup>th</sup> Division

To, Colonel C. A. O. R.E.  
Secretary to Govt. D. 1572

I have the honor to forward  
an Estimate of Rs 800 for providing  
furniture for the new Court-House at  
Tanjore - The Estimate has been  
prepared in communication with the  
Acting Civil Judge who has countersigned  
it, in token of his approval.

As the Court-House will  
probably be completed in 6 weeks  
I would solicit the early sanction  
of the Estimate -

In the Budget of 70-71 Rs 13,000  
have been allotted for the Court-House  
while the balance of the Estimate  
is Rs 10,118, the latter amount will  
probably be somewhat exceeded owing  
to the stoppage of the work - The  
furniture

furniture may therefore be provided for  
from the Budget allotment for the  
Court House for 1870-71 & from the balance  
still available. I would suggest that  
the shed for the accommodation of those  
who may have to attend the Court  
should be constructed -

An Estimate of Rs. 1,330 for this  
shed was sanctioned in G.O. No 201,  
dated 22<sup>nd</sup> January 1869, but no funds  
have been allotted for it -

I have the honor to be  
Sir,

Your most obedient servant

W. F. Tate Capt. R.E.

Super. Engineer B. D.

No 1043 Public Works Department  
 Proceedings of the Madras Government  
 Under date the 21<sup>st</sup> April 1870

From

The Supg. Engineer } (H E No 16 of 21 April 1870)  
 6<sup>th</sup> Dec

The Supg. Engr. of the 6<sup>th</sup> Div. is authorized to put in hand the construction of the shed sanctioned in G. O. No. 201 dated 22<sup>nd</sup> Jan'y/69 at a cost of Rs. 1330, which amount will be added to the estimate for the Court House.

As under the rules the Public Works Dept. is not required to provide any of the articles (materials excepted) included in the estimate of Rs. 800, that estimate will be returned to the Supg. Engr. of the 6<sup>th</sup> Div.

Rs. 56,440 sanctioned in G. O. No. 201 of 1869.

*For the Secy to Govt*

*The Supg. Engr.*

*6<sup>th</sup> Dec*

*The Secy to Govt*

*6<sup>th</sup> Dec*

*Recd 6<sup>th</sup> Dec 1870*

*Encl 1.*

*No 1043-2145 dated 11/10*


*Submitting for same  
 that, an estimate of  
 Rs. 800 for providing  
 furniture for the new  
 Civil Court House at  
 Bangalore.*

*Received 1870 A. 12.*

*No 1043*

C. 9. 1870 1870

for revision. In submitting  
the revised estimate Capt  
Parker will state what  
excess is likely to occur  
owing to the stoppage of work  
in connection with the Cont  
House. On receipt of this  
information the exact amount  
of the estimate, including  
such and Pankhal, will  
be determined and measures  
taken for utilizing the  
excess provision made for  
the work in Cont. II of the  
Budget.



The 1st Emp 6 is <sup>unintentional</sup>  
Controlled  
Desp. 22/4/70.

C. 9. 1870 1870 12.

Dec 1860  
Ct. of 1870: 311235

PUBLIC WORKS.

The Supt. of Engrs.  
6th Division

20th

1861

21st April 1870 1843

Nos 746-245

Contract at Taryon Spang  
orders in the letter from the Supt.  
Engrs of the 6th Div. submitting an estimate  
of \$2800 for providing materials  
for the new Contract at Taryon,  
and suggesting that the Supt. should  
accommodate those who may  
have been the Contractor.