

(1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 1923	Press ~~Mis.~~
187-88	
Dated 12. 8	18 20.

Not to be folded or roughly handled

16

*Proceedings of the Madras Government, Public Works Department,
12th August 1870.*

No. 187. Read the following letter from the Superintending Engineer, 6th Division, to the Secretary to Government, Public Works Department, dated Tanjore, 5th August 1870, No. 335 :—

I HAVE the honour to inform you that in April last an estimate of Rupees 465 was sanctioned in this Office under "Minor New Works, Agricultural" for restoring the Marangoor dam in the Nannilam Talook. When sanction was accorded to the estimate, I was not aware that the Range Officer had altered the original design of the dam; but on this having been brought to my notice by the Merasidars interested, and when I learned that objections were raised to the form in which the dam was being restored, I directed the Range Officer, that if the restoration had not gone too far, to have the estimate of Rupees 465 revised, and that if the old dam had been broken up to rebuild the work according to the original design and to submit the estimate for it; but that if the old work was not broken up the dam should be repaired temporarily this year, if it was not too far gone, and the new work carried out next year after the estimate was sanctioned. A revised estimate of Rupees 577 for restoring the dam according to the original design was received in this Office in May last, and the work is now reported to be completed; but as the amount is beyond the sanction of the local authorities, the permission of Government is solicited to charge to the allotment of "Minor New Works, Agricultural" Rupees 112, the difference between the revised estimate * and the one † already passed in this Office.

*	Rupees 577
†	" 465
	112

No. 188. ORDER THEREON, 12th August 1870, No. 1,923.

ACCOUNT, No. 16.

SANCTIONED accordingly.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
" Controller of Public Works Accounts.

Govt. of {1870} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,

6th Division.

cc. &c. &c.

Dated August, 12th.

Recd.

Encl.

G. O., 12th August 1870, No. 1,923.

AUGUST

No. 187-188

Marangoor Dam in the Nannilam Talook, Tanjore District.—The sum of Rupees 112, the difference between the amounts of the original and the revised estimates for restoring the Marangoor dam in the Nannilam Talook, Tanjore District, being charged to the allotment of Minor New Works under "Agricultural," sanctioned.

No. 335

Supr. Engineer's Office 6th Div.
Tanjore 5th August 1870.

From

Captain R. F. Oakes R.E.

Supr. Engineer, 6th Division

To

Colonel C. A. Orr R.E.

Secretary to Government. P. M. D.

Sir,

I have the honor to inform you that, in April last an Estimate of Rs 465 was sanctioned in this Office under "Minor New Works, Agricultural" for restoring the Marangoor Dam in the Nannilam Talook.

When sanction was accorded to the Estimate I was not aware that the Range Officer had altered the original design of the Dam but on this having been brought to my notice by the Overlanders interested and when I learned that objections were raised to the form in which the Dam was being restored I directed the Range Officer that if the restoration had not gone too far to have the Estimate of Rs 465 revised and that if the old Dam had been broken up to rebuild the work according to the original design and to submit the Estimate for it but that if the old work was not broken up the Dam should

should be repaired temporarily this year
if it was not too far gone and the new
work carried out next year after
the Estimate was sanctioned.
A revised estimate of Rs 577 for restoring
the Dam according to the original design
was received in this Office in May last
and the work is now reported to be completed
but as the Amount is beyond the sanction
of the local authorities the permission of
Government is solicited to charge to
the allotment of "Minor New Works Agri-
cultural" No 112 the difference between
the revised estimate and the one already
passed in this Office.

I have the Honour

to

Your Most Obedt. Servant.

A. F. Datta & Captain W. B.
Supy. Engineer 6th Division

1870 Sept
 From No 3066
 The Supt Engineer
 to
 The Secretary to Govt
 P. W. D.

Dated 5
Recd 8 } August 1870.

722 335

Requests sanction to
charge to the allotment of
Minor New Works Agri-
cultural, Rs 112, the difference
between the amounts of the
original and the revised Es-
timate for procuring the
Maramoor Dam in the
Tramilkum Taluk;

With an order.

12" Aug 1/50

1923

To Mr. J. B. Smith
Cincinnati, Ohio
Dec 12/1870

Cy 3066
Dt. of 1870 Madras.

PUBLIC WORKS.

Superintending Engr
6th Division

0.12 Aug 10. No. 1923

Nos. 157-188

Returning the Marangoor
Dam in the Sengur
Talug, Tanjore District
being charged to the allot-
ment of Minor Sewer
Works under "Agricul-
tural", sanctioned.

Marangoor Dam in the Sengur
Talug, Tanjore District.

Sum of Rs. 112, the dif-
ference between the amount
original and the re-

With an order.