

(1) Number of pages

1410

(2) Date of repair

28.10.57

(3) Initials of the Referencer

MADRAS RECORD OFFICE.**Government of Madras.***Public works* **DEPARTMENT.**

G.O. No. 2879	Press Mis.
535-36	
Dated 29. 11. 1957.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
29th November 1870.*

No. 535. Read the following letter from the Inspector-General of Police, to the Secretary to Government, Public Works Department, dated Madras, 12th November 1870, No. 6,998:—

I HAVE the honour to submit, for the sanction of Government, a revised estimate, amounting to Rupees 730, for constructing a Police Station-house at Vicravandy, South Arcot District, received from the Superintending Engineer, 5th Division, with his letter herein enclosed.*

* No. 126, dated 3rd November 1870.

2. The estimate sanctioned in G. O., No. 867, of the 28th March 1870, Public Works Department, amounts to Rupees 680. The Superintending Engineer states that the basement provided for in the estimate is only one foot above the ground. The revised estimate now submitted is for Rupees 730, or Rupees 50 in excess of the original estimate, and provides for raising the basement to a total height of 2½ feet above the ground. The alteration appears desirable.

3. The difference (Rupees 50) between the original and the revised estimates can be met by the following transfer:—

<i>From</i>	<i>RS.</i>	<i>To</i>	<i>RS.</i>
<i>Bellary District.</i> —Police buildings...	50	<i>South Arcot District.</i> —Police buildings ...	50

No. 536. ORDER THEREON, 29th November 1870, No. 2,879.

CIVIL WORKS, No. 43.

UNDER the explanation afforded in these papers the Government sanction the revised estimate of Rupees 730 for the construction of a Police Station-house at Vicravandy in the South Arcot District.

2. The transfer of funds proposed in paragraph 3 to meet the excess outlay of Rupees 50 is approved.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

3

To the Acting Superintending Engineer, 5th Division.
 „ Inspector-General of Police. **A**
 „ Judicial Department.
 „ Controller of Public Works Accounts.

Hutting Building

No. 6998

3
Chief Office of the Inspector General
of Police,

Madras, 12th November 1870

From

The Inspector General of Police.

To

The Secretary to Government
Public Works Department
Fort Saint George

Sir,

Enclosures one

I have the honor to submit for the sanction of Government a revised Estimate amounting to Rupees 730 for constructing a Police Station House at Vickravandy, South Arcot District, received from the Superintending Engineer 5th Division with his letter herein enclosed.

* No 126 dated 3^d
November 1870

2. The Estimate sanctioned in G.O. No 867 of the 28th March 1870 A.M.D. amounts to Rupees 680. The Superintending Engineer states that the basement

basement provided for in the estimate is only one foot above the ground. The revised estimate now submitted is for Rupees 730 or Rupees 50 in excess of the original estimate and provides for raising the basement to a total height of $2\frac{1}{2}$ feet above the ground. The alteration appears desirable.

3. The difference (Rupees 50) between the original and the revised estimates can be met by the following transfer.

<u>From</u>	<u>To</u>
Bellary District, Police Buildings — 50	South Coast Dist, Police Buildings — 50

I have the honor to be,

Sir,

Your most Obedt. Servant,

W. H. M.

Inspector General of Police

No 2879 P. D. D.
Proceedings of the Madras Govt.

Read the following

From The Inspector General
of Police } (H. E. No 6998 of 12 Nov 70)

61
From 1870 Department
No 4022
The Inspector General
of Police.

To The Secretary to Govt
Public Works Dept
Fort St George

Dated 12th November 1870
Recd: 15th
No. 6998
Enclosures 2

Submits for sanction
a revised estimate amount-
ing to Rs 730 for construct-
ing a Police Station House
at Vicravandy South
Arcot District.

No 2879-29 of 11/70

No 535

10/19 Nov 70 Recd 21

Under the explana-
tion afforded in these
papers the Government
sanction the revised
estimate of Rs 730 for
the construction of a
Police Station house
at Vicravandy in the
South Arcot District.

The transfer of
funds proposed in
para 3 to meet the
excess outlay of Rs 50
is approved.

Ld. The Supr. Engr. 13/11/70
Supr. Genl. of Police with
Jnd. L. Departe
Controller of P. D. D.
13/11/70
11/12/70
23/11/70

Op. 422
Govt. of 1870 Madras.

PUBLIC WORKS.

To The Asg. Superintendent Engrs.
1st Division

Dated

Recd.

Encl.

G. O. 29th Dec. 1870, No. 2879.

Nos. 5351506

Police Station House at Viceravandy.

The revised estimate of Rs. 730
for the construction of a Police
Station house at Viceravandy
in the South Arcot District,
sanctioned; & certain transfer
of funds, approved -