

(1) Number of pages 18(2) Date of repair 28-2-70

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. <u>2984</u>	Press ~~Mis.~~
<u>169-70</u>	
Dated <u>9-12-</u>	<u>1870.</u>

Not to be folded or roughly handled

1X

*Proceedings of the Madras Government, Public Works Department,
9th December 1870.*

No. 169. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Dowlaishweram, 12th November 1870, No. 2,734 :—

I HAVE the honour to forward herewith, for the sanction of Government and

1 Supplemental Estimate.
1 Comparative Statement.
1 Copy of a letter.

for entry in the next year's Budget, a supplemental estimate, amounting to Rupees 6,930, for metalling a portion of road from Peddapur to Juggumpettah,

and to inform you that an estimate, amounting to Rupees 26,800, for this road was sanctioned in G. O. No. 1,882, dated 9th June 1869.

2. A copy of letter No. 292, dated 28th ultimo, received from Mr. Hannan, Assistant Engineer in charge No. 6 Range, Godavery, explaining the circumstances under which the estimate was prepared, is enclosed for information. Mr. Hannan provides for metalling only over the black cotton soil, and this perhaps is all that is necessary to undertake at present, the road in this portion of the line lying in very bad soil.

No. 170. ORDER THEREON, 9th December 1870, No. 2,984.

CIVIL WORKS, No. 15.

G. O. No. 1,882, dated 9th June 1869.

No provision being made in the sanctioned estimate of Rupees 26,800 for the road from Peddapur to Juggumpettah in the Godavery District for metalling that portion of the line which passes over black cotton soil, the Acting Superintending Engineer of the 1st Division now submits a supplemental estimate of Rupees 6,930 for the purpose, and in recommending the entry of this amount in the outgoing Budget, he states that perhaps the work represented by it is all that is necessary to be undertaken at present. The Government sanction the estimate of Rupees 6,930, but the execution of the work must be deferred till funds can be made available for it.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the Acting Superintending Engineer, 1st Division.
" Controller of Public Works Accounts.

Erd. E. C. Shunker.

Detailed Estimate No. of 1870/71.
 North. Constructing Road from Doodapoor to Jagannipeta.

Points from which the measurement
 the measurement.

Description of surface of soil.	Picks	Yards	Depth	Breadth	Width or Depth	Particulars of work.
1	2	3	4	5	6	8
Road from Jagannipeta to Jagannipeta	1			1760	5	1466 $\frac{2}{3}$ ✓
	2		"	1760	5	1466 $\frac{2}{3}$ ✓
	3		"	1760	5	1466 $\frac{2}{3}$ ✓
	4		"	1760	5	1466 $\frac{2}{3}$ ✓
Total						5866 $\frac{2}{3}$ ✓

No. 11 Range Officer G.D.
 Secunderabad
 28th October 1870

Assistant Engineer
 No. 6 Range G.D.

Abstract Estimate No. 1840/71. Godavari District
 Work. Constructing Road from Peddapur to Jaggampet.

Quantity Description of work Rate Per Amount Total

5866 $\frac{2}{3}$ cys of Metalling - 12 cys 6600 - 6600 - ✓

Contingencies at 5 per cent - 330 - ✓

Total Paper - 6930 - ✓

At Range Office I.D.
 Samulcottab
 28th October 1870

Hammer
 Assistant Engineer
 No 6 Range I.D.

W. S. Tucker Major D.R.
 Asst. Engineer I.D.

E. J. A.

Total
 for Road from
 Road to 1st & 2nd
 Supply mounted between

Road to 28th
 Road to 30th } October 1890
 Road

to the 1st & 2nd
 road

from the 1st & 2nd
 road to 1st & 2nd

Comparative Statement to Accompany the Supplemental Estimate for road from
 Road to 1st & 2nd

Earthwork from existing Survey	Metalling & cleaning	Masonry	Contract	Total
Quantity Amount Quantity Amount Quantity Amount	Quantity Amount	Quantity Amount	Quantity Amount	Quantity Amount
As per Original Estimate 50555 ² 3157 11 11996 ² 10197 142251 ² 758 13	91590 457 15 2	6157 8 32205 14 83570	26800	
Do Supplemental Estimate	5866 ² 6600	330	6930	
Difference	5866 ² 6600	330	6930	

No. 11 Range Office S.D.
 Samuel Cook at
 28th October 1890

Wm. T. Smith
 City Surveyor

Assistant Engineer
 Prob Range S.D.

permit me to proceed with the work in
anticipation of the sanction

I have the honor to

(Signed) Hannu

Assistant Engineer P. & C.

(True Copy)

Wm. Fischer Major M.C.
Acting Supg. Engr. P. & C.

Enclosure in letter
No. 2734 dated 12th
from the Supg. Engr.
to the
Division of the
Public Works
Department
P. & C.
12/10/93

No. 2734

Supg. Engineer Office 1st Division
Dowlaisheeram 12th November 1890

11

From

Major J. F. Fischer M.C.

Ag. Supg. Engineer 1st Division

To

Colonel C. A. Orr M.C.

Secretary to Government P. & C.

Madras

Sir

I have the honor to forward
herewith for the sanction of Government, and
for entry in the next year's Budget, a
supplemental Estimate amounting to Rs. 6930
for metalling a portion of road from Poddapin
to Juggempetta, and to inform you that, an
Estimate amounting to Rs. 26,800 for this road
was sanctioned in G.O. No. 1882, dated 9th June/89.

A copy of letter No. 292 dated
28th October received from Mr. Hannu Assistant
Engineer in Charge No. 6 Range Godavery, ex-
plaining the circumstances under which the
Estimate

Estimate was prepared, is enclosed for information. Mr. Hannum provides for metalling only over the Black Cotton soil, and this perhaps is all that is necessary. No indentations at present, the road in this portion of the line, lying in very bad soil.

May the honor be

Sir

Your most obedient servant

W. T. Tucker Major R.C.

Acting Supy. Engr. 12th Regt.

15
C. No. 2981 P. D. D.
Proceedings of the Madras Govt.
Under date the 9th Decr 1870.
Read the following
From

The Actg. Supt. Engrs. } (H. E. No. 2734 of 1870)
15 Decr

Pub. Works 1871
(P. W. Report for Decr)
2734
84693
The Actg. Supt. Engrs.
1st Division

To the Secretary to Govt.
P. W. Madras

Dated 12th December
Received 21st Decr 1870
Enclosure D

Forwards for sanction
and entry in next year's
Budgetary Estimate
amounting to Rs 6930
for metalling a portion
of road from Puddalore
to Jaggampet in the
Godavery District.

No 163
20.12.70 A. 2nd Decr

No 2981-8 Decr 70

No provision being
made in the sanctioned
G. O. No 1882 of 9th June/69 estimate of Rs 26800 for
the road from Puddalore
to Jaggampet in the
Godavery District for
metalling that portion
of the line which passes
over black cotton soil,
the Acting Supt. Engrs.
of the 1st Div now sub-
mits a supplemental
estimate of Rs 6930

for the purpose, and in
recommending the entry
of this amount in the
outgoing Budget, he
states that perhaps
the work represented
by it, is all that is
necessary to be undertaken
at present. The Govt
sanction the estimate
of Rs. 6930, but the ex-
ecution of the work must
be deferred till funds
can be made available
for it.

Op 6/93

Govt. of Madras.

PUBLIC WORKS.

To Mr. Superintending Engineer
1st Division

Date

Recd.

Vol. 3

G. O. of Decr 1870, No. 2984

Nos. 1692/140

Road from Poddapoor to Puzum-
pettah, Coimbatore District.

The estimate of Rs. 6930 for
metalling a portion of the
road from Poddapoor to
Puzumpettah, sanctioned.