

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 3054	Press
349-50	Mis.
Dated 16-12	1870

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
16th December 1870.

No. 349. Read the following :—

List of Government Orders remaining unanswered for the half-year ending 31st
March 1870.

No.	Date.	When received.	Subject.	Explanation of cause of delay in forwarding replies, and the probable date when they will be forwarded.
1,814	22nd June 1864.	26th June 1864.	Calling for estimates for a Sub-Magistrate's Cutcherry and Subsidiary Jail at Vencata-gerry in Nellore District.	Vide G. O., No. 2,190, 9th July 1868. Datchapully Cut- cherry was sanc- tioned in G. O., No. 42, 7th Jan- uary 1868. The estimates for the rest are under preparation. Postponed under restric- tive Orders—vide G. O., No. 3,142, dated 25th September 1869.
2,674	14th Sept. 1864.	22nd Sept. 1864.	Do. do. at Datchapully in Kistna, Ongole, Poloor, and Venkata- gerry in Nellore District.	
747	17th Mar. 1865.	22nd Mar. 1865.	Directing to furnish a detailed statement of land to be taken up for the improvement of Masulipatam canal, for which Rupees 5,000 were sanctioned.	Still under reference to Collec- tor and Range Officer.
1,533	5th June 1865.	10th June 1865.	Calling for estimates for certain salt works at Buntumilly, Mun- ganapoody, and Nizampatam in the Kistna District.	Estimates for the works at Buntumilly and Nizampatam salt platforms, sanctioned. Estimate for Munganapoody work is under consideration. Revised estimate will be sub- mitted.
2,731	29th Aug. 1866.	4th Sept. 1866.	Stating that Government are unable to provide funds from Imperial grant for Chintagunta- pollum bridge, and requesting to know if the required amount can be spared from sanctioned reserve grants.	The revised estimate of the irrigation project of north- ern delta of Pennair was submitted to Chief Engineer for Irrigation on 22nd April 1870. Cundlair and Soona- mooky projects are not taken in hand, as the Special Executive Engineer was transferred to Perryaur project in Madura, and the survey party to Kistna. Partly prepared. Will be taken in hand when Surveyors can be made available. Estimates for the 1st and 2nd Sections were sanctioned in G. O., No. 3,337, 22nd Octo- ber 1863, and G.O., No. 638, dated 26th February 1869, and estimates for 3rd Section are under preparation.
3,402	24th Oct. 1866.	1st Nov. 1866.	Requesting to investigate and submit projects for irrigation in the Division.	
1,156	15th April 1867.	21st April 1867.		
1,249	27th April 1867.	3rd May 1867.		
1,185	17th April 1867.	22nd April 1867.	Requesting to submit plans and estimates for sanction for restor- ation of certain ruined tanks in Vinuconda Talook, Kistna District.	Estimates for the 1st and 2nd Sections were sanctioned in G. O., No. 3,337, 22nd Octo- ber 1863, and G.O., No. 638, dated 26th February 1869, and estimates for 3rd Section are under preparation.
3,152	12th Oct. 1867.	16th Oct. 1867.	Directing to submit estimates, etc., for mail cart line, i.e., Trunk Road No. 1 lying in the 2nd Division.	
2,380	21st July 1868.	3rd Aug. 1868.	Awaiting further report on great northern road between Bazarah and Ellore with estimates.	

*Proceedings of the Madras Government, Public Works Department,
16th December 1870.*

*List of Government Orders remaining unanswered for the half-year ending 31st
March 1870.—(Concluded.)*

No.	Date.	When received.	Subject.	Explanation of cause of delay in forwarding replies, and the probable date when they will be forwarded.
3,200	15th Oct. 1867.	20th Oct. 1867.	Requesting to make a special report as soon as Messrs. Peters and Norris have passed in the Vernacular and are otherwise considered qualified for independent range duties.	Mr. Norris went up for examination and failed.
3,684	27th Nov. 1867.	4th Dec. 1867.	Directing to forward plans and estimates for completing the whole Kistna project with full report and to revise scheme submitted by late District Engineer in his letter, dated 6th January 1863, allowing for the construction of any additional works required.	In progress.
1,329	30th April 1868.	5th May 1868.	Requesting to submit plans and estimates for such accommodation as may be necessary at Bazarah for the Superintending Engineer's Office and for the offices attached to the 1st and 6th Ranges.	Estimate for the 1st Range Office was sanctioned in G. O., No. 1,724, 27th May 1869; the rest will be attended to.
1,655	2th May 1868.	1st June 1868.	Calling for plan and estimate for five wards, etc., proposed in District Jail, Nellore.	Postponed under restrictive orders— <i>Vide</i> G. O., No. 3,142, 20th Sept. 1869.
1,116	6th April 1869.	11th April 1869.	Calling for plans and estimates for Subsidiary Jail accommodation proposed by Committee to be provided in Nellore District.	
2,190	9th July 1868.	13th July 1868.	To include in estimate called for in G. O., No. 2,190, 9th July 1868, for Subsidiary Jail, a sum of Rupees 500 for land to be taken up for Talook Cutcherries and Subsidiary Jails at Oodiagherry and Attanakoar.	
2,738	26th Aug. 1868.	31st Aug. 1868.	Ordering to commence work sanctioned by Committee on Subsidiary Jail accommodation at certain stations of the Nellore District, sending estimates in due course.	<i>Vide</i> remarks against, No. 2,190, 9th July 1868.
3,368	26th Oct. 1868.	30th Oct. 1868.	Do. Kistna do. do.	Do do do.
3,370	26th Oct. 1868.	30th Oct. 1868.	Do. Kistna do. do.	Do do do.
3,522	4th Nov. 1869.	12th Nov. 1869.	To send plan and estimate for a new Moonsiff's Court at Bazarah.	Under revision at the request of the Civil Judge, and will be sent shortly.
626	24th Feb. 1870.	28th Feb. 1870.	To submit estimate of repairs to salt roads referred to by Collector, Kistna.	Estimate for Jutrole road was sanctioned in G. O., No. 868, dated 21st March 1870.

BEZWADA,
6th July 1870.

(Signed) F. J. MODERLY, Colonel, R.E.,
Superintending Engineer, 2nd Division.

*Proceedings of the Madras Government, Public Works Department,
16th December 1870.*

No. 350. ORDER THEREON, 16th December 1870, No. 3,054.

ESTABLISHMENT, No. 23.

AUTHORITY is granted for the omission of G. O., No. 3,522, of the 4th November 1869, from future Unanswered Reference Lists.

2. G. O., No. 151, dated 13th January 1870, having been omitted from the return without explanation the Superintending Engineer of the 2nd Division will include it in future lists unless it be intermediately disposed of.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer of the 2nd Division.

From the Superintendent
of the Bureau

To the Secretary of the

U. S. Army
D. C. 25th Nov 1870

Respectfully
Returns which are
required to be submitted
to Government to become
a part of the permanent
reference as for the
half year ending
31st March 1870.

List of Periodical Returns which are required to be submitted to Government to accompany list of unaccounted references for the half year ending 31st March 1870.

Order of Government	Subject	The Govt. Secretariat	When the returns are submitted
---------------------	---------	-----------------------	--------------------------------

1 st Circular from statement showing the 1 st April dates higher grades of unaccounted 2 nd December 1861 onwards one European and 10 th April East Indians and the other for natives as stated on the 1 st April of each year -	Administration Report with its accompanying 15 April for 1869-70 submitted on the 18 th April 1870.	Statement for April 1870 submitted on the 18 th April 1870.	Statement for 30 th September 1869, submitted on the 24 th September 1869.
---	--	--	--

Annual.

1st Circular from statement showing the 1st April dates higher grades of unaccounted 2nd December 1861 onwards one European and 10th April East Indians and the other for natives as stated on the 1st April of each year -

Administration Report with its accompanying 15 April for 1869-70 submitted on the 18th April 1870.

Statement for April 1870 submitted on the 18th April 1870.

Statement for 30th September 1869, submitted on the 24th September 1869.

1st Circular from statement showing the 1st April dates higher grades of unaccounted 2nd December 1861 onwards one European and 10th April East Indians and the other for natives as stated on the 1st April of each year -

Administration Report with its accompanying 15 April for 1869-70 submitted on the 18th April 1870.

Statement for April 1870 submitted on the 18th April 1870.

Statement for 30th September 1869, submitted on the 24th September 1869.

Half yearly.

1st Circular from statement showing the 1st April dates higher grades of unaccounted 2nd December 1861 onwards one European and 10th April East Indians and the other for natives as stated on the 1st April of each year -

Administration Report with its accompanying 15 April for 1869-70 submitted on the 18th April 1870.

Statement for April 1870 submitted on the 18th April 1870.

Statement for 30th September 1869, submitted on the 24th September 1869.

Quarterly.

1st Circular from statement showing the 1st April dates higher grades of unaccounted 2nd December 1861 onwards one European and 10th April East Indians and the other for natives as stated on the 1st April of each year -

Administration Report with its accompanying 15 April for 1869-70 submitted on the 18th April 1870.

Statement for April 1870 submitted on the 18th April 1870.

Statement for 30th September 1869, submitted on the 24th September 1869.

Monthly.

1st Circular from statement showing the 1st April dates higher grades of unaccounted 2nd December 1861 onwards one European and 10th April East Indians and the other for natives as stated on the 1st April of each year -

Administration Report with its accompanying 15 April for 1869-70 submitted on the 18th April 1870.

Statement for April 1870 submitted on the 18th April 1870.

Statement for 30th September 1869, submitted on the 24th September 1869.

List of Government Orders remaining unforwarded for the half
 ending 31st March 1870.

Date	When received	Subject	Explanation of Cause of delay in forwarding replies, & the probable date when they will be forwarded.
22 nd June 1866	26 th June 1866	Calling for Estimates for a Sub Magistrate's Alahay & Subsidiary Jail at Venkatagerry, in Kistna District.	Vid. G.O. No 2190 of 9 th July 1868.
14 th S. P. 1866	22 nd S. P. 1866	Do. Do. at Datchapully in Kistna; Ongole, Polur & Venkatagerry, in Kistna District.	Datchapully & Venkatagerry sanctioned in G.O. No 42 of 7 th Jan'y 1868. The Estimates for the rest are under preparation.
17 th March 1865	22 nd March 1865	Directing to furnish a detailed statement of land to be taken up for the improvement of Masulipatam Canal, for which Rupees 5000 were sanctioned.	Still under reference to Collector and Range Officers.
June 1865	10 th June 1865	Calling for Estimates for certain Salt works at Buntimilly, Mungar & Nizampatam Masulipatam & Nizampatam Salt flat forms in the Kistna District.	Estimates for the works at Buntimilly & Nizampatam Salt flat forms sanctioned. Estimate for Mungar Masulipatam work is under consideration.

Copy forwarded under separate cover to the Secy. to Govt. of Madras, 1869.

2731 29 August 1866 4 Sept 1866 Stating that Govt are unable to provide funds from Imperial grant for Chintagumta & Pottum Bridge and Requesting to know if the required amount can be spared from sanctioned reserve grants

3402 21 Oct 1866 14 Nov 1866 Requesting to issue 1156 15 April 1867 21 April 1867 1249 27 May 32 May Requesting to issue ligate and submit projects for irrigation in the division. Referred Estimate of the irrigation project of Martham Billa of Ponnai was submitted to Chief Engineer for irrigation in the division. End line of permanent projects are not taken in hand as the Chief Engineer was transferred to Ponnai project in division & the survey party to Krishna. Partly prepared Well to be in sanction for restoration hand when survey of certain ruined tanks can be made and in Vinconda Taluk Krishna. Districts

1185 17 April 1867 22 April 1867 Requesting to submit plans & Estimates for sanction for restoration of certain ruined tanks in Vinconda Taluk Krishna. Districts

3152 12 October 1867 16 October 1867 Directing to submit Estimates for mail, & 2nd Division, Car line, & 2nd Division, Road No 1 lying in the 2nd Division. Awaiting further report on greater than Road between Diagorah & Pottum & Pottum with Estimate of preparation

2380 21 July 1868 30 August 1869 Awaiting further report on greater than Road between Diagorah & Pottum & Pottum with Estimate of preparation

3200 15 October 1867 20 October 1867 Requesting to make a special report as soon as Messrs Peters and Morris have passed in the vernacular and are otherwise considered qualified for independent range duties. Mr. Morris unable for Examination & failed

3684 27 December 1867 4 December 1867 Directing to forward plans & Estimates for completing the whole history project with full report and to revise scheme submitted by late District Engineer in his letter dated 6 January 1868 allowing for the construction of any additional work required

1329 30 April 1868 5 May 1868 Requesting to submit plans and Estimates for such accommodation as may be necessary at Rayachoti for the Superintendent Engineer's Office & for the Office attached to the 1st and 2nd Ranges. Estimate for the 1st Range Office was sanctioned in G.O. No 1724 of 27 May 1869. The post will be attended to

1655 26 May 1868 10 June 1868 Calling for Plan & Estimate for five wards proposed in District Jail, Bellare

2190 9 July 1868 20 July 1868 Calling for Plan and Estimate for subsidiary Jail accommodation proposed by Committee to be provided in Bellare District

2738 28 Aug 1868 30 Aug 1868 To include in Estimate called for in G.O. No 2190 of 9 July 1868 for subsidiary Jail, a sum of Rs 500 for land to be taken up for Taluk Althar & subsidiary Jails at Althar & Althar

Postponed under restrictive order (Vice G.O. No 3142 of 29 September 1869)

Vide Remarks against No 2190 of 9 July 1868

3368 26 October 30 October 1868 1868

Ordering to Commence
work sanctioned by Com-
missioner on Subsidiary
Rail accommodation
at certain Stations of
the Millers District,
pending Estimates in due
course.

Vide Remo-Ro
against No 2170
of July 1869.

3370

Do

Do. History &c &c

3322 16 November 12 December 1869 1869

To send Mr. V. Potin to
for a new Messing's
Court at Otagoro.

Under Revision at the
request of the Civil
Judge & will be sent
shortly.

626 24 Febry 28 Febry 1870

To submit Estimate of
repairs to Salt Roads
referred to by Collection

Estimate for Salt Roads
as sanctioned in C.O.
No 838 of 31 March 1870.

Superintendent
Bessan
6 July 1870.

H. Jacobs Esq. Col. R. R.
Superintendent

Camp
D.L.

Public Works 1870 Department
No. of Govt. for 28-2-79
The Superintending
2nd Division

To The Secretary to
Government
S. P. O.

2/6 July 1870
Recd 12th 1870
Encl: One

List of Government
works remaining un-
answered for the
half year ending
31st March 1870.

No 3054-16th Dec/70.

No 349

From

The Superintending Eng^r
of the 2nd Division

Here enter dated 6th July 1870

Public Works Department
No 3054 3054

Proceedings of the Madras Government.

Under date the 15th December 1870

Read the following

Authority is granted
= ed for the omission of G.O.
No 8522 of the 14th November 1869
from future Unanswered
Reference lists.

2. G.O. No 151 dated
18th January 1870 having been
submitted from the Return with-
out explanation the Superintend-
ing Engineers of the 2nd Division
will include it in future lists
unless it be immediately
disposed of.

To The Superintending Engineer of the
2nd Division.
Recd 16/12/70.
P.C. 11-14-1-71

WLB

1277

Govt. of (1870) Madras.

PUBLIC WORKS.

To The Superintending Eng^r
2^d Division

Dated

Recd.

12 /

G. O. 16th Dec 1870, No. 20514.

Nos. 314 & 357

Unnumbered Reference List.

Permission granted for the
employment of the
unnumbered Reference List
in the future.