

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Records DEPARTMENT.

G.O. No. 696	Press
11-112	Mis.
Dated 1 2	18 10

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
4th March 1870.*

No. 111. Read the following Proceedings of the Madras Government in the
Revenue Department:—

Kavali Bungalow in Nellore District.—
Revised estimate for repairing it, sanctioned. } (Here enter 22nd February 1870, No. 271.)
Work to be commenced after the allotment of funds.

No. 112. ORDER THEREON, 4th March 1870, No. 696.

CIVIL WORKS, No. 10.

COMMUNICATED to the Superintendent
ing Engineer of the 2nd Division.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

2

*Proceedings of the Madras Government, Revenue Department,
22nd February 1870.*

No. 241. Read the following Proceedings of the Board of Revenue, dated 12th January 1870, No. 240:—

Read the following letter from the Acting Collector of Nellore, to the Acting Secretary to the Board of Revenue, dated 15th September 1869, No. 1,787.

As requested in paragraph 6 of the Board's Proceedings, No. 1,616, dated 10th March 1869, I have the honour to enclose a revised estimate for repairing the bungalow at Kavali, received with the Superintending Engineer's letter, dated 6th instant, No. 54.

2. The Superintending Engineer states that the increase in the present estimate is caused partly by an insufficient amount having been allowed in the original estimate for doors and windows, and partly by entry of compensation for the cost of the old building and the ground.

3. The grant of Rupees 2,300 having been made last year too late for expenditure has lapsed, and the Superintending Engineer requests that an allotment of the whole amount of the present estimate may be made.

ENCLOSURE No. 1.—Estimate.

THE revised estimate, amounting to Rupees 3,530, for repairing Mr. Whish's old ruined bungalow at Kavali, is submitted for the early sanction of Government.

2. The original estimate, sanctioned in Government Order, dated 14th January 1869, No. 99, amounts to Rupees 2,300.

3. It will be observed that the present estimate is in excess of the sanctioned one by Rupees 1,230. This excess is stated to be owing partly to an insufficient provision in the original estimate for doors and windows, and partly to the addition of the item for compensation to be paid to Mr. Dykes on account of the old building and the ground, with reference to paragraphs 5 and 6 of the Board's Proceedings, dated 10th March 1869, No. 1,616, embodied in Government Order, dated 15th April 1869, No. 1,029.

4. The Acting Collector requests that the whole amount of the estimate, namely, Rupees 3,530, may be allotted for expenditure. The Board find from the Local Fund Return for October 1869 that there is only a balance of Rupees 1,741 out of the Bungalow Fund of the district, and therefore it will not be possible to allot Rupees 3,530. The Acting Collector is requested to report how the amount is to be met.

No. 242. ORDER THEREON, 22nd February 1870, No. 271.

Miscellaneous.

THE revised estimate for repairing Mr. Whish's old ruined bungalow at Kavali, amounting to Rupees 3,530, is sanctioned. The work cannot, of course, be commenced until funds are allotted.
(True Extract.)

W. A. B. A. C.
Acting Secretary to Government.

To the Board of Revenue.
.. the Public Works Department.
.. the Accountant-General.

Exd. F. R. Bantleman

Cue 753
Govt. of 1870
PUBLIC WORKS.

To The Superintending Eng.
- Lt. Revenue

Dated

Encl.

Recd.

G. O. 4 March 1870, No. 696

Nos. 111-112

Bengal at Kharali Pro. Dist.
Sept 8 Sanctioning the revised esti-
-mate of Rs 353 for repairing the
Bengal at Kharali in the N. Dist.
Lt. - and had off. executed