

(1) Number of pages 16

(2) Date of repair 17/1/41

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 895	Press
503-504	Mis.
Dated 30 - 3	1870 .

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
30th March 1870.*

Read the following papers :—

No. 502. From the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Bellary, 21st February 1870, No. 3,276.

With reference to G. O., No. 3,844, of 7th December 1869, I have the honour to inform you that no alteration can be made in the lower story of the European Female Hospital, as the walls are raised; but in the upper story, by reducing the accommodation to the number of beds shown in the accompanying sketch, which will be from forty as sanctioned in 1867, to twenty-six as now authorized, a saving of about Rupees 6,000 can be effected.

2. I would, however, point out that it will spoil very much the look of the building.

No. 503. From the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Bellary, 26th March 1870, No. 3,662 :—

With reference to Memorandum, No. 73, dated 11th instant, I have the honour to forward herewith the sanctioned plan of the Female Hospital at Bellary, and to

inform that I do not consider that with the whole of the lower floor almost completed it will be desirable at this stage to alter the design, more especially as the walls of the end buildings have also been carried out to nearly the same height as the main rooms, and their removal, if the proposal to do away with the upper floor is to be carried out, will not diminish the cost, as so much work will have to be pulled down, and the whole project will have to be taken in hand again.

2. I may add that the staircase has also been carried up to the height of the building, and all the wood-work nearly ready.

No. 504. ORDER THEREON, 30th March 1870, No. 895.

MILITARY WORKS, No. 13.

The Government are of opinion that all necessary accommodation in the Female Hospital at Bellary can be provided on the ground-floor of the building now under construction by converting the day-room into a ward. The Superintending Engineer of the 3rd Division will accordingly submit a modified plan with an estimate for the work.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 3rd Division, with original Plan.

„ Military Department.

Exd. T. O'Connor.

Govt. of 1870 30/10/70

PUBLIC WORKS.

THE UNIVERSITY OF CHICAGO

Date March 2, 1944

Rec:

G. O. Smith Dec 1890 20 - 8

MARCH

Nos. 502 504

Public Hospital at Bellary - Pending orders on the letter from the Surgeon-in-Chief, Bangalore, dated 11th September 1906, for the revision of the design of the Hospital at Bellary.

No. 3276

Superintending Engineer's Office.

3rd Division.

Bellary 21 February 1870

From,

The Superintending Engineer,

3rd. Division.

To,

The Secretary to Government

Public Works Department

Fort Saint George

Sir,

With reference to L^d. C. N^o. 3844 of 7 December 1869, I have the honor to inform you, that no alteration can be made in the lower story of the European Female Hospital, as the walls are raised; but in the upper story, by reducing the accommodation to the number of beds shown in the accompanying sketch, which will be from 40 as sanctioned in 1867, to 26 as now authorized, a saving of about £1000 can be effected.

2. I would, however, point-out
that it will spoil very much the look
of the building.

I have the honor to be,

Sir,

Your most obedient servant.

L. H. H. H. *Superintendent Engineer & Dr.*

No. 3662
Superintending Engineer's Office.
3rd Division.
Bellary, 26 March 1870

From,
The Superintending Engineer,
3rd Division.

To,
The Secretary to Government

Public Works Department
Fort Saint George.

Sir,

With reference to Memorandum No. 73 dated 11 Instant, I have the honor to forward herewith the sanctioned Plan of the Female Hospital at Bellary, and to inform that I do not consider that with the whole of the ^{lower} floor almost completed it will be desirable at this stage to alter the design, more especially as the walls of the end-buildings have also been carried out to nearly the same height.

Enclosures.
One Plan

From,
The Superintending Engineer,
3rd Division.

To,
The Secretary to Government,
Public Works Department,
Fort Saint George.

No. 3662

Dated 27/3/70
Received

Enclosure
Original & duplicate
of the Plan of the
Female Hospital at
Bellary, dated 11/3/70
sent to the Secretary
to Government, Public
Works Department,
Fort Saint George,
on 27/3/70.

height as the main road, and their ^{removal} the proposal to do away with the upper floor is to be carried out, will not diminish the cost, as so much work will have to be pulled down, and the whole project will have to be taken in hand again.

2. I may add that the staircase has also been carried up to the height of the building, and all the woodwork nearly ready.

I have the honor to be, Sir,
Your most obedient servant,
D. W. F. [Signature]
Superintending Engineer
[Signature]

P. W. Department.
Proceedings of the Madras Legislative Council
under date the 20th March 1895
No. 895
Read the following
The Supy Engineer 32. 1. 1895 (H.E. 12762 of 27th February 1895)
The Superintending Engineer 18. 6. 1895 (H.E. 12762 of 26th March 1895)
Engineer 3 Division

Copied
comm.
Ass.
an be
2 floor
under
meeting
ward.
ginner
accor-
a
with
an

[Faint, illegible handwriting]

4523

The Govt are of opinion that all necessary accommodations in the Female Hospital at Bellary, can be provided on the ground floor of the building now under construction, by connecting the Day-room into a ward. The Superintending Engineer of the 3rd Divⁿ will accordingly submit a modified plan with an

Dr. 1843
 directed to
 work
 [illegible]
 [illegible]
 [illegible]
 [illegible]

1843

[illegible]
 [illegible]
 [illegible]

[Signature]

[illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]
 [illegible]

21

To
 The Surgeon 3rd Regt with
 in Military Dept.
 [illegible]
 [illegible]

PUBLIC WORKS.

The Superintendent Engr
3rd Division

Dated

Rec'd.

G O., 30 June 1945: 5:095-

Nos. 522 @ 524

Female Hospital at Calcutta

Tapering rollers on the sides

from the Subj Eye of the 3^d

One stating that for two or three
years he does not consider it
desirable to alter the design
of the Female Hospital at Kolding

১৭৭০ খ্রিঃ