

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public works* **DEPARTMENT.**

G.O. No. 2505		Press
		Mis.
282-83	Dated 19 10	18 20.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th October 1870.*

No. 282.

Read the following —

7TH DIVISION, PUBLIC WORKS DEPARTMENT.

*List of Orders of Government, etc., up to 31st March 1870, remaining unanswered by
the Superintending Engineer, 7th Division, on 1st July 1870*

No.	Year, month, and date.	Subject	Explanation of the cause of delay in forwarding a reply, and the probable date when it will be furnished
2,460	24th Aug 1864	Calling for plans and estimates for bridging the road from Caroor to Darapooram.	Now a local road Will be sent to the Revenue Board when funds are available
899	20th March 1866	Calling for estimates for improving the water navigation from Chowghaut to the limits of the Cochin territory at Madalagum	Gradual improvements are in progress with the main- tenance allowance granted in, G O, No. 3,374, of 11th November 1865 — Vide also G O, No 956, of 6th April 1870.
3,712	27th Nov. 1868.	Paragraph 9 — Calling for plans and estimates for all works which may be necessary to turn the supply of water entering the head of the Calingaroyen Channel to the best account for irri- gating the land commanded by it	The members of the Irriga- tion Range Establishment of the Coimbatore District are employed in the pre- paration of the necessary papers
3,907	14th Dec 1869	To submit plans and estimates for the proposed scheme for supply of pure drinking water at Ootacamund, and to report whether suitable clay to manufacture earthenware pipes for the above work can be found at Oota- camund	Called for from the Range Officer
240	21st Jan. 1870	To submit an approximate estimate to carry out certain suggestions rela- tive to the water-supply drainage and general conservancy of the Law- rence Asylum at Lovedale	In hand
648	28th Feb 1870.	To submit an estimate for reconstruct- ing a gate and fence round the Fish- oil Factory building at Calicut	In hand.

CAMP AT BHOWANY,
9th July 1870

(Signed) W FAREWELL, Lieut.-Colonel,
Acting Superintending Engineer, 7th Division

No. 283.

ORDER THEREON, 19th October 1870, No 2,505.

ESTABLISHMENT, No 20.

THE undermentioned orders having
been replied to may be omitted from
future Unanswered Reference Lists. —

G. O., No. 240, 21st January 1870.
" " 648, 28th February "

*Proceedings of the Madras Government, Public Works Department,
19th October 1870.*

G O , No. 2,629, 17th August 1868. 2. The orders noted in the margin
" " 957, 22nd March 1869 should be included in future lists unless
" " 151, 13th January 1870, para 4. they are intermediately disposed of.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

to the Acting Superintending Engineer 7th Division

Exd S. T. Augustin

Receipts 344 of Civilian and
 Abolitionists; 100 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 109 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 19 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 109 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 109 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 109 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 109 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

Receipts 109 of 1800-1806
 of 1800-1806, and 1800-1806
 of 1800-1806, and 1800-1806

List of Structural Revenue
 1st January

Comparative statement of Expenditure and Receipts
 of Office and Subordinate on Receipts of 30th October
 and upwards for month

List of Uncompleted works
 1st April

List of works to cost less than 2500 copies printed
 funds are required
 1st April

Statement of Receipts
 1st January

Half yearly

Statement of Receipts
 1st October

List of Uncompleted works
 1st October

Quarterly

Statement showing the distribution of Office and
 Subordinate
 1st July

Monthly

Statement showing the progress of works estimated
 to cost more than 25000 copies each
 1st of each month 1870 and 1871

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

1870 and 1871
 1st of each month

N^o 2505
Proceedings of the Madras Government
Under date the 19th October 1871
Read the following

10

G.O. 240-21 th January 1870
" 648-28 th February 1870



The Sup^r Engineer of the
Dep^t of Agric^l 7th Division

July 26

The above contents are what I have
sent under the
last Bill in
substantive.

arrived 9-20
and in the
the office 10
1st floor

1870-71 and
on the 25th Nov.
1870...

Oct 1870-71 and
on the 6th day
1870.

Cp 2705

Gobt. of 1870 Madras

PUBLIC WORKS.

The Asg Superintending Engr
J. L. (Private)

1870

Recd

Recd

Recd

G. O. 17-10-70, No 2505

Nos. 282-283

Unanswered Reference List. Copy
orders on the Unanswered
Reference List of the Surveyor
of the 7th Div for the 1st half
of 1870.