

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <i>2560</i>	Press
<i>391-92</i>	Mis.
Dated <i>27--10--</i> 18 <i>70</i> .	

Not to be folded or roughly handled

12

*Proceedings of the Madras Government, Public Works Department,
27th October 1870.*

No 301. Read the following Proceedings of the Madras Government in the Judicial Department, dated 23rd September 1870, No 1,257 —

Read the following letter from the Inspector-General of Police, dated 14th September 1870, No 5,727.

With reference to G. O of 15th August 1870, I have the honour to state that the building erected at Eroomapatty, in the Salem District, for use as a station-house, is unfit for occupation

2. This work was executed by a Contractor, and completed in April 1869. When first seen by the Superintendent of Police in August 1869, Captain Warlow found that it had then "begun to fall in pieces, owing to the disgracefully bad materials of which it had been constructed—nothing could be worse than the whole state of the building."

3. Up to November 1869, the Superintendent of Police failed in obtaining the required inspection certificate from the Executive Engineer, but he requested permission to institute proceedings against the Contractor, which I granted. These proceedings it appears have not yet terminated. The Superintendent will be requested to explain the cause of delay.

* No 775, dated 6th November 1869.
,, 537, ,, 24th August 1870

4. I beg to enclose, for the information of Government, two letters* from the Superintendent of Police, Salem, reporting the facts above stated.

COMMUNICATED to the Public Works Department, with reference to the Order in that Department, dated the 6th August 1870, No. 1,874.

(True Extract.)

(Signed) H. E. STOKES,
Under Secretary.

No. 302 ORDER THEREON, 27th October 1870, No. 2,560.

CIVIL WORKS, No. 40.

ORDERED to be recorded.

(True Extract)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Exd. S. T. Augustin:

5-37 From Salem 24th August 1870.

To Captain Victor Harlow
Superintendent of Police
Salem

From Major M W Carr
Asst. Inspector General of Police
Madras

1 Sir With reference to your endorsement
No. 5063 dated 19th August 1870 I
have the honor to inform you that
an action has been instituted, with
the sanction of the Inspector General
of Police to recover the amount paid
for the station house in question

2 For full particulars as to the state
of the building, I would beg to
refer you to my letter No. 775 dated
6th November 1869 and to its enclosures.

3 Since the date of the above letter
Excuse me,

Executive Engineer has inspected the
Station House and valued it at 50 Rs.
It has never been occupied by the Police.

I have the honor to be
sir
Your Most Obedient Servant

For the Hon. & Captain
Superintendent of Police
Forwarded thro' the
Deputy Inspector General of Police

Noting that an action
has been instituted
for the recovery of the
amount payable for the
erection of the station
house at Eroosapally

Enclosure

Dated 24th August 1870
Copied

To the Hon. & Captain
Superintendent of Police

Enclosure

Mr 3877/30 From

No 537

No 775 Salem 6th November 1869
From

Captain J. Peter D'Arbo
Superintendent of Police
Salem

Of

Major C. S. Hearne
Inspector General of Police
Madras

Sir

I have the honor to request sanction
to institute a Civil suit against the
Contractor who built the Station House
at Eroosapally, - named Salug, with
a view to recovering the amount paid
to him. Viz. Rs 250.

2 I enclose for your perusal copy of the
original agreement taken from the
Contractor on a wrapper stamped paper -
together with an extract from my
Diary of 24th August describing
the state of the station house which
was first seen by me on that date.
3 You will observe from Copies of
Correspondence attached that the

station house in question has not
yet been inspected by the Executive
Engineer who now states that he
cannot say when he will be able
to inspect it.

4. I am apprehensive that if steps
are not taken, without further delay
the Contractor, when sued, will plead
that the building was in good
order when completed but fell into
ruin owing to its not being inspected
and taken over by the Police.

5. Frequent applications were made
to the Executive Engineer who, it
appears, was, from various causes,
prevented from inspecting the building
as requested.

I have the honor to be

Sir

Yours Most Obedt Servt

Wm. A. C. C. C.

Superintendent of Police

(Translation)

28th October 1868. Agreement made by Appavoo Pillay, son of Madhira Naikam Pillay, residing in Namkal Fort, a native to Namkal Talug, with Mr. McDonald, Supt. of Police of the said Talug. I do hereby bind myself to build and finish, within 4 months, as per Plan given to me by you, a new Police Station in the village of Yerumaipatty, situate within your range, for Rs 250-0-0, as ordered by the Supt. of Police Salem. I further bind myself to be liable for the loss deducted by authorities, either for lapse of the prescribed period or for inferior materials, used to the said building.

I shall grant receipts there for the money received from you on account of the said building. This agreement is made with my Consent and free will.

(Signed) Appavoo Pillai
Contractor

Witnesses
Morris, signed in English.
Sd/- Colonel. No 124 to Dept. Comr

M 3877/50

18775
Sd/- Supt. of Police
Salem
To Mr. Supt. of Police
Madras
Dated 1.3 Novem. 1868
and 3 Novem. 1868
Enclosure 3.
Forwarding enclosed
Correspondence
regarding a station
house at Yerumaipatty
in Namkal Talug.

[illegible]

From the Contractor.
J. W. Wheeler Captain
Superintendent of the

15C
From
Captain J. P. D. Darrow
Superintendent of Coler
Salee

The Executive Engineer
Salee Range

Sir

I have the honor to inform you
that a new station house has been built
at Exonafally in Narmul Division and to
request you will be good enough to inspect
the work and furnish the usual completion
certificate.

The work was commenced in the
beginning of October 1868 and has been
now completed. The whole amount of
250 Rupees sanctioned for the work has
been expended on it.

I have &c
J. P. D. Darrow Captain
Superintd of Coler

No. 493 Salee, 20th July 1869

From
The Superintendent of Police
Salee

The Executive Engineer
Salee Range

Sir

I have the honor to request you

Mr 3877/70

will be good enough to furnish, as
early as practicable, Completion Certificates
for the undermentioned recently erected
buildings, which have been duly
applied for in the letters noted opposite
to them.

Letter No. 280 dated 26-4-69. For our Station House built at
Croonapully in Namal

Have &c
J. Pictou Warlow Captain
Superintendent of Coler

Salute 22 September 1869

The Superintendent of Coler
Salute

The Executive Engineer
Salute Range

Sir

I have the honor to request you
will be good enough to furnish as early
as practicable Completion Certificates

for the undermentioned recently erected
buildings, which have been duly
applied for in the letters noted
opposite to them.

Letter No. 280-26-4-69 } For our Station House built at
" 493-20-7-69 } Croonapully in Namal
" 600 1-9-69 } Division

Have &c
J. Pictou Warlow Captain
Superintendent of Coler

No. 116 Camp Donaloo 30th Sept 1869

From
The Executive Engineer
Salute Range

The Superintendent of Coler
Salute

Sir

In reply to your letter No. 660 of
the 22nd Inst. I have the honor to inform
you that the necessary reports that all
the materials & workmanship of the Station
House at Croonapully in the Namal
Division are, with the exception of the
wooden materials, of little or no use.
Reports have not yet been received

regarding the other works alluded to
in your letter under reply.

I have &c

17 J. D. Huddle Captain
Executive Engineer

Salute 4th October 1869

From

The Superintendent of Coler
O. S.

The Executive Engineer
Salute Range

Sir

I have the honor to acknowledge
the receipt of your letter No 115 dated 30th
September 1869 & to request you will be
good enough to furnish me with a
Certificate in the usual form of the
present Condition of Erooma putty Station
therein referred to in order that I may
be able to take such further steps
as may be deemed necessary in the
matter.

I have &c

17 J. D. Huddle Captain

Superintendent of Coler

No 129

Samuel B. Samuel 1869

From

The Executive Engineer

Salute Range

P.

The Superintendent of Coler

Salute

Sir

I have the honor to inform you that
I attempted to get to Erooma putty this
morning but failed, in consequence of the
Road and the river being impassable.
It is very improbable that the rain will
cease and the road become passable
for a week or a month to come, so that I am
unable to say when I shall inspect your
Station House at Erooma putty.
I have already forwarded you the necessary
report on the building and it is quite
out of my power to do more at present.

I have &c

17 J. D. Huddle Captain
Executive Engineer

Three Copies

17 J. D. Huddle Captain
Superintendent of Coler

MS 877/70

M 3877/70

N.W. 3877/70
From 27 Oct 70 L. 391

1870 Depart

Encls 1 & 2

In a letter from the Inspector
General of Police dated
14 Sept 1870 No 5727

Through
The Supt of Police
Salem

Correspondence relative
to the defective construction
of the station house at
Groomerputty, Salem District.

In Jd 10 1723 of 70

General Department

PROCEEDINGS of the MADRAS GOVERNMENT

Read the following letter from the

Inspector General of Police dated 14 Sept 1870

In reference to the station house at Groomerputty, Salem District, the Inspector General of Police states that the building was constructed by the contractor as a station house as well for other purposes.

The work was executed by a contractor in accordance with the plan first seen by the Inspector General of Police on 14 Sept 1870. It was then found that it had been begun before the plan was received. The Inspector General of Police had no objection to the plan as it had been constructed in accordance with the plan and the work was done in accordance with the plan.

It is in the opinion of the Inspector General of Police that the building is a good one and that the work was done in accordance with the plan. The Inspector General of Police has no objection to the plan as it has been constructed in accordance with the plan and the work was done in accordance with the plan.

It is requested for the information of the Government

Government, 2 letters from the Superintendent of Police, Salem, reporting the facts above stated.

Order thereon 23rd September 1870. No 1254.

Communicated to the Public Works Department, with reference to the Order in that Department dated the 5th August 1870, & 1st 1871.

True Extract

H. E. Cohen
Under Secretary.

N
Co

The Public Works Department
with one enclosure

10/23/71
H. E. Cohen

25. 2. 1870
 George

Handed to the
J. J. J. J. J.

256

1105.1253

Dated 23rd 11/17 } 1879, No
Recd 22nd - - - }

 τ_0

One of the questions

Dearest Mary

Out of 18 1/2 millions.

July 28th 1894

177-150 die 68

5

to be recommended
to be taken from the
and for his benefit of notice
on the subject of
the defective con-
-struction of the
Police station-house
at Ennomahully in
the Salem Dist.
1825 Oct 27 Dec 23/26

—

[illegible]

$\frac{1}{2} \times 2500 = 1275$ Dec 4th/92

0/23877
Sob. of 1870. 311. 115
PUBLIC WORKS.

18.6.

1-103

1-002

7
G. 27 Oct. 1870. 2502.

Nos. 13/1872

Police Station House at Eroomahatty.

In the Judicial Dept. Com.
Communicating letter from the
Inspector General of Police on
the subject of the defective
construction of the Police
Station house at Eroomahatty
in the Salem District, recorded.