

(1) Number of pages 11

(2) Date of repair 20. 11. 1970

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 2618	Press
36-38	Mis.
Dated 20 11 1970.	

Not to be folded or roughly handled

Read the following letters:—

No. 36. From the Executive Engineer in charge of Superintending Engineer's Office, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 30th September 1870, No. 2,721:—

I HAVE the honour to submit, for sanction, the accompanying supplemental estimate of Rupees 350 for certain improvements to the Raneepett Dispensary, for which an estimate of Rupees 1,050 was sanctioned in G. O., No. 1,203, dated 7th May 1870.

2. The original estimate provided, among other improvements, the excavation of a well 30 feet in depth.

3. The calculation of the depth appears to have been made from data furnished by the sinking of a trial well some time before, when water was reached at considerably less than this depth; but it is now found to be quite insufficient, no trace of a spring appearing when the excavation was completed to the estimated extent. The Range Officer reports that, from observation of the level of well water in the vicinity, it will be requisite to allow for an increased depth of 18 feet to ensure a supply of water.

4. It is highly desirable for the efficiency of the Dispensary that there should be a good water-supply, and I would therefore strongly urge the advisability of funds being if possible granted for the immediate completion of the work. There are no funds at the disposal of this office for Minor New Works, Civil Buildings.

No. 37. From the Officiating Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 20th October 1870, No. 2,992.

IN continuation of this office letter No. 2,721, dated 30th September 1870, I have the honour to report that the Executive Agent, Wallajah Range, North Arcot District, brings to my notice that of the allotments of Rupees 1,038 and Rupees 1,866, made in G. O., No. 1,136, dated 29th April 1870, for the Subsidiary Jail works at Wallajahpet and Arconum, Rupees 182-3-10 and Rupees 19-12-9 respectively remain unpaid after settling the accounts of those works.

2. These amounts together make Rupees 202, which the Executive Agent recommends may be appropriated towards meeting the supplemental estimate submitted with this office letter quoted above for some extra work urgently wanted at the Raneepett Dispensary.

3. The Executive Agent further states that Dr. Scudder is willing to give up, if necessary, a sum of Rupees 100 from the Rupees 1,200 sanctioned in G. O., No. 1,203, dated 7th May 1870, for certain alterations and additions to the Raneepett Dispensary, which are being carried out under his supervision. I have asked the Executive Agent to ascertain and report whether this amount is proposed to be given up as a final saving, and whether it will not be required again for the work for which it was originally allotted.

Proceedings of the Madras Government, Public Works Department.
2nd November 1870.

No. 38.

ORDER THEREON, 2nd November 1870, No. 2,618.

CIVIL WORKS, No. 2.

UNDER the explanations furnished in this letter the Government approve of the supplemental estimate of Rupees 350 for sinking a well in the compound of the Raneepett Dispensary.

2. The transfer of funds proposed in the second of the letters above recorded to meet in part the cost of the work is approved subject to the sanction of the Government of India.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
.. Controller of Public Works Accounts.
.. Public Department.

Ed. S. T. Augustin.

Superintending Engineer Office
4th Division Madras.

30 September 1870.

N^o 2721.

From

Captain H. J. Rogers R. E.
Executive Engineer in charge

Superintending Engineer Office 4th Division

To
Colonel C. A. Orr R. E.
Secretary to Government P. W. D.

Sir,

Enclosure 1
1 estimate.

I have the honor to submit for sanction the accompanying supplemental estimate of Rupees 350 for certain improvements to the Raneepett Dispensary for which an estimate of Rupees 1050 was sanctioned in G. O. N^o 1203 dated 7th May 1870.

2. The original estimate provided among other improvements the excavation of a well 30 feet in a depth.

3. The calculation of the depth appears to have been made from data furnished by the sinking of a trial well some time before when water was reached at considerably less than this depth but it is now found to be quite insufficient, no trace of a spring appearing when

when the excavation was completed to the
estimated extent. The Range officer reports
that from observation of the level of well water
in the vicinity it will be requisite to allow for
an increased depth of 15 feet to insure a supply
of water.

4. It is highly desirable for the efficiency
of the dispensary that there should be a good
water supply and I would therefore strongly
urge the advisability of funds being, if possible,
granted for the immediate completion of the
work. There are no funds at the disposal of
this office for minor new works. Civil Buildings

I have the honor to be
Sir

Yours Most Obedient Servant
A. M. Jones Capt. R. E.
Ex. Sup. & Ch. Hy. Officer, La.

17/11/1870
From Mr. C. S. S. S.
The Executive Engineer
in charge of the
11/11/1870

To
The Secretary
to Government
11/11/1870

Dated 31st Sept 1870
Recd 1st Oct 1870
No. 2721

Encl.

Submitting for sanction
a supplemental estimate
of Rs 350 for certain
improvements to the Ran-
cet Dispensary for which
an estimate of Rs 1150
was sanctioned in G.O.
No. 1203 dated 7th May 1870.

1136

C. S. S. S. 1870 No 22?

No. 2618-2 December 1870

No. 2992

Chief J. Engineer (Office No. 4927)
Madras 22 October 1870

From,

Colonel C. V. Millican R.E.

Chief J. Superintending Engineer, Madras

To,

Colonel C. V. Millican R.E.

Secretary to Government of Madras

Sir,

In continuation of this Office letter
No. 2721 dated 30th September 1870, I have the honor
to report that the Executive Agent, Malabar, has
forthwith District brings to my notice that the
the allotments of Rs 1000 and Rs 1000 made
made in G.O. No. 1136 dated 27th April 1870
for the Subsidiary Jail works at Malabar
and Arcot, Rs 102-3-10 and Rs 102-3-10
19-12-9 respectively remain unpaid and
settling the accounts of those works.

These amounts together with the Rs 202
202 which the Executive Agent recommends may
be appropriated towards meeting the suppli-
mental estimate submitted with this Office
letter quoted above for some extra work urgently
wanted at the Ranacet Dispensary.

The

3

The Executive Agent further states that, Dr. Seudder is willing to give up if necessary, a sum of Rupees 100 from the Rupees 1200 sanctioned in G. O. No. 1203 dated 7th May 1875 for certain alterations and additions to the Planeset Dispensary, which are being carried out under his supervision. I have asked the Executive Agent to ascertain and report whether this amount is proposed to be given up as a final saving, and whether it will not be required again for the work for which it was originally allotted.

I have the honor to be.

Sir

Your most obedient

Wm. Wilson Esq. M.A.
Off & Supy. Secy. to Govt.

Public Works 1870 Department
No. 200
The Superintendent
4th Division

The Secretary to Government
Public Works Dept.

Dated 20th October 1870
Recd 27th

No. 2992.

Requesting that the
sum of Rs 202 which remain
unpaid after settling the
accounts for the Subordinate
public works at Melagapattur
& a sum may be appropri-
ated towards meeting the suppli-
mental estimate to this Office
for some extra work urgently
required for the Rancpet

Rancpet Dispensary

No 37

10th Sept.

No 2618

Proceedings of the Madras Government

Under date the 2nd October 1870

Read the following

From the Ex. Eng. in
charge Supp. Eng. Office
of the 4th Div.

Here enter No 2721 of 30 Sept. 1870
2992 of 20 Oct.

Under the expla-

nations furnished in
this letter the Government
approve of the suppli-
mental estimate of Rs 350
for sinking a well in
the compound of the
Rancpet Dispensary.

His Excellency in

Council is not at
present in a position
to provide the requisite
funds, but will endeav-
our to do so later in
the

N-

HA.

The transfer of funds
proposed in the second of the
letters above recorded to meet
in part the cost of the
work is ^{approved} subject
to the sanction of the Govt
of India.

The year by transfer

W.B.

28 10 1900

*The Sup. Court L. Davis
me is to be
Controller P. W. Reed
Public Deposit*

Sept 1900

4200, 23850
Govt. of 1870 Madras.

PUBLIC WORKS.

To The Superintending Engineer
H.E. (Division)

Date

Recd.

G. O. 21 March 26/8.

Nos. 26 P 85

Well. ^{Supplemental} The estimate Rs. 300.
for sinking a well in the com-
pound of the Rancepet dis-
pensary in the North Arcot
District, approved, as also
certain transfer of funds.