

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1121	Press
302-303	~~Mis.~~
Dated 21-4-	1871.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
21st April 1871.*

No. 302.

Read the following paper:—

WYNAAD DIVISION.

MALABAR DISTRICT.

List of Government Orders, etc., issued up to 30th September 1870, and remaining unanswered by the Special Executive Engineer, Wynaad, on 31st December 1870, called for in paragraph 6 of G. O., No. 1,008, dated 1st April 1867.

No.	Year, month, and date.	Subject.	Explanation of cause of delay in forwarding a reply, and the probable date when it will be furnished.
2,311	21st July 1868 ...	To submit an estimate for the erection of a suitable stone work on the spot where the late Supervisor Campbell was buried.	Plan and estimate forwarded with letter No. 115, dated 18th February 1870, returned for a new estimate regarding which it will be necessary to refer to England.— <i>Vide</i> G. O., No. 663, dated 1st March 1870. No information has yet been received.
2,766	9th Sept. 1867.	To submit an estimate for a stone monument to be erected near the grave of late Supervisor Campbell upon the design forwarded.	
663	1st March 1870.	To submit a design and estimate of the probable cost of the monument proposed to be erected by the Executive Engineer near the grave of late Supervisor Campbell.	
3,373	31st Oct. 1867 ...	To submit an accurate estimate of the cost of the proposed alterations and additions to the Subsidiary Jail at Manantody.	Nothing yet settled as to nature of alterations required, or whether an entirely new building should be erected. The first item has been disposed of in G. O., No. 1,932, dated 12th August 1870. The data obtained on the subject of iron bridge proved not to be successfully accurate to form any more estimates upon; and there being no allotments in the ensuing year, I consider it more prudent to wait the result obtained after constructing a similar bridge on the road from Tambaracherry Ghaut to Mysore frontier. Information not yet obtained.
3,713	27th Nov. 1868 ...	To forward accurate estimates for improving road from the head of the Periah Ghaut to Manantody, for constructing three iron bridges of 60 feet span on the road from Manantody to Coorg frontier, and three bays of 60 feet span across the Beygoor river on the Coorg road.	
2,419	23rd July 1869 ...	Requesting to furnish an estimate of the dimensions, the length, and the cost of the pipes which may be considered sufficient to provide the necessary water-way on Tambaracherry ghaut.	
151	13th Jan. 1870.	Intimating that Order No. 471, of 1861, will be held in abeyance for twenty months, from 13th January 1870, after which time all officers and subordinates of the Public Works Department who have not passed the prescribed vernacular examination of the district in which they may be employed will be subjected to a stoppage of 10 per cent. of their salary till they have qualified.	A report will be made in Sept. 1871.

WYNAAD,
23rd January 1871.

(Signed) R. B. KENNEDY, Major,
Special Executive Engineer.

*Proceedings of the Madras Government, Public Works Department,
21st April 1871.*

No. 303.

ORDER THEREON, 21st April 1871, No. 1,121.

ESTABLISHMENT, No. 29.

G. O., No. 1,972, dated 18th August
1870, having been omitted from the list
of Unanswered References without expla-

nation, Major Kennedy will include it in future lists unless it be immediately
disposed of.
(True Extract.)

Colonel, R.F.,
Secretary to Government.

To Major R. B. Kennedy.

2
Hon^{ble} the Special Secretary
to the Government of Madras
The Secretary to the
Government of Madras
Madras
Recd 20th January 1871
JMS 25/1/71
Statement of the
return

Wynand Division D. P. W. Statement of Periodical Returns

Order of Government
calling for the
Returns

Subject

The date for
which the
Returns is due
was submitted
Remarks

By O. N. 270 & 3601 dated
13th January and
7th December 1863

Administration Report

15th April 1870

By O. N. 3010 & 3333 of
20th October 1864 & 6th
November 1865

Imperial Public Works Budget

30th September 12th October 1870

By O. N. 3223 dated 4th
February 1869

Two statements showing the higher
grades of Uncommissioned servants,
One European and East-Indians
and the other native, as they stood
on the 1st April of each year

1st May 7th April 1870

Mis. Pro. N. 129 of
24th February 1869

List of Architectural Remains

1st January 5th January 1871

By O. N. 109 dated 6th
February 1869

List of incomplete works
Statement of servants
Returns of Officers and subordinates
or receipt of Rs 30 and upwards

15th April 15th April 1870
31st March 1870
1st December 5th January 1871

By O. N. 2082 & 2104 of
27th July & 31st November 1863

Returns of Quinquennial
List of Unanswered References

15th April & Oct 2nd 3rd October 1870
15th January 15th July 31st July 1870

By O. N. 1726 dated
20th June 1863

Statement showing the distribution
of Officers and subordinates

27th July 1st Oct 1st Oct
1st April 1st January 1871

By O. N. 1614 dated 26th
May 1863

Statement of Works in Progress
the Estimates of which exceeds
20,000 Rupees

20th of each month 1st January 1871
1870

By P. N. 2 Inspector Office
Wynand Wynand
13th January 1871

M. W. Wynand Major
of the Engineer Department

Given, month and
No. date

Subject

Department who have not passed the price.
- ended on a whole, approximation of the student
in which they may be employed will be subject
to a dispatch of the law. List of their names
- list they have qualified.

to plan them. If cause of delay
in forwarding a report, and the
probable date when it will be
presented.

Official Co: Engli Office
Approved by Secretary
23 January 1871.

1871. 19. November
Official Co: Engli Office
Approved by Secretary

Wynand Division
Malabar District

List of Government Orders No. issued up to 30th September 1870, and remaining unanswered by the Special Executive Engineer, Wynand, on 31st December 1870, called for in paragraph 6 of G.O. No. 1008, dated 1st April 1867.

No. Year, month and date.

subject

Explanation of cause of delay in forwarding a reply, and the probable date when it will be furnished.

2311 20th July 1866.

To submit an estimate for the erection of a portable stone wall the spot where the late Superintendent Campbell was buried.

Plan and Estimate forwarded with letter No. 115

2766 9th September 1867

To submit an estimate for a stone monument to be erected near the grave of late Superintendent Campbell upon the design forwarded.

663 1st March 1870.

To submit a design and Estimate of the probable cost of the monument proposed to erect by the Executive Engineer near the grave of late Superintendent Campbell.

3373 31st October 1867.

To submit an accurate Estimate of the cost of the proposed alterations and additions to the Subaltern's part of the account.

3713 27th November 1868

To forward accurate Estimates for improving road from the Head of the Perai Grant to Manandiy for erecting three iron Bridges of 60 feet span on the road from Manandiy to Wavy, maintain and three bags of 60 feet span across the Weygoor river on the Coby road.

The first item has been disposed of in G.O. No. 132 dated 13th August 1869. The data obtained on the subject of iron Bridge provided to be successfully accurate to form any more Estimates upon and there being no alterations in the existing ones. I consider it more prudent to wait the results obtained after construction of a similar Bridge on the Manandiy Grant to Wynand further.

2419 23rd July 1869.

Requesting to furnish an Estimate of the diameter and the length, and the cost of the pipes which may be considered sufficient to provide the necessary water supply on Manandiy Grant.

Information not obtained.

157 13th January 1870.

Estimating that order of 14th of 1869 will be held in Wynand for twenty months, from 13th January 1870 after which time all officers and Subalterns of the Public Works Dept.

Chambers

117

Set of Unpublished references on 31st Dec 1870

Exhibit 1

Set 23rd January 1871

Set of Unpublished references on 31st Dec 1870
Set 23rd January 1871
Set of Unpublished references on 31st Dec 1870
Set 23rd January 1871
Set of Unpublished references on 31st Dec 1870
Set 23rd January 1871

Set 1121-21st April 71

Public Works Department
No 1121
Proceedings of the Madras Government
Under date the 21st April 1871
Read the following

From

Major R. B. Kennedy / Here enter dated 23rd Jan^y 1871

G.O. 1972 dated 18th August 1870 having been omitted from the list of Unanswered References without explanation, Major Kennedy will include it in future list unless it be immediately disposed of.

AB

Major R. B. Kennedy / Recd - despr 21/4/71

1875
Govt of 1871 Madras

PUBLIC WORKS.

Major R. B. Kennedy

Date

No.

1121

21 April 1121

No. 1121

General Secretary

Madras

Madras

Madras

Madras

Madras

Madras