

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. 1203	Press Mis.
5-6	
Dated 1 5 1871	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
1st May 1871.*

No 5 Read the following letter from the Inspector-General of Police, to the Secretary to Government, Public Works Department, dated Madras, 18th April 1871, No. 2,360 —

THE Government, in their Order, No 1,915, dated 31d December 1869, Judicial Department, have sanctioned the construction of thirty-seven huts at Koraput at a cost of Rupees 2,275, and a Station-house at an outlay of Rupees 67 at Salmi in Jeypore. Funds for these works were accordingly appropriated and sanctioned in G. O., 13th July 1870, No 1,684, Public Works Department; but the Superintendent of Police, Jeypore, now brings to notice that the buildings in question were left incomplete

* Lines at Koraput	RS
Station-house at Salmi	1,677
	20
Total	1,697

on the 31st March last, owing to the funds provided proving insufficient. He requests a further grant of Rupees 1,697* during the current year for their completion. I have the honour, therefore, to

request the sanction of Government to include the above sum in the statement of incomplete works to be submitted shortly to Government, with reference to G. O., No 979, dated 8th April 1870, Public Works Department

† Vide G. O., No 903, dated 31st March 1870,	RS
Public Works Department	
7 Huts at Padaram	70
15 Do at Padwah	150
20 Do at Mundapore	200
20 Do at Kotapaud	200
8 Do at Salmi	80
8 Do at Gowndapally	80
20 Do at Mulkanagherry	200
8 Do at Gerihgummah	80
Total	1,060

2 I request also, as a special case,† the sanction of Government for erecting the huts as per margin at a total cost of Rupees 1,060

3. Funds for these works can be allotted from the grant of Rupees 6,000 for New Works in Vizagapatam during 1871-72.

Extract from a letter from the Superintendent of Police, Jeypore, No 9, dated 3rd April 1871.

I HAVE built the lines sanctioned for Koraput up to a height of 4 feet from the foundations with doors built in, and have windows and roofing ready for finishing them, owing to several unforeseen causes, such as having to employ masons by the month, the destruction of bricks by rain, mistakes in my estimates, etc, this work has already cost more than the grant, namely, Rupees 2,402-7-9, and I calculate will require a further expenditure of Rupees 1,103-0-0 to finish it, when we shall have the first puckah built strong lines in Jeypore

(True Extract)

(Signed) W ROBERTSON, Captain,
For Inspector-General of Police.

No. 6. ORDER THEREON, 1st May 1871, No 1,203

CIVIL WORKS, No. 2.

THE proposals made in this letter are approved, and the Police Works referred to should be included in the

30³

Extract from a letter from the
Superintendent of Police Jeyapore
No 9 dated 3^d April 1871-

x

x

x

I have built the lines sanctioned
for Koriaput up to a height of 4 feet
from the foundations with doors built
in and have windows and roofing
ready for finishing them owing to
several unforeseen causes such as
having to employ masons by the
month, the destruction of bricks
by rain mistakes in my estimates
&c &c this work has already cost more
than the grant viz Rupees 2402-7-9
and I calculate will require a
further expenditure of Rs 1103-4-4
to finish it when we shall have
the first puckah built strong
lines in Jeyapore.

(True Extract)

M. M. M. Captain
For Inspector General of Police

Putting Building
No. 2360

Chief Office of the Inspector General of Police.

Madras, 18th April 1871

From

The Inspector General of Police.

To

The Secretary to Government
Public Works Department
Fort Saint George.

Sir,

Enclosures one

The Government, in their Order No. 1915 dated 3rd December 1869 J. D., have sanctioned the construction of 37 Huts at Koriaput, at a cost of Rupees 2275, and a Station House at an outlay of Rupees by a Salami in Jeypore. Funds for these works were accordingly appropriated and sanctioned in G.O. 13th July 1870 No. 1684, Public Works Department, but, the Superintendent of Police Jeypore now brings to notice that the buildings in question were left incomplete on the 31st March

1871 Department

(Enclosure)

In a letter from
the Inspector General of Police
dated Madras 18th
April 1871 No. 2360-

From
The Inspector of Police

Jeypore

Explains the
cause of additional
expenditure on the
Huts at Koriaput

1871/17/3/11

P. H. D. H.

March last owing to the funds
 provided proving
 insufficient. He
 request a further

grant of Rupees 1677 during the
 current year for their completion.
 I share the honor, therefore, to re-
 quest the sanction of Government
 to include the above sum in the
 statement of incomplete works
 to be submitted shortly to Govern-
 ment, with reference to G.O. No. 1677
 dated 8th April 1870 P. H. D.

2. I request also, as a special case, the sanction of Govern-
 ment for erecting the huts at per
 margin at a
 total cost of
 Rupees 1060

7 huts at Paduram	70
15 - Padurah	150
20 - Mundapore	200
20 - Kote pand	200
8 - Salur	80
8 - Goundapally	80
20 - Miltanigheri	200
8 - Geridigumrah	80
Total Rupees	1060

* Vide G.O. No. 16703 dated 31st March 1870 P. H.

3. Funds for these works can be
 allotted

allotted from the grant of Rs 100000
 for new works in the ager of
 during 1871/72 -
 I share the honor to be,
 Sir,
 Your most Obedt. Servant,
 P. H. D. H.
 Officer and Inspector General of Police

Des. 2 2/5/71

Pto 21st Dec/69 N^o 429-430
 " 31st March/70 — 518-519
 " 8th April — 120-121
 " 18th July — 202-203

P. 7th 1871 Department
 of Public Works
 N^o 1172

From
The Insp^r Genl of Police

To the Secy to Govt
 Public Works Dept
 Port St George

Dated 18th April 1871

Rec^d 19th

Encl^d N^o 2360

Requests sanction
 for including the sum
 of Rs 1697, required to com-
 plete certain works
 left unfinished last
 year in the list of incom-
 plete works for the current
 year to be submitted
 for the Govt for creating cer-
 tain works at a cost of Rs
 1060/7/20. 18th April 1871

622 April 70. R. 241

P. 11 P. 11

N^o 1203

96

Proceedings of the Madras Government
 Under date the 1st April 1871
 Read the following

From the Inspector General of Police
 N^o 2360 of 18th April 1871

The proposals made
 in this letter are approved
 and the Police Works
 referred to should be
 included in the State
 accounts to be submitted
 by the Inspector General
 of Police under G. O.
 N^o 979 dated 8th April
 1870

To The Insp^r Genl of Police
 S. Encl^d 1st 80
 Contd^d

[Signature]

Dec 22/57

GOVT OF 1871 Madras.

PUBLIC WORKS.

To The Inspector-General of
Police

73.5

Date

Recd.

G. O. 1st May 1871, No. 1203.

Nos. 5-6

For the purpose of
for making a plan of the
required for completing the same
shown in the statement of
insufficient works, sanctioned;
as also the execution of works in
the Hyderabad.