

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No.	1278	Press
		Mis.
Dated	3-3-37	1871

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
3rd May 1871.*

No. 55. Read the following Endorsement of the Superintending Engineer, 4th Division, dated Madras, 28th April 1871, No. 346 —
From the Executive Engineer, Presidency, to the Superintending Engineer, 4th Division, dated 24th April 1871, No. 129.

WITH reference to G. O., No. 104, dated 14th January 1871, communicated with your Proceedings, No. 4,241, dated 21st January last, I have the honour to forward a list showing the state of works attached to the Lunatic Asylum at Locock's Garden.

1 Letter from the Executive Engineer, Presidency, No. 129, dated 24th April 1871
1 List.

SUBMITTED to Government with
reference to Government Order, No. 104,
dated 14th January 1871

(Signed) C. V. WILKIESON, Colonel, R E,
Superintending Engineer, 4th Division.

No 56

ORDER THEREON, 3rd May 1871, No. 1,228.

CIVIL WORKS, No. 7.

IN G. O., No. 104, 14th January 1871, the Superintending Engineer, 4th Division, was requested to report on the present condition of each building in the Lunatic Asylum at Madras, what outlay had been incurred on each, and what progress made towards completion. He was also called on to report how far it may be practicable to carry out the wishes of the Government of India regarding a general latrine and night-prives in accordance with the letter from the Deputy-Secretary to the Government of India, Department Public Works, No. 847-B. C., 16th December 1870. The list of works now received in reply does not afford any useful information, and will be returned to the Superintending Engineer for rectification.

(True Extract.)

(Signed) J. CARPENDALE, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division, with one List.

Exd. F. R. Bantleman.

Govt. of 1871 Madras.

PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
1st Division.

Dated May 3rd

Recd

Encl.

G O, 3rd May 1871, No 1,223

MAY.

Nos 55-56

Lunatic Asylum at Madras — The list submitted by the Superintending Engineer of the 4th Division, showing the state of the works attached to the Lunatic Asylum, returned to the Superintending Engineer for rectification

N. 346.

Enclosures

Submitted to Government with
Letter from the
Executive Engineer, reference to Government Order N. 104, dated
Presidency N. 129
of 24th April 1871 14th January 1871.
List -

W. H. P. E.
Sup. Engr. 1st Div.

Sup. Engr. Office 1st Div.
Madras 28 April 1871

To,

Colonel C. A. Orr P. E.
Secretary to Government P. W. D.
Fort. Saint George

From, N: 129.
 Capt. J. N. Hunter R.E.
 Executive Engineer Presidency

To,
 The Superintending Engineer
 4th Division,
 Ser,

With reference to G. O. No. 104
 Enc. 1 List. dated 14th January 1871, Communicated
 with your Proceedings N: 4241 dated
 21st January last I have the honor
 to forward a List showing the stage
 works attached to the Limate
 Asylum at Loochoo garden.

I have the honor to be
 Sir
 Your Most Obedt. Servt.
 J. W. Hewlin Capt. R.E.
 Executive Engineer Presidency

Recd. January 11th 1871

2nd Lt. M. J. 1871
 11th Jan 1871
 The Superintendent, Engineer,
 11th Jan 1871

To,
 The Secretary to Government
 Civil Works Department

Dated 28th
 Dec. 1870
 N: 346

For forwarding to
 the Secretary to Government
 Civil Works Department
 a copy of the
 report of the
 Committee on the
 subject of the
 Limate Asylum
 at Loochoo garden
 dated 11th Jan 1871
 N: 1228-3-3-11/71

Ch 53-

He

Ob 53-

Ob 1228-3-3 May 1/71

This information
is to be given

W

W

From

Capt. J. A. Hunter
Executive Eng. & Pres.

To

The Sup. Eng. & 4th Division

Dated 24th April 1871
Received

W. A. 129
Enc 1

Forwards a List
showing the state of
works attached to
the Lunatic Asylum
at Looe's garden.

Public Works Department

No. 1228

Proceedings of the Madras Government

Made date the 3rd May 1871.

Read the following

From The Superintending Eng. & 4th Division
J. H. E. No. 346 of 28th April 1871

In G.O. No 104

14th January 1871, the
Superintending Engineer
4th Division was
requested to report on
the present condition
of each building in
the Lunatic Asylum
at Madras what
outlay had been in-
curred on each and
what progress made
towards completion.

The

He was also called on
to report how far it
may be practicable to
carry out the wishes
of the Govt. of India
regarding a general
latrine and night
privies in accordance
with the letter from
the Deputy Secretary
to the Govt. of India
Dept. Public Works
No 847 B C. 16th Dec^r
1870. The list of
works now received
in reply does not
afford any useful
information and will
be returned to the
Supy

Supy Engineer for
rectification.

J. O.

To the S. Eng. & Dr. with list

by S. Dept. 3/5/71

P. C. 3/5/71

- Govt of 1871 Madras.

PUBLIC WORKS.

1. The Superintendent Chgo. & L. B. Division

Dated

Red

G O 3 May 1871, No 1228.

Nos. 532-56

to attend to business.
 As his health is the
 subject of the work, it is
 to be treated as a
 disease to be cured by
 respiration.