

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

DEPARTMENT.

G.O. No. <u>5500</u>	Press
<u>65-21</u>	Mis.
Dated <u>1871</u>	

Not to be folded or roughly handled

No. 63. Read the following Circular letter from the Secretary to the Government of India, Public Works Department, (Account—General,) to the Governments of Madras, Bombay, Bengal, the North-Western Provinces, and the Punjab; the Chief Commissioners of Oudh, the Central Provinces, British Burmah, and Mysore and Coorg; the Resident at Hyderabad; the Agents to the Governor-General for Central India and Rajpootana; and the Superintendent of Port Blair, dated Simla, 12th July 1871, No. 37—P. W :—

UNDER existing arrangements, the sole information received by Superintending and Chief Engineers of the agreement of actual with estimated cost of work comes from the statements of Objectionable Items which show all excesses or tendencies to excess. This is believed to be sufficient for all ordinary works, but in cases of large projects, such as railways and canals which each require division into two or more executive charges for their construction, the Governor-General in Council, I am to say, considers it expedient that the Superintending and Chief Engineers, who have the supervision of the projects, should be kept informed of the current expenditure, as compared with the estimates, more fully than is now done, especially as this might enable those officers to watch closely the accuracy of the distribution or incidence of the expenditure.

2. I am, therefore, directed to suggest that the Superintending and Chief Engineers concerned, and the Controller of Public Works Accounts, may be desired to discuss the subject, and submit definite proposals as to the form and details and periods in which this information should be supplied, and to request that these proposals may be forwarded to the Government of India with the comments and opinions of the Chief and Superintending Engineer, and of any selected Executive Engineers whom it may be deemed expedient to consult.

3. A reply is expected before the 1st October next.

No. 64. ORDER THEREON, 7th August 1871, No. 2,040.

ACCOUNT, No. 12.

COMMUNICATED to the Superintending Engineers for an expression of their opinion as to the manner in which the orders of the Government of India can best be carried out in this Presidency in respect to large works of irrigation and navigation.

2. When work registers exist, *i.e.*, in cases in which works are carried out departmentally, no difficulty need be experienced in giving effect to the contemplated arrangement. When works are executed by contract the necessary details should be forthcoming from the contract certificates, and the work actually executed may thus, in all cases, be easily compared with the rate, quantity, and cost provided for each item in a sanctioned estimate.

Proceedings of the Madras Government, Public Works Department.
7th August 1871.

3. The Superintending Engineers will severally submit a form of statement which, in their opinion, will most readily and thoroughly afford them and the Chief Engineer for Irrigation the required information.

(True Ext

Captain,
Secretary to Government.

To Superintending Engineers.
To the Chief Engineer for Irrigation.
.. Controller of Public Works
To Major R. B. Kennedy.

Public Works Department.

No. 2040.

Proceedings of the Madras Government

Under date the 7th August 1871

Read the following

From the Government of India (H.E. No. 37 of 12th July 1871)

Communicated
to the Superintending
Engineers for an expression
of their opinion as to the
manner in which the
orders of the Government
of India can best be
carried out in this Pro-
vince in respect to large
works of irrigation and
navigation.
In witness whereof
Registers

Registers exist, i.e. in cases
in which works are carried
out departmentally, no
difficulty need be experienced
in giving effect to the con-
templated arrangement.

When works are executed by
Contract the necessary details
should be forthcoming from
the Contract Certificate and
the work actually executed
may thus, in all cases, be
easily compared with the
rate ^{quantity} and cost provided for
each item in a sanctioned
Estimate.

The Superintending
Engineers will severally
submit a form of Statement
which in their opinion will
most

50
most readily and thoroughly
be afforded them and the
Chief Engineer for Im-
migration the required in-
formation.

Ans. S.

130
12

To The Supy Engineer
3. Chief Engineer for
4. Controller. J. H. Account.
5. Messrs. Messrs.
Decr. 8/8/71.

C- no- 3619

Govt. of 1871 Madras.

PUBLIC WORKS.

To the Superintending
Engineers

Dated

Recd.

G. O. 7th Aug. 1880 2040.

Nos. 63 & 64

Agreement of actual with
estimated cost of work.
Circular from the Govt of
India requesting opinion on
as to the best mode of
preserving agreement of
actual with estimated
cost of work. Communi-
cated to the Superintending
Engineers with instructions.

11/10/80