

- (1) Number of pages 1-12
(2) Date of repair 1-12-1971
(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 80	Press
162-63	Mis.
Dated 12. 1	1871 .

Not to be folded or roughly handled

2

1

*Proceedings of the Madras Government, Public Works Department,
12th January 1871.*

No. 162. Read the following letter from the Superintending Engineer, 6th Division, to the Secretary to Government, Public Works Department, dated Tanjore, 9th December 1870, No. 772:—

I REGRET to inform you that in the estimate for the Police Hospital at Munnargoody, sanctioned in G. O., No. 282, dated 24th January 1870, by an oversight, provision was made for the roof of half the building only; in examining the other details of the estimate errors have also been discovered, and a revised estimate has been prepared, the abstract of which is indicated in the enclosed comparative statement.

2. The amount of the revised estimate is Rupees 1,010, and this I beg may be sanctioned at an early date, as the work is in progress. The difference of Rupees 86 between the original and revised estimates may be provided from a balance on account of Minor New Works under Civil Buildings still unappropriated.

No. 163. ORDER THEREON, 12th January 1871, No. 80.

CIVIL WORKS, No. 11.

UNDER the explanation afforded in this letter, His Excellency the Governor in Council sanctions the revised estimate

of Rupees 1,010 for the Police Hospital at Munnargoody.

2. As the net excess of Rupees 86 is properly debitable to the Budget grant for Police buildings, the Inspector-General of Police will be requested to submit proposals for meeting the outlay, and the amount which the Superintending Engineer proposes* to divert to the purpose

* Rupees 86.

from his allotment from Minor New Works under Civil Buildings will be held at the disposal of Government.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
,, Controller of Public Works Accounts.
,, Inspector-General of Police.

Ed. E. C. Shunker.

Superintending Engrs Office
No 772 Tanjore 9th December 1870.

From

Captain R. F. Oakes R.E.
Superintending Engineer, b. Divn.

To
Colonel C. A. Orr R.E.
Secretary to Government. P. M. D.

Sir,

Enclosure 1.

Comparative
Statement No 24.

I regret to inform you that in the Estimate for the Police Hospital at Munnargudi sanctioned in G. O. No 282 dated 24 January 1870, by an oversight provision was made for the roof of half the Building only, in examining the other details of the Estimate errors have also been discovered and a revised estimate has been prepared, the abstract of which is indicated in the enclosed Comparative Statement.

The Amount of the revised estimate is Rs. 1010 and this I beg may be sanctioned at an early date as the work is in progress. The difference of Rs. 86 between the original and revised estimates may be provided from a balance on account of Minor New Works under

R. 1140 -

under Civil Buildings still unappropriated.

I have the honor to be

Sir

Your most obed^t Serv^t

W. F. Davis

Captain &c.
Superintending Engineer, 6th Divⁿ

Enclosure in a letter

No 772 dated 29 Decr

1870 - from Inspector

to Govt P. M. & C.

to Govt P. M. & C.

Proposed

Public Works Department

No. 5080

Proceedings of the Madras Government

Dated the 12th Jan 1871

Read the following

From The Supy Engineer 6th Decr 1870 / H.E. No 772 dtg 29 Decr 1870

Under the explanation afforded in this letter His Excellency the Governor in Council sanctions the revised estimate of Rs 1010 for the Police Hospital at Inanargoodi.

R.

As the net excess of Rs 86 is properly debitable to the Budget grant for Police Buildings the Inspector General of Police will be requested to submit proposals for meeting the outlay and the amount which

which the Supr Engineer
proposes to divert to the
purpose from his allot-
ment from minor new
works under Civil
Buildings will be held
at the disposal of Govt.

1886

From the Inspector Genl of Police
Df 18 January 1911 No 253 in
Pro. 30 Jan 1911 No 267.

30
4

The Supr Engr. b. d. ✓
Controller P. Dr. Acct. ✓
Insp. Genl. of Police ✓
Dated 14-1-71

6/5 Dec 1902. 162

CP 5045
Govt. of 1870 Madras.

PUBLIC WORKS.

To The Superintending Engr.
6th Division

Dated

Recd.

Encl. /

G. O. 12th Aug 1870 No. 80.

Nos. 1629/63

Police Hospital at Manargudi.

The revised estimate of Rs.
5,010 for the Police Hospital
at Manargudi in the
Tanjore District, sanctioned
with remarks.