

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No.	1970	Press Mis.
309-10		
Dated	19th August 1872	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th August 1872.*

No. 309. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 31d August 1872, No. 1,935.—

I HAVE the honour to submit, for the sanction of Government, a revised estimate,

1 Revised Estimate.
1 Comparative Statement.

Revised Estimate	...	Rs.	1,035
Original Estimate	...	...	800
			235

amounting to Rupees 1,035, accompanied by a comparative statement, showing an excess of Rupees 235 over the amount sanctioned in G. O. No. 2,671, dated 20th October 1871, for putting up lightning conductors to the Press and

Deposit rooms of the Gun Powder Factory.

2. In this office letter No. 2,559, dated 19th September 1871, it was reported that no provision was made in the estimate for copper, the same having been promised to be supplied by Colonel Cadell, but now the Executive Engineer, Presidency, brings to notice that the requisite copper sheets in store having been exhausted, Colonel Cadell is unable to furnish any for the completion of the work.

3. In the original estimate only thirteen buildings were proposed to be fitted up with lightning conductors; but the Superintendent of the Gun Powder Manufactory now urges the necessity for fitting up two other buildings with lightning conductors, namely, the store and pump rooms. A sum of Rupees 825 has been spent, and the work is stopped for want of funds.

No. 310. ORDER THEREON, 19th August 1872, No. 1,970.

MILITARY WORKS, No. 8.

His Excellency the Governor in Council approves of the revised estimate of Rupees 1,035, submitted with the above letter for putting up lightning conductors to the Gun Powder Manufactory, and directs that the sum of Rupees 235 be hereafter allotted from savings under "Military," the work being meanwhile completed.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Controller of Public Works Accounts.

Exd. S. T. Austin.

No 1935. Superintending Engineer's Office
4th Division
Madras 3rd August 1872.

From

Colonel F. J. Moly R.E.

Superintending Engineer 4th Division

To

Colonel G. N. Walker R.E.

Secretary to Government P & D

Sir

Enclosures 2

1. Revised Estimate
1. Comparison Statement.

I have the honor to submit for the sanction of Government a revised Estimate,

amounting to Rs 7035, accompanied by

Revised Estimate No 1935 a comparison statement,

Original Estimate No 800 showing an excess of Rs 235

235 over the amount sanctioned

by G. O. No 2671 dated 20th

October 1871, for putting up Lightning Conductors to the Prop and deposit rooms of the Gun Powder Factory.

2 In this office letter No 2559 dated 19th September 1871, it was reported that no provision was made in the Estimate for copper, the same having been promised to be supplied by Colonel Gaddis, but now the Executive Engineer Presidency

brings

brings to notice that the requisite
copper sheels in store having been
exhausted, Colneel Cadell is unable
to furnish any for the completion
of the work.

In the original estimate, only 13
buildings were proposed to be fitted
up with Lightning Conductors, but the
Superintendent of the Gun Powder Manu-
factory now urges the necessity for
fitting up two other buildings with
lightning Conductors, viz, the store and
Camp room. A sum of Rs. 500.00 has
been spent, and the work is stopped
for want of funds:-

I have the honor to be,

Sir

Your Most Obed Servant

Wm. Cadell
Colonel &
Superintendent Engineer
4th Division

Public Works Department
 No 1970
 Proceedings of the Madras Government
 Read the following

From The Lt Col Eng^r
 Lt Col Eng^r } H.E. No 1935 of 3rd Aug^t 1912

The Excellency
 the Governor in Council
 approves of the revised Es-
 timate of Rupees 1035
 submitted with the above
 letter for putting up
 Lightning Conductors
 to the Gun Powder
 Manufactory and re-
~~verts that~~
~~to allot the~~
 sum
 of Rupees 235

A.A.

Rev 20 October 1912 No 331-333
 P.W. 1872 Report
 The Secretary to Govt.
 P.W. D.
 Dated 3rd August 1912
 Recd 3rd August 1912
 Encl. 2.
 No 1935.

Submitting for sanction
 a revised estimate
 amounting to Rs 1035
 with a comparative
 statement showing
 an excess of Rs 235
 over the amount sanctioned
 for putting up lightning
 conductors to the
 & deposit rooms of
 the Gun powder factory

No 309

No 1970-19th Aug 1912

For the Lt Col Eng^r 1912

Gobt. of 1872; Madras.
PUBLIC WORKS.

2. The Superintendent of the
L. & M. Division

Recd.

Index

00.19" *length* No. 1970

No. 319 & 320

Gum Powder Manufacturing.

The revised Estimate of \$1035
for putting up Lightning
conductors to the Gun Powder
Manufactory at headons,
sanctioned with remarks.

22

Wanted to bring to Aunt / 72 Feb. 13