

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public works* **DEPARTMENT.**

G.O. No.	2082	Press
53677		Mis.
Dated	2 7	18 12.

Not to be folded or roughly handled

Read the following letters:—

No. 5. From the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 2nd August 1872, No. 1,892.

I HAVE the honour to forward a Comparative Statement showing excess expenditure likely to be incurred on the verandahs of the north and south Barracks at St. Thomas' Mount.

Two Comparative Statements.

2. The original estimate was prepared three years ago; at that period teak-wood could be procured at such a price as would allow of its being wrought and put up for Rupees 2-10-0, but the market price of wood has increased, and we cannot now procure it at the Mount for less than Rupees 3.

3. As the work is emergent, I have sanctioned Captain Hunter's continuing it in anticipation of sanction.

No. 6. From the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 17th August 1872, No. 2,142.

In reply to your Memorandum No. 102 of 9th instant, I have the honour to report that partly owing to changes in my office and partly to sickness among the members of the establishment, the statement of cost of verandahs to north and south Barracks was lost sight of amid the pressure of examination of estimates for repairing cyclone damages.

2. Major Hunter brought the omission to my notice personally, and urged an early settlement of the point as the Military authorities were pressing the speedy execution of the work.

3. The expenditure to the end of July is Rupees 1,012-10-10, and Rupees 2,000 would probably be paid in August; but that on receipt of the above Memorandum I cancelled my permission to proceed with the work.

No. 7. ORDER THEREON, 2nd September 1872, No. 2,082.

MILITARY WORKS, No. 1.

UNDER the circumstances explained the Government sanction the excess of Rupees 1,464 over the original estimates for the reconstruction of the wooden verandahs in front of the north and south Barracks at St. Thomas' Mount. The estimate (Item 3 in the current year's Budget) will now stand at Rupees 7,724. The excess is provided from the unappropriated balance of the sum of Rupees 6,000 held at the disposal of Government in G. O. No. 2,037, dated 27th August 1872.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the Superintending Engineer, 4th Division.

.. Controller of Public Works Accounts.

.. Military Department.

Exd. T. O'Connor.

N. 1892.

Superintending Engineer's Office
H. Division
Madras 2nd August 1872.

From

Colonel F. J. Giskardy R.E.

Superintending Engineer & P. Secy.

To

Colonel G. W. Walker R.E.

Secretary to Govt. M. D.

Sir

Enclosure: 2

2. Comparative
Statements.

I have the honor to forward a
Comparative Statement showing excess
expenditure likely to be incurred on the
Verandahs of the North and South
Barracks at St. Thomas' Mount.

2. The original estimate was prepared
3 years ago; at that period teak wood
could be procured at such a price as
would allow of its being wrought and
put up for Rs 2-10-0; but the market
price of wood has increased, and we
cannot now procure it at the Mount
for less than Rupees 3.

3. As the work is urgent
I have sanctioned Captain Hunter's
Continuing

continuing the work in anticipation
of a direction.

I have the honor to be

Dear Sir

Your most Obedt. Servant

Wm. H. Jacobs

Col. R.

Superintending Engineer

Division

76
P. 3

N^o 142. Super^g Office 4th Division
Madras 17th August 1872.

From
Colonel F. J. Moberly R. E.
Superintending Engineer 4th Division
To
Colonel G. W. Walker R. E.
Secretary to Government P.W.D.

Sir,
In reply to your Memo: N^o 102
of 9th Instant, I have the honor to report
that, partly owing to changes in my
Office and partly to sickness among the
Members of the establishment, the state-
ment of cost of verandas to North and
South barracks was lost sight of, ^{amid} the
pressure of examination of estimates for
repairing cyclone damages.

2. Major Hunter brought the
omission to my notice personally, and
urged an early settlement of the point
as the Military authorities were pressing
the

P. W. 1872 Oct 15.
D. J. Walker R. E.
N^o 3759.

Superintending Engineer
4th Division
The Secretary, P.W.D.
Madras.

Received August 1872

See 2. N^o 1892.

Submitting Computation
Statement showing
expenditure likely to be
incurred on the verandas
of the North and
South Barracks
as same shown
stands with remarks
as to the price of
construction -
N^o 2082 - 2nd September 1872.

1872

1872

Madras 16/10/72 1872

90

W 2002-2-Dependent/72.

[Faint handwritten notes, possibly bleed-through from the reverse side.]

Stimulus

Your Most Obedient Servant
H. Kennedy Col R.E.
Supt^y 4th Division

P.H. 2.

No 2082

Pr. of the Madras Government.

Under the 2^d Sept 1872

Read the following:-

From the 1st Aug. 1872 (H.R. No 1892 of 2^d Aug. 1872)

Do - Do - Do. (H.R. No 2142 of 17th Aug. 1872)

Under the

circumstances explained

the Government sanc-

tion the excess of ¹⁴⁶⁴ Rs. 7-12

over the original. Esti-

mates for the reconstruc-

tion of the Wooden

Verandahs in front of

the North and South

Barracks at Saint

Thomas' Mount. The

Estimate

No. 1872 Madras.

Order of the Government.

The following:

1. Division

to the Secretary

to Govt. No. 1872

Dated 17th August 1872

Recd 19th August 1872

No. 2142.

Regarding the State

ment of the State of

the North and

South Barracks at

Saint Thomas Mount.

and 1872

1872

only

Estimate (item 3 in the
current year's budget)
will now stand at

Replaced ~~6992~~ 7724

The tax is provided from
the unappropriated balance
of the sum of Rs 5000
held at the disposal of
Govt in G. O. No 2087 dt 27/12/57

Ann.

The Sup^r C^o of H^o ^{two chapters}
Controller P. W. H.
Military Dept
Rec^d 7/9/72

Op. 3759 & 4014

Gobt. of {1872} Madras.

PUBLIC WORKS. ✓

To
The Superintending Eng^r
4th Division

Date.

Recd.

Encl.

G. O. 2nd September 1872, No. 2082

0
3
Nos. 5-6 & 7

North and South Barracks
at St. Thomas' Mount.

Specs of 1464 over the
original estimates for the
reconstruction of the wooden
barracks in front of the
North and South Barracks
at St. Thomas' Mount,
Sanctioned with remarks.