

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	2120	Press
79-80		Mis.
Dated	6-9-	1872.

Not to be folded or roughly handled

16

*Proceedings of the Madras Government, Public Works Department,
6th September 1872.*

No. 79. Read the following letter from the Special Executive Engineer, Wynaad, to the Secretary to Government, Public Works Department, dated Vythery, 22nd August 1872, No. 378 :—

I HAVE the honour to forward the accompanying revised estimate for Police buildings in Wynaad duly countersigned by Inspector-General of Police.

2. The increase is due in each case to the great rise in the price of iron roofing since the original estimates were framed, and in one case that of No. 1 there was also an error in the measurement of the roof.

3. The subjoined list gives the original and revised estimates; the work on Nos. 1 and 2 has been already completed as emergent, and No. 3 is urgently required.

Description.	Original estimate, <i>vide</i> G. O., No. 1,654, dated 9th July 1872.	Revised Estimate.
	RS.	RS.
1. Removing tiles and replacing them with continuous iron sheets over roof of Police Inspector's bungalow and out-houses at Vythery ...	327	467
2. Removing tiles and replacing them with continuous iron sheets over roof of Head Constable's house and out-houses at Vythery ...	289	368
3. Do. do. Police huts at Nadaganny ...	266	317
Total...	882	1,182

No. 80. ORDER THEREON, 6th September 1872, No. 2,120.

CIVIL WORKS, No. 7.

SANCTIONED.

2. The Inspector-General of Police will submit proposals for providing the increased grant required for the works by transfers from other districts.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To Major R. B. Kennedy.

To the Inspector-General of Police.

„ Judicial Department.

„ Controller of Public Works Accounts.

Exd. E. C. Shunker.

them

N^o 378

36
Special Executive Engineer's
Office, Wynand, Vythery
22nd August 1872.

From

The Special Executive Engineer
Wynand

To,

The Secretary to Government
Department Public Works
Madras.

Sir,

I have the honor to forward
the accompanying revised estimate for
Police Buildings in Wynand duly counter-
signed by Inspector General of Police.

2. The increase is due in each
case to the great rise in the price of Iron
roofing since the original estimates were
framed and in one case that of N^o 1
there was also an error in the measure-
ment of the roof.

3. The subjoined list gives the
original and revised estimates the
work on N^o 1 and 2 has been already
completed as emergent and N^o 3 is urgently
required.

Description

1. Removing Siles and replacing
them

Original Esti-
mate vide G.O.
11654 dated
9 July 1872. Revised
Estimate

Original Est.
 1. 1st 1872
 2. 1st 1872
 3. 1st 1872
 4. 1st 1872
 5. 1st 1872
 6. 1st 1872
 7. 1st 1872
 8. 1st 1872
 9. 1st 1872
 10. 1st 1872
 11. 1st 1872
 12. 1st 1872
 13. 1st 1872
 14. 1st 1872
 15. 1st 1872
 16. 1st 1872
 17. 1st 1872
 18. 1st 1872
 19. 1st 1872
 20. 1st 1872
 21. 1st 1872
 22. 1st 1872
 23. 1st 1872
 24. 1st 1872
 25. 1st 1872
 26. 1st 1872
 27. 1st 1872
 28. 1st 1872
 29. 1st 1872
 30. 1st 1872
 31. 1st 1872
 32. 1st 1872
 33. 1st 1872
 34. 1st 1872
 35. 1st 1872
 36. 1st 1872
 37. 1st 1872
 38. 1st 1872
 39. 1st 1872
 40. 1st 1872
 41. 1st 1872
 42. 1st 1872
 43. 1st 1872
 44. 1st 1872
 45. 1st 1872
 46. 1st 1872
 47. 1st 1872
 48. 1st 1872
 49. 1st 1872
 50. 1st 1872
 51. 1st 1872
 52. 1st 1872
 53. 1st 1872
 54. 1st 1872
 55. 1st 1872
 56. 1st 1872
 57. 1st 1872
 58. 1st 1872
 59. 1st 1872
 60. 1st 1872
 61. 1st 1872
 62. 1st 1872
 63. 1st 1872
 64. 1st 1872
 65. 1st 1872
 66. 1st 1872
 67. 1st 1872
 68. 1st 1872
 69. 1st 1872
 70. 1st 1872
 71. 1st 1872
 72. 1st 1872
 73. 1st 1872
 74. 1st 1872
 75. 1st 1872
 76. 1st 1872
 77. 1st 1872
 78. 1st 1872
 79. 1st 1872
 80. 1st 1872
 81. 1st 1872
 82. 1st 1872
 83. 1st 1872
 84. 1st 1872
 85. 1st 1872
 86. 1st 1872
 87. 1st 1872
 88. 1st 1872
 89. 1st 1872
 90. 1st 1872
 91. 1st 1872
 92. 1st 1872
 93. 1st 1872
 94. 1st 1872
 95. 1st 1872
 96. 1st 1872
 97. 1st 1872
 98. 1st 1872
 99. 1st 1872
 100. 1st 1872

Description

them with continuous iron sheets over roof of Police Inspectors' Bungalow and out houses at Vythery	327	467
2. Removing tiles and replacing them with continuous iron sheets over roof of Head Constable's House and out houses at Vythery	289	368
3. Ditto - ditto Police Huts at Nadaganur	266	347
	882	1182

I have the honor to be
 Sir,
 Your obedient servant
 W. S. Keeney, Major
 Special Engr. Engineer
 Mysore -

C/24/30

Gobt. of 1872 Madras.

PUBLIC WORKS.

To Major R. B. Hemmings

Date

Recd.

Encl.

G. O. September 1872. No. 2120

Nos. 77880

Police Buildings in

Myraud. Revised

Estimates for Police

Buildings in the Myraud,

Sanctioned. Refer to

Order of Police to submit pro-

posals for providing the

Required increased frontage to