

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2175	Press
190-191	Mis.
Dated 13-9-1872.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
13th September 1872.*

No. 190. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Dowlaishweram, 22nd August 1872, No. 1,934:—

IN forwarding herewith a comparative statement showing the difference between the original and revised estimates for constructing a dead-house at the Civil Dispensary at Vizagapatam, I have the honour to request you will

1 Copy of letter No. 66, dated 1st August, from Captain Beatty.
1 Comparative Statement.

be good enough to obtain the sanction of Government for the excess, Rupees 103, over the original sanctioned estimate. The excess is owing to the provision of ventilation along the ridge of the roof and for iron-plate ventilators, also for asphalt at the bottom of the walls and 2 feet of brick-work at top of the walls as a protection against white-ants.

2. Copy of letter from the Executive Engineer in charge Vizagapatam Range, received with the comparative statement, is enclosed for your information.

No. 191. ORDER THEREON, 13th September 1872, No. 2,175.

CIVIL WORKS, No. 14.

* G. O., No. 2,075, dated 25th June 1869.

UNDER the explanation afforded of the necessity for increased ventilation in the building sanctioned* as a dead-house in connection with the Civil Dispensary at Vizagapatam and for protection from white-ants, the Government approve of the revised estimate of Rupees 1,210.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Acting Superintending Engineer, 1st Division.
" Controller of Public Works Accounts.
" Judicial Department.

Exd. E. C. Shunker.

No. 1934

From

Superintendent Engineer

1st Division

To

Secretary to Government D. P. W.

MADRAS

SIR,

I am forwarding herewith a comparative Statement showing the difference between the original and revised Estimates for constructing a dead house at the Civil Dispensary at Bazapatam, I have the honor to request you will be good enough to obtain the sanction of Government for the excess Rupees 103 over the original sanctioned Estimate. The excess is owing to the provision of Ventilations along the ridge of the roof and for iron plate Ventilators also for Asphaltic at the bottom of the walls and 2 feet of brick work at top of

Executive Engg. Office
Waltham
1st August 1872

H 66

From N D

4

Team

Engineer
1st Division

Items No 1003

return the

house

including for
roof, and

have been

the estimate

the bottom

knock at

top of the walls as a protection against white
ants. These alterations in the estimate I think
very necessary.

Shane & Co
100 E. 1st St. Waltham
Engg. Co. Bagpatam

True Copy
M. Hunt - Capt. R. L.
to the Superintendent, Engineer 1st Division

of the walls as a protection against
white ants.

2. A. S. Copy of letter from the Executive
Engineer in charge Bagpatam Range received
with the comparative statement is enclosed
for your information.

Shane & Co
Waltham

Yours Most Obedt Servt

M. Hunt
Capt. R. L.

to the Superintendent, Engineer
1st Division

P. 1872 Report.
From *Mr. J. J. J. J.*
No. 4208.
The Superintending Engineer,
First Division.

To
The Secretary to Government
Department Public Works
MADRAS

Dated 22nd }
Received 30 } August 1872

No. 1934
ENCLO.

Subject.

Forwards Copy of letter from
the Executive Engineer in charge
Vizagapatam Range with a
Comparative statement showing
the difference between the original
and Revised Estimate for Con-
-structing dead houses at the
Civil Dispensary at Vizagapatam
and requests same kind of work
for the purpose of 1872 over the
original Estimate of Rs. 1500
Rs. 2175-13

No 193

11/10/1872

No 66

Executive Engineer
Waltam
1st August 1872

From
The Executive Engineer
Vizagapatam
O. The Superintending Engineer
1st Division

Sir,
With reference to your Memo No 1003
of 13th inst. I have the honor to return the
original papers regarding the dead house
together with a revised Estimate providing for
ventilation along the ridge of the roof, and
for iron plate Ventilators such as have been
provided in all the buildings of the Lunatic
Asylum; also for asphalt at the bottom
of the walls and 2 feet of brickwork at
top of the walls as a protection against white
ants. These alterations in the estimate I think
very necessary.

I have seen
1008 J. J. J. J. J. J.
The Engineer Vizagapatam
W. J. J. J. J. J. J.
The Superintending Engineer 1st Division

1863-1864

5

P.H. 4208/72.

11-
Eulerian

Ms. A. 9. 2. 34. 1. 2. 2. 2.

August 10th 1892

Wm. L. Mumford

18 June 1964

Shedding Light

Adrian

June 13 " Deputy to L. B. H. 1921

Comparative statement showing the cost of Original and Revised Estimate for constructing a Dead House at the Civil Dispensary at Vizagapatam

No.	Number and Quantity.	Description of Work.	Original Estimate.				Revised Estimate.				Excess.	Surplus.	Remarks.
			Rate.	Per Item.	Amount.	Total.	No.	Number and Quantity.	Rate.	Per Item.	Amount.	Total.	
1	80 5/8	Cyds. Rough stone in Chumam	1 12	Cyds.	1160	32	1	72 23/27	1 12	Cyds.	127 7 10	12 13 4	
2	4 1/3	" Brick work in Chumam					2	7 3/3	2 14	do	21 1 1/4	21 1 1/4	
3	19 4/8	" Squares of Plastering and whitewashing with 2 coats Chumam	4 12	do	20	33	3	4 3/3	4 13	do	20 13 8		
4	2 4/25	do of Flooring with Asphalt 3/4 inch thick laid over stone jelly in Chumam	2 6	Sqrs.	47	14	4	19 4/3	2 6	Sqrs.	47 4		
		6 inches thick or 6 inches thick concrete	18	do	35	11	5	2 4/25	27	do	58 5 1	19 7	
		Asphalting 3/4 inch thick laid over basement					6	1 32/100	24	do	31 10 10	31 10 10	
5	25.163	Cft of Sawn wood Wrought and put up	2 8 3	Cft	70	16	7	28.913	2 8 3	Cft	72 11 9	1 14 3	
7	6. 21/25	Squares of Roofing with Sawn wood Coupler, rafters, nails, flat and pan tiles and Chumam borders & complete	34 4	Sqrs.	234	13	8	6 21/25	31 1/4	Sqrs.	234 4 3		
		Squares of Roofing with Sawn wood rafters, rafters, nails, flat and pan tiles & Chumam borders & to Ridge roof					9	24 25	24 10	do	23 10 2	23 10 2	
8	1	Pair of Teak wood 4 1/2 pannelled and 1/3 glazed door with frame and iron fixtures & complete	50	do	50		10	1 50		do	50		
9	3	Pairs of Teak wood Windows with swing ing glazed shutters, frames and iron fixtures & complete	35	do	105		11	3 35		do	105		
10	8	Swinging Ventilators with glazed shutters, frames and iron fixtures & complete	24	do	192		12	8 24		do	192		
11	1	Masonry sink with trough 9 inches deep lined with lead and also a Cistern (1 1/2 feet diameter) on outside for the supply of water through a pipe with stop cock opening over the sink	20	do	20		13	1 20		do	20		
12	1	Teak wood dressing table of ordinary construction	25	do	25		14	1 25		do	25		
Carried over						9 1/2					1029 1 3	97 11 1/2	12 13 4

Comparative statement shewing the cost of

Revised Estimate.

P. N. 420872.
From 13-4-1872 to 18-11-1872.
Evidence in a letter
No. 1934 dated 17-2-72
from the Chief Engineer
to the Director of the
Public Works Department
at Madras.

Public Works Department
No. 2175
Proceedings of the Madras Government
Read the following
From The M. Superintendent
Engineer } H. E. No. 1934 of 22nd Aug 1872

G.O. 2075 of 25th June 1879.

Under the explanation
afforded of the necessity
for increased ventilation
in the building sanction-
ed as a Dead House
in connection with the
Civil Dispensary
at Vizagapatam and
for protection from
white ants, the Govern-
ment approve of the
excess

~~new expenditure of Rs. 103~~
~~over the original estimate~~
~~for the work done~~
estimate of Rs. 1210. Guw

estimate of Rs. 1210.

estimate of Rs. 1210.

The Superintending Engineer.
1st Division.
Controller of P. W.
Accounts.
Judicial Department.

Decr 18/9/72

noted to Col 3 Sept 1/72

C/24208

Govt. of Madras.

PUBLIC WORKS.

The Dy. Superintending Engr.
1st Division

Date:

Recd.

Encl. 2 ✓

G. O. 13th Sept. 1902, No. 2175.

Nos. 1908/191

Dead Horse at the Jail

Dispensary at Vengayya-

patnam. Revised esti.

made of Rs 1210 for the

Dead Horse at the Jail

Dispensary at Vengayya-

patnam, approved.