

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	9611	Press Mis.
Dated	3	18

Not to be folded or roughly handled

19

*Proceedings of the Madras Government, Public Works Department,
13th April 1872.*

No. 193. Read the following telegram from Colonel FISCHER, Dowlaishweram,
to Colonel CARPENDALE, Madras, dated 2nd April 1872 :—

CAN progress of telegraph offices at Cocanada and Rajahmundry be continued.
Funds not provided in budget.

No. 194. ORDER THEREON, 13th April 1872, No. 967.

TELEGRAPH, No. 5.

THE progress of the telegraph
offices at Rajahmundry, Cocanada,
Negapatam, and Bellary, which were
commenced last year will be continued during the current year in anticipation of
a special grant for which an application will be made to the Government of India.
The Superintending Engineers concerned will report at once what sums were
spent on the buildings in 1871-72, and how much will be required for expenditure
in 1872-73.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

2011
Rudra

No. 967

The progress of the
Telegraph offices at
Rajahmundry, Coa-
-nada, Negapatam and
Bellary, which were
commenced last year
will be continued
during the current year
in anticipation of a
special grant, for
which an application
will be made to the
Govt. of India. The
Superintendents concerned
will

will report at once
what sums were spent
on the buildings in
1871/72 and how much
will be required for
expenditure in 1872/73

H. A. 12th

11/6/72

Superintendent
Control
1st 3rd 186th 200th
Dec 1872

For order.

In this Telegram
the Super Engineer of the
1st Division enquires
whether the Telegraph
offices at Cocanada
and Rajahmundry
which were in progress
during the official year
which has just expired
may be continued dur-
ing the current official
year - Owing to various
causes such as the
delay in the selection
and the acquisition of
sites - the preparation
of plans and estimates

See

1/1
A. A.
B. B.

W. E.

and their approval by
the Director General,
the grants made in
1871/72 for the Telegraph
offices in question, as
well as for those at
Negapatam and Bellary,
could not be fully au-
thorized. It is not possible
until the statements
usually submitted by
Superintendents after
1st April are received
to state exactly what
will be the amount
required during the cur-
rent year but it
will probably be
about 30,000 Rs. the
^{in Imperial Budget}
reserve for Telegraphs

Building is only Rs 3,000
As it is undesirable
that the progress of the
Building should be
stopped it is suggested
that permission should
be accorded for the
continuance of the
work, an application
being made to the Govt
of India for a special
grant, or if that cannot
be made available
for the transfer of the
money from the
provision of Rs 50,000
in the Imperial Bud-
get for the Madras
Telegraph office, the
designs for which pre-
pared by Mr. Christman

1658 A
will have to be approved
by the Govt. of India
and detailed drawings
and estimates prepared
before the work can
be commenced. The
prosecution of the
Telegraph buildings
at the stations above
indicated without
allotments of funds
is opposed to the rules
of the Department, but
under the circumstances
there appears to be no
alternative.

J.
April 4th 18.

will have to be approved

C/o 1658
Govt. of Madras.

PUBLIC WORKS.

To The Superintending Engrs.
P. & L. Division

Dated

Recd.

Encl.

G. O. 13th March No. 967

Nos. 1934/194

Telegraph Office at Rajahmundry,
Cananda, Negahabane and
Bellary. Issuing instructions for the continuance of the construction of the Telegraph Office at Rajahmundry, Cananda, &c.