

✓

*Proceedings of the Madras Government, Public Works Department,
5th February 1872.*

No. 83. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp at Thummaraypully, 17th January 1872, No. 1,909 :—

I HAVE the honour to inform you that the Executive Engineer in charge of Bellary Range reports the following probable savings on the estimates for the under-mentioned Military works :—

	RS.
1. European Female Hospital	1,700
2. Improvements to Barrack Latrines of European Infantry Regiment	2,300

2. The balance Rupees 1,937 of the estimate (Rupees 38,000) for the former to complete the work was sanctioned from Reserve under Military, *vide* G. O., No. 1,381, dated 19th May 1871. The second work appears in the Budget for 1871-72 as Item No. 4 with an allotment of Rupees 3,790.

3. Mr. Fraser is desirous of pushing on with the work on the guard-room for the Royal Horse Artillery (Item No. 3 of Budget 1871-72) with whatever funds that can be made available, as the total allotment of Rupees 32,460 for the family quarters of Garrison Battery and the guard-room was reduced by Rupees 20,000, agreeably to the orders of the Government of India on the Madras Department Public Works Budget for 1871-72.

4. The application of this reduction was left apparently to the discretion of the Superintending Engineer, and as I considered that the work of the guard-room was of greater pressing necessity than the family quarters, as some of the blocks had been completed, I directed that the money surrendered should, as far as possible, be met from the unexpended balance for these family quarters.

5. I, therefore, request, if there are no objections to the savings in question being utilized, that early sanction may be accorded, as we have but about two months of the official year.

No. 84. ORDER THEREON, 5th February 1872, No. 343.

ACCOUNT, No. 18.

THE transfers of funds proposed in this letter are sanctioned. The Superintending Engineer will report the expenditure on the family quarters and guard-room respectively up to the end of the past official year, during the current year, and the revised allotment recommended to be made for 1871-72.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.
,, Controller of Public Works Accounts.
Exd. E. C. Shunker.

No. 1909.

Superintending Engineer's Office.

3rd Division.

Camp Mummaiyil Talook

Karnool District.

The 17th January 1872.

From,

The Superintending Engineer

3rd Division.

To,

The Secretary to Government

Public Works Department

Fort St. George

Sir,

I have the honor to inform that the Executive Engineer in charge of Bellary Range reports the following probable savings on the estimates for the undermentioned military works.

- (1) European Female Hospital — Rs 1,700
- (2) Improvements to Warrack Latines of Co. Infy Regt. — 2,300

2. The balance Rs 1,537 of the Estimate (No 38,000) for the former, to complete the work, was sanctioned from Reserve under Military, vide G. O. No 1387 dated 19th May 1871. The 2nd work appears in the Budget for 1871-72 as item No. 14 with an allotment of Rs 3,790.

3. Mr Fraser is desirous of pushing on with the work on the Guard-room for the Royal Horse Artillery (Item No 3 of Budget 1871-72) with whatever funds that can be made available as the total allotment of Rs 32,460 for the Family Quarters of Garrison Battery and the

Guard room was reduced by Rs 2000 agreeably
to the orders of the Government of India in the Madras
D.P.W. Budget for 1871-72.

4. The application of this reduction was
left apparently to the discretion of the Superin-
tending Engineer and as I considered that
the work of the Guard Room was of greater
pressing necessity than the Family Quarters
as some of the blocks had been completed,
I directed that the money surrendered should,
as far as possible, be met from the unexpended
balance for these Family Quarters.

5. I, therefore, request if there are no
objections to the savings in question being utilized,
that early sanction may be accorded as we
have but about two months of the official year.

I have, &c.

W. Moberg
Superintendent of Engineer 3rd Bn

Received of the
6/2/72
16

16/433

Encl. of 1872 Madras.
PUBLIC WORKS.

To the
Superintendent of
Public Works
Division

Filed
Recd.
Encl.

G. 05 Feb 1872, N343.

Nos. 83187

Funds. The transfers of
Funds proposed by the
Superintendent of the 3rd Div.
in account of certain
works, sanctioned
with remarks.