

(1) Number of pages 6

(2) Date of repair 10.7.1964

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 353	Press ~~Mis.~~
101-02	
Dated 5. 2.	18/2.

Not to be folded or roughly handled

1

*Proceedings of the Madras Government, Public Works Department,
5th February 1872.*

No. 101. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Public Works Department, dated Camp at Hebbry, 16th January 1872, No. 224 :—

IN continuation of my letter No. 167 of 28th October, printed with G. O.,

	RS.	RS.
Amount of revised estimate ...	...	4,700
Outlay to end of 1870-71 ...	2,386	
Allotment in 1871-72 ...	700	
		3,086
		1,614

No. 3,031 of 30th November 1871, I have the honour to forward a revised estimate, amounting to Rupees 4,700 with comparative statement, for constructing a Sub-Jail and out-houses at Karikal in the South Canara District,

wherein provision has been made for substituting timber for bamboo rafters and reepers.

2. The original estimate of Rupees 3,170 was sanctioned in G. O., No. 3,367, of 26th October 1868, of which amount Rupees 2,386 were spent up to end of 1870-71. The amount now requiring sanction is Rupees 1,530, of which sum Rupees 700 have been provided in G. O., No. 1,803, dated 7th July 1871, and Rupees 1,614 will have to be provided by Government to enable the work being completed within the current year.

No. 102. ORDER THEREON, 5th February 1872, No. 353.

CIVIL WORKS, No. 4.

The revised estimate of Rupees 4,700 for the Sub-Jail at Karikal is sanctioned.

2. An application for funds for the completion of the building should be submitted after 1st April next.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
" Controller of Public Works Accounts.
" Judicial Department.

Wd. E. C. Shanker.

1872

10

To,
The Secretary of Government.
D. P. W. Harris.

Sir,

Continuation of my letter No. 267 of 28th October, printed with G. O. No 3031 of 30th November 1877, I have the honor to forward a revised estimate amounting to Rs 14,700, with Comparative statement, for constructing a Sub Jail and out houses at Karikal in the South Canara District, wherein provision has been made for substituting Timber for Bamboo Rafters & Ropers.

2 The original estimate of Rs 3170 was sanctioned in G.O. No 3367 of 26 October 1868, of which amount Rs 2386 were spent up to end of 1870/71 - The amount now requiring sanction is Rs 1530, of which sum Rs 700 have been provided in G.O. No 1803 dated 7 July 1871, and Rs 1810 will have to be provided by Government to enable the work being completed within the current year.

I have the honor to be,
Sir,
Your most obed^t servant
Wm Lloyd Garrison Secy. A. C.
Ag. Supp. Eng. & Dr.

Amount of revised Estimate Rs 4,700-
 Outlay to end of 1871/72 Rs 2,386
 Amount in 1871/72 Rs 700 3086
1614

Public Works 1872 Department

From

The Superintendent Engineer

Sept 14/72

San Francisco

To The Secretary of Government

San Francisco

San Francisco

Date 16/9

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

No 26 Oct 17 1872
10 July 11 - 1872
a 30 June 1872

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

San Francisco

*
Cp 452

Govt. of (1872) Madras.
PUBLIC WORKS.

To the Superintendent
of the (Durum)

Filed

Encl.

Recd.

G. O. 5th Feb 1872. 353.

Nos. 1014/02

Sub Jail at Karikal, S. M. Co.

Tanore D. - Revised Est.

Make Rs. 4,700 for the
construction of a Sub Jail
at Karikal, Santhos
and remarks.